

Project timeline

Phase 1 Existing Conditions & Information Gathering	Phase 2 Design Concepts & Evaluation Criteria	Phase 3 Preferred Concept Design
<p>2019</p> <ul style="list-style-type: none">✓ April<ul style="list-style-type: none">- Initial studies completed✓ April-May<ul style="list-style-type: none">- Stakeholder interviews- Property owner/tenant drop-in session- Online and in-person open house	<p>2020</p> <ul style="list-style-type: none">✓ Spring<ul style="list-style-type: none">- Design alternatives released○ Spring/summer<ul style="list-style-type: none">- Coordination with property owners and other stakeholders- Online engagement and survey site and webinar	<p>2020/2021</p> <ul style="list-style-type: none">○ Winter<ul style="list-style-type: none">- Preferred design concept released- 30% design milestone○ Winter<ul style="list-style-type: none">- Online open house and survey- Coordination with stakeholders and property owners

○ Technical milestones ○ Outreach milestones