


## PROJECT SCHEDULE



## PUBLIC ENGAGEMENT TIMELINE

| Phase 1<br>Existing Conditions &<br>Information Gathering   | Phase 2<br>Design Concepts &<br>Evaluation Criteria   | Phase 3<br>Preferred Concept<br>Design  |
|---|---|---|
| <p>2019</p> <p>✓ <b>SPRING</b></p> <ul style="list-style-type: none"> <li>- Initial studies completed</li> </ul> <p>✓ <b>SPRING/SUMMER</b></p> <ul style="list-style-type: none"> <li>- Stakeholder interviews</li> <li>- Property owner/tenant drop-in session</li> <li>- Online and in-person open house</li> </ul> | <p>2020</p> <p>✓ <b>SPRING</b></p> <ul style="list-style-type: none"> <li>- Design alternatives released</li> </ul> <p>✓ <b>SPRING/SUMMER</b></p> <ul style="list-style-type: none"> <li>- Coordination with property owners and other stakeholders</li> <li>- Online engagement and survey site and webinar</li> </ul> | <p>2021</p> <p>✓ <b>SPRING</b></p> <ul style="list-style-type: none"> <li>- Preferred design concept released</li> </ul> <p>○ <b>SUMMER</b></p> <ul style="list-style-type: none"> <li>- Online engagement</li> </ul> |

- |                                   |                                  |
|-----------------------------------|----------------------------------|
| ✓ Complete technical milestones   | ✓ Complete outreach milestones   |
| ○ Incomplete technical milestones | ○ Incomplete outreach milestones |