


## PROJECT SCHEDULE



## PUBLIC ENGAGEMENT TIMELINE

<b>Phase 1</b> Existing Conditions & Information Gathering	<b>Phase 2</b> Design Concepts & Evaluation Criteria	<b>Phase 3</b> Preferred Concept Design
2019 ✓ <b>SPRING</b> - Initial studies completed  ✓ <b>SPRING/SUMMER</b> - Stakeholder interviews - Property owner/tenant drop-in session - Online and in-person open house	2020 ✓ <b>SPRING</b> - Design alternatives released  ✓ <b>SPRING/SUMMER</b> - Coordination with property owners and other stakeholders - Online engagement and survey site and webinar	2021 ✓ <b>SPRING</b> - Preferred design concept released  ○ <b>SUMMER/FALL</b> - Online engagement

- |                                   |                                  |
|-----------------------------------|----------------------------------|
| ✓ Complete technical milestones   | ✓ Complete outreach milestones   |
| ○ Incomplete technical milestones | ○ Incomplete outreach milestones |