



Annual Utility Coordination Meeting


March 15, 2023

10:30 AM – 12:30 PM

Agenda

- Introduction
- Sound Transit Lynnwood Link Extension Project Update
- Surface Water Utility Reminders and Updates
- City of Shoreline Projects (2023 and beyond)
- Utility Providers Description of Upcoming Projects
- Open Discussion / Feedback
 - *Materials and recording to be distributed after meeting conclusion*

Lynnwood Link Extension



- Ginger Ferguson, PE
ST L200 Construction Manager
(206) 398-5138
ginger.ferguson@soundtransit.org
Soundtransit.org/lynnwoodlink
- Juniper Nammi, AICP
City of Shoreline Light Rail PM
(206) 801-2525
jnammi@shorelinewa.gov

ROW Impacts and Restoration in 2023:

- Periodic closures at all Interchanges
- N 155th St @ Corliss Ave. N to 2nd Ave NE (March)
- 1st Ave NE @ NE 157th St to NE 159th St (May)
- NE 195th St @ I-5 to 10th Ave NE (June)
- NE 161st @ I-5 to 2nd Ave. NE (June)
- Ridgecrest Park Restoration (July)
- 3rd Ave NE @ NE 151st St to end north of NE 152nd St (July)
- 5th Ave NE @ NE 182nd Ct to NE 185th St (July)
- 5th Ave NE @ NE 145th St to NE 148th St (August)
- 1st Ave NE @ NE 170th St to NE 174th St (August)
- NE 189th St. @ I-5 to 8th Ave NE and (October)
- 8th Ave NE from NE 189th St. to NE 185th St (October)
- NE 185th @ 5th Ave NE west of I-5 to 9th Ave NE (July - October)

Additional Scope:

- Utility relocations/modifications – lowering temporarily raised power lines, installation of street/ped lighting and signals, finish installation of utilities prior to restoration.
- Guideway, Stations, Garages, and Transit Center Loops

Status: In construction

Construction: 2019-2023 (Nov. 2023 - Substantial Completion)

Surface Water Utility Reminders

- Discharges of Potable Water to City Right-of-Way
- Staging of Utility Materials in Stormwater Ditches
- Utility Cross Bore Removals Continue
- Surface Water Drainage Patterns

Daniel Sinkovich, Utility Operations Specialist
(206) 419-4468
dsinkovich@shorelinewa.gov



Potable Water Discharges to City Right-of-Way

Discharges to the City's stormwater system from potable water sources, including but not limited to water line flushing, hyper chlorinated water line flushing, fire hydrant system flushing, and pipeline hydrostatic test water, are conditionally allowed under the City's municipal stormwater permit. Planned discharges shall meeting the following requirements:

- Dechlorinated to a total residual chlorine concentration of 0.1 ppm or less,
- pH-adjusted (if necessary), and
- Volumetrically and velocity controlled to prevent re-suspension of sediments

If you have questions, contact Stefan Grozev at (206) 801-2453 or sgrozev@shorelinewa.gov



Staging of Materials in Stormwater Ditches

The City's Municipal Stormwater Permit prohibits uncontrolled materials from being placed in our drainage system. This practice could lead to water quality, storage capacity, and runoff conveyance problems.

If you have questions about staging materials in the ROW, contact the ROW inspector assigned to your project.



Utility Cross Bore Removals

The City continues to work with utility companies to remove cross bores and repair damaged storm pipes and drains. Please report any known damage to storm pipes during cross boring or other trenchless methods.

As the Surface Water Utility video inspects previously uninspected pipes, it is expected that additional cross bores will be discovered throughout the City.

Thanks for your continued support with this effort.

City Program Contact:

Daniel Sinkovich


(206)-801-2454 or
dsinkovich@shorelinewa.gov

Surface Water Drainage Patterns



City of Shoreline 2023-2025 CIP

<https://www.shorelinewa.gov/government/projects-initiatives/capital-improvement-project-map>



Capital Improvement Project Contact List, page 1

Map #	Project Manager	Contact Info	Project Name	Project Location	One-line scope	Status	Construction Window	Utility Coordination (High/ Medium/ Low)
1	Josh King	jking@shorelinewa.gov/ 206-801-2459	Barnacle Creek	116th Ave W south of NW 204 St	Embankment Stabilization, fish passage	Design	2024	High
2	Samuel Supowit	ssupowit@shorelinewa.gov/ 206-801-2418	Wastewater Lift Station 12 Improvements	19501 Richmond Beach Dr	Pump and facility improvements	Pre-liminary design	2024+	Medium
3	Neil Jensen	njensen@shorelinewa.gov/ 206-801-2486	New Sidewalks	20th Avenue NW from 190th to 195th	New Sidewalk along one side of 20th Avenue NW to provide pedestrian facilities to Richmond Beach Saltwater Park	Design	Q2 2023 - Q4 2023	Medium
4	Samuel Supowit	ssupowit@shorelinewa.gov/ 206-801-2418	Wastewater Lift Station 11, Backup power	19101 17th NW	New standby genset	Pre-liminary design	2024	Low
5	Lea Bonebrake	lbonebrake@shorelinewa.gov/ 206-801-2475	Lower Storm Creek Erosion Management Project	Lower end of Storm Creek (west of 17th Pl NW)	Construction to address sever down-cutting erosion of the Storm Creek channel west of 17th Pl NW	Design	Q2-Q3 2024	Low
6	Josh King	jking@shorelinewa.gov/ 206-801-2459	Heron Creek	Bear Trail to NW 188th St and along Ridgefield Rd NW west of Innis Arden Dr NW	Embankment Stabilization, fish passage Storm Drain improvements	Design	2025	High
7	Zach Evans	zevans@shorelinewa.gov/ 206-801-2428	Richmond Beach Road Midblock Crossing and Citywide Safety Project	Various - City wide	Midblock Crossing and pedestrian lighting improvements on Richmond Beach Road between 8th Ave NW and 3rd Ave NW + Safety beacons at 9 Intersection and radar speed signs at 3 intersections	Construction	Q2 2023 - Q3 2023	Medium
8	Samuel Supowit	ssupowit@shorelinewa.gov/ 206-801-2418	1st Ave NE Sewer Pipe Replacement	1st Ave NE between 145th & 147th	Replace existing wastewater main	Design	2024	Medium
9	Samuel Supowit	ssupowit@shorelinewa.gov/ 206-801-2418	Wastewater Lift Station 3, Backup power	17211 15th NW	New standby genset	Pre-liminary design	2024	Low
10	Lea Bonebrake	lbonebrake@shorelinewa.gov/ 206-801-2475	Hidden Lake Dam Removal & Boeig Creek Culvert Replacement Project	Innis Arden and 10th Avenue	Removal of Hidden Lake Dam and Replacement of culverts below NW Innis Arden Way.	Design	Q2 2023 - Q4 2023 Q2 2024 - Q4 2024	Medium
11	Leif Johansen	ljohansen@shorelinewa.gov/ 206-801-2489	N 175th St (Stone Ave N to I-5)	N 175th St from Stone Ave to I-5	Roadway widening and new pedestrain facilities between Stone Ave and I-5. Utility undergrounding	Design	2025 - 2026	High
12	Samuel Supowit	ssupowit@shorelinewa.gov/ 206-801-2418	N 175th St Sewer Pipe Replacement	N 175th St from Stone Ave to I-5, Meridian north and	Replace existing 18" diameter wastewater main and connections	Pre-liminary design	2024+	Medium
13	Neil Jensen	njensen@shorelinewa.gov/ 206-801-2486	160th Greenwood/ Innis Arden Intersection	160th Greenwood/ Innis Arden Intersection	Installation of roundabout at this intersection.	Design	2024	Medium
14	Leif Johansen	ljohansen@shorelinewa.gov/ 206-801-2489	Meridian Ave Safety	Meridian from 155th to 175th	Rechannelize Meridian Avenue. Install RRFBs at N 163rd Street and N 170th Street.	Design	Q3 - Q4 2023	High
15	Bob Earl	bearl@shorelinewa.gov / 206-801-2479	New Sidewalks	Westminster Way from 145th to 153rd	New Sidewalk along one side of Westminster Way	Pre-liminary design	Q2-Q4 2024	Medium
16	Cory Nau	cnau@shorelinewa.gov/ 206-801-2325	145th Street Corridor Improvements	SR99 to I-5	Corridor widening with signalization and intersection improvements, sidewalk improvements, ADA upgrades, utility undergrounding, and off-corridor bike network.	Design	Ph.1 - Q3 2023/Q4 2024	High
17	Josh King	jking@shorelinewa.gov/ 206-801-2459	1st Ave NE Sidewalks	1st Ave NE between 145th & 155th	Construct sidewalk along 1st Ave NE	Design	Q2-Q3 2023	High
18	Lea Bonebrake	lbonebrake@shorelinewa.gov/ 206-801-2475	N 148th Street Non-Motorized Bridge	I-5 & N 148th Street	Bike/ped bridge crossing I-5 at N 148th Street, connecting 1st Ave NE to Shoreline South/148th Station	Design	Q3 2023 - Q4 2024 Q1 2024 - Q4 2025	Medium
19	Bob Earl	bearl@shorelinewa.gov / 206-801-2479	145th Street Interchange	145th St, 1st Ave NE to 6th Ave NE	Construct 2 multi-lane roundabouts at I-5 and at 5th Ave NE	Design	Q2 2023 - Q2, 2025	High
20	Zach Evans	zevans@shorelinewa.gov/ 206-801-2428	City Maintenance Facility - Ballinger Site	20031 Ballinger Way NE	New Maintenance Facility consisting of vehicle wash, vehicle fueling, snow and ice equipment storage, decant facility, and site improvements.	Construction	Q4 2022 - Q4 2023	Low

Capital Improvement Project Contact List

page 2

21	Neil Jensen	njensen@shorelinewa.gov/ 206-801-2486	25th Ave NE Flood Reduction Improvements	Intersection of SR 104, 25th Ave NE, NE 195th St	Culvert replacement and stream enhancement	Design	2024+	Low
22	Samuel Supowit	ssupowit@shorelinewa.gov/ 206-801-2418	NE 185th St Sewer Pipe Replacement	NE 185th St west of 10th Ave	Pipe upsizing	Pre-liminary design	2024	Low
23	Samuel Supowit	ssupowit@shorelinewa.gov/ 206-801-2418	Lift Station 15 Rehabilitation	18349 10th Ave NE	Replace existing 18" diameter wastewater main and connections	Pre-liminary design	2024+	High
24	Zach Evans	zevans@shorelinewa.gov/ 206-801-2428	Pump Station 26 Improvements	18351 10th Ave NE (South of 185th)	Replacement of existing pump station and upgrade to surface water storage.	Construction	Q2 2022 - Q2 2023	Low
25	Zach Richardson	zrichardson@shorelinewa.gov/ 206-801-2458	25th Ave NE Ditch Improvements	25th Ave NE: NE 177th St - NE 178th St 24th Ave NE: NE 182nd Pl - 25th Ave NE	Replace ditch along east side of 25th with piped system & upgrade portions of existing drainage system along 24th	Design	2024	Low
26	Josh King	jking@shorelinewa.gov/ 206-801-2459	5th Ave Sidewalk Rehab (NE 165th to NE 175th)	5th Ave NE from NE 165th to Ne 175th	Remove barriers to pedestrian mobility. Sidewalk and ramp spot repairs.	Design	Q2 2023	Low
27	Zach Richardson	zrichardson@shorelinewa.gov/ 206-801-2458	10th Ave NE Drainage Improvements	10th Ave NE from NE 165th to NE 175th	Construct infiltration and/or improved drainage facilities	Pre-liminary design	2023	Medium
28	Zach Evans	zevans@shorelinewa.gov/ 206-801-2428	Trail Along the Rail (Ridgecrest Retaining Wall)	East side of WSDOT R/W, in front of Ridgecrest Park	Change Order to Sound Transit project to build wall that will facilitate future Trail Along the Rail Construction	Construction	Q3 2021 - Q2 2022	Low
29	Mike Almaroof	malmaroof@shorelinewa.gov/ 206-801-2477	Ridgecrest Safe Route to School	16516 10TH AVE NE	Safety improvements for pedestrians at the crossings in front of Ridgecrest Elementary School.	Construction	Q3 2022 - Q3 2023	Low
30	Zach Evans	zevans@shorelinewa.gov/ 206-801-2428	Pump Station 30 Improvments	NE 170th St and 15th Ave NE	Replacement of existing pump station and surface water storage upgrades	Preliminary design	2024	Low
31	Josh King	jking@shorelinewa.gov/ 206-801-2459	15th Ave NE Sidewalk Rehab (NE 155th St to NE 175th St)	15th Ave NE from NE 155th St to NE 175th St	Repair of damaged sidewalk panels, new ADA ramps, repair of other minor ADA barriers.	Design	Q3 2022 - Q4 2022	Low
32	Mike Almaroof	malmaroof@shorelinewa.gov/ 206-801-2477	N 155th St Preservation	Midvale to 15th Ave NE	Overlay from Midvale to I-5, and pavement repairs from I-5 to 15th	Construction	2022 - 2023	High
33	Bob Earl	bearl@shorelinewa.gov / 206-801-2479	25th Avenue NE Overlay	25th Ave NE, NE 153rd St to NE 168th St	Grind and Overlay	Pre-liminary design	2024	Medium
34	Lea Bonebrake	lbonebrake@shorelinewa.gov/ 206-801-2475	Stormwater Pipe Repair & Replacement	Various - City wide	Small open-cut storm drain repairs, various locations throughout the City	Design	Q2-Q3 Annually	Low
35	Lea Bonebrake	lbonebrake@shorelinewa.gov/ 206-801-2475	Surface Water Small Drainage Projects	Various - City wide	Small projects, typically installatin new infrastructure to resolve surface water drainage issues	Design	Q2-Q3 Annually	Medium
36	Zach Evans	zevans@shorelinewa.gov/ 206-801-2428	Miscellaneous Pump Station Project	Varous	Safety and SCADA upgrades to 6 surface water pump station throughout the City.	Construction	Q2 2022 - Q3 2023	Low

Lower Storm Creek Erosion Management Project



Project Limits:

Lower end of Storm Creek
(west of 17th PI NW)

Scope:

Construction to address severe down-cutting erosion of the Storm Creek channel west of 17th PI NW

Status:

Preliminary Design

Construction Window:

Summer 2024

Utility Coordination Needed:

Wastewater

- Lea Bonebrake, PM
- (206) 801-2475
- lbonebrake@shorelinewa.gov
- [Lower Storm Creek Erosion Management](#)

N 148th St Non-Motorized Bridge Project



- Lea Bonebrake, PM
- (206) 801-2475
- lbonebrake@shorelinewa.gov
- [N 148th Non-Motorized Bridge Project](#)

Project Limits:

N 148th Street & I-5

Scope:

Construct a new ped/bike bridge over I-5 at N 148th Street to provide a connection between 1st Ave NE and the new Shoreline South/148th Station.

Status:

Phase 1: Pre-construction

Phase 2: 90% Design

Construction Window:

Phase 1: Summer 2023-Spring 2024

Phase 2: Winter 2024-Fall 2025

Utility Coordination Needed:

(Phase 1) Wastewater and SCL

(Phase 2) SCL and communication relocations.

Hidden Lake Dam Removal (Phase 2)

NW Innis Arden Culvert Replacement



- Lea Bonebrake, PM
- (206) 801-2475
- lbonebrake@shorelinewa.gov
- [Hidden Lake Dam Removal](#)

Project Limits:

Hidden Lake within Shoreview Park and the adjacent NW Innis Arden Way.

Scope:

Replacement of the culverts under NW Innis Arden Wy and restoration of Boeing Creek

Status:

Design

Construction Window:

May-December 2024

Utility Coordination Needed:

SPU/PSE temporary disconnection, Ziplly relocation

25th Ave NE Ditch Improvements Between NE 177th St. & NE 178th St.



Project Limits:

25th Ave NE: NE 177th St - NE 178th St
24th Ave NE: NE 182nd Pl - 25th Ave NE

Scope:

Replace ditch along east side of 25th with sub-surface piped system with paved shoulder. Upgrade portions of existing drainage system along 24th

Status:

60% Design

Construction Window:


Spring/Summer 2024

Utility Coordination Needed:

PSE (gas main and services)
City Light (Overhead infrastructure)
North City Water (services)

- Zack Richardson, Surface Water Engineer II
- (206) 801-2458
- zrichardson@shorelinewa.gov
- No project website

Lift Station 15



- Sam Supowit, Wastewater Engineer II
- (206) 758-8722
- ssupowit@shorelinewa.gov
- No project website

Project Limits:

Utility easement near corner of 10th and 185th

Scope:

Alternatives analysis phase

Status:

Design

Construction Window:

February – August 2023, Construction 2025

Utility Coordination Needed:

None

1st Avenue NE Sidewalks (N 145th to N 155th)



- Josh King, PM
- (206) 801-2459
- jking@shorelinewa.gov
- [1st Avenue NE Sidewalks \(145th- 155th\)](#)

Project Limits:

1st Avenue NE between N 145th Street and N 155th Street.

Scope:

Construct sidewalk along 1st Ave NE.

Status:

Design


Construction Window:

Summer/Fall 2023

Utility Coordination Needed:

Utility adjustments and relocations.

5th Avenue NE (165th to 175th) Sidewalk Rehabilitation



- Josh King, PM
- (206) 801-2459
- jking@shorelinewa.gov
- [Sidewalk Rehabilitation: 5th Avenue NE \(NE 165th to NE 175th\)](#)

Project Limits:

5th Ave NE between NE 165th St and NE 175th St.

Scope:

Remove barriers to pedestrian mobility.
Sidewalk and ramp spot repairs.

Status:

Design


Construction Window:

Summer/Fall 2023

Utility Coordination Needed:

Utility adjustments

15th Ave NE Sidewalk Rehabilitation



- Josh King, PM
- (206) 801-2459
- jking@shorelinewa.gov
- [15th Ave NE Sidewalk Rehabilitation](#)

Project Limits:

15th Ave NE sidewalks
from NE 155th St to NE 175th St

Scope:

Repair damaged sidewalk panels,
install new ADA ramps and repair
other minor barriers to ADA access as
funding allows.

Status:

Design

Construction Window:

Summer/Fall 2023

Utility Coordination Needed:

Potential relocation of water meters to
amenity zone.

Heron Creek Culvert Replacement & Springdale Storm Water Improvements



- Josh King, PM
- (206) 801-2459
- jking@shorelinewa.gov
- Project webpage coming soon

Project Limits:

Heron Creek Crossing along Springdale Ct NW from Bear Trail to NW 188th St and along Ridgefield Rd NW west of Innis Arden Dr NW

Scope:

Repair embankment stabilization concerns replacing the existing culvert with a fish passable structure along with surface water improvements along Springdale Ct NW and Ridgefield Rd NW

Status:

Design

Construction Window:

June 2025 – October 2025

Utility Coordination Needed:

Relocation of utility poles, sewer, water, telecom and gas

N 175th Street (Stone Avenue N to I-5)



- Leif Johansen, PM
- (206) 801-2489
- ljohansen@shorelinewa.gov
- [N 175 Street Corridor Improvements Project](#)

Project Limits:

N 175th Street between Stone Avenue N and I-5

Scope:

Reconstruct roadway. New signal at Meridian/175th St. Provide pedestrian and bicycle facilities. Utility undergrounding. Water and sewer relocation/upgrades.

Status:

60% Desig. Utility Coordination

Construction Window:

Phase 1: 2025 - 2026

Utility Coordination Needed:

SCL, SPU, Comcast, Zply, PSE

Meridian Avenue Safety Improvements



- Leif Johansen, PM
- (206) 801-2489
- ljohansen@shorelinewa.gov
- [Meridian Avenue Safety Improvements](#)

Project Limits:

Meridian Avenue between N 155th Street and N 175th Street.

Scope:

Rechannelize Meridian Avenue. Install RRFBs at N 163rd Street and N 175th Street.

Status:

Final design and WSDOT Review


Construction Window:

Summer/Fall 2023

Utility Coordination Needed:

Power service for RRFB and utility adjustments (WA and telecom.)

160th & Greenwood/Innis Arden Roundabout



- Neil Jensen, PM
- (206) 801-2486
- njensen@shorelinewa.gov
- [160th & Greenwood/Innis Arden Roundabout](#)

Project Limits:

Intersection of N 160th St and Greenwood Ave N/N Innis Arden Way

Scope:

Roundabout project

Status:

Design

Construction Window:

May 2024 – October 2024

Utility Coordination Needed:

Relocation of underground and above ground utilities

New Sidewalk Program: 20th Ave NW: 190th to 195th



- Neil Jensen, PM
- (206) 801-2486
- njensen@shorelinewa.gov
- [New Sidewalks: 20th Ave NW \(190th St to 195th St\)](#)

Project Limits:

20th Avenue NE from NW 190th – NW 195th Street

Scope:

Construct new concrete sidewalks on the west side of 20th Avenue NW.

Status:

Design


Construction Window:

June 2023 – Dec 2023

Utility Coordination Needed:

SCL power pole relocation, SPU service/hydrant relocations, PSE gas services

Ridgecrest Safe Routes to School



- Mike Almaroof, PM
- (206) 801-2477
- malmaroof@shorelinewa.gov
- [Ridgecrest Safe Routes to School](#)

Project Limits:

NE 165th Street between 10th Avenue NE and 15th Avenue NE.

Scope:

Installing two new school speed zone flashers and speed feedback signs, curb extensions, and crosswalk signage.

Status:

Construction

Construction Window:

June / August 2022, March 2023

Utility Coordination Needed:

SCL service

Ballinger Maintenance Facility



- Zachary Evans, PM
- (206) 801-2428
- zevans@shorelinewa.gov
- [City Maintenance Facility \(Ballinger\)](#)

Project Limits:

Ballinger Maintenance Facility Site
20031 Ballinger Way NE.

Scope:

New city maintenance facility for vehicle fueling and washing, snow and ice removal, decant facility, and site improvements.

Status:

Construction

Construction Window:

January 2023 through December 2023

Utility Coordination Needed:

Utility connections approved through site development permit. SCL power approved.

Pump Station 26 Improvements Project



- Zachary Evans, PM
- (206) 801-2428
- zevans@shorelinewa.gov
- [Pump Station 26 Improvements Project](#)

Project Limits:

Pump Station 26 (18351 10th Ave NE)

Scope:

Full replacement of existing pump station and detention pond at PS-26 and frontage improvements. Same construction contract as Miscellaneous Pump Stations project.

Status:

Construction

Construction Window:

April 2022 – April 2023

Utility Coordination Needed:

Power and water approved through site development permit.

Pump Station 30 Upgrades Project



- Zachary Evans, PM
- (206) 801-2428
- zevans@shorelinewa.gov
- [Pump Station 30 Improvements Project](#)

Project Limits:

Pump Station 30
(NE 170th St and 10th Ave NE)

Scope:

Full replacement of existing pump station and improvements to detention pond at PS-30 . Frontage improvements on NE 170th Street. Possible force main installation on NE 170th St and 12th PI NE.

Status:

Construction


Construction Window:

April 2024 – December 2024

Utility Coordination Needed:

Power upgrade through SCL. Water approved through site development permit.

Pump Station Miscellaneous Improvements



- Zachary Evans, PM
- (206) 801-2428
- zevans@shorelinewa.gov
- [Pump Station – Miscellaneous Sites](#)

Project Limits:

Minor improvements at 6 existing surface water pump stations. See vicinity map.

Scope:

Minor pump station improvements such as adding SCADA, signage, safety grates, post mounts, etc. Same construction contract as PS-26.

Status:

Construction

Construction Window:

April 2022 – April 2023

Utility Coordination Needed:

Minor electrical service upgrades, general coordination for minor trench work in the ROW.

New Sidewalk Program: Westminster Way (145th – 153rd)



- Bob Earl, Engineering Mgr., PM
 - New PM To Be Assigned in April 2023
- Website coming soon

Project Limits:

Westminster Way from 145th to 153rd St.

Scope:

Construct new concrete sidewalks on one side of Westminster Way.

Status:

Pre-Design

Construction Window:

April - December 2024

Utility Coordination Needed:

SCL power pole relocation, SPU hydrant/valve/meter relocations, PSE relocation

Annual Road Surface Maintenance



- Bob Earl, Engineering Mgr., PM
- (206) 391-3364
- bearl@shorelinewa.gov
- [Annual Road Surface Maintenance Program](#)

Project Limits:

2022 – 155th Overlay Midvale to I-5
Phase 2

Scope:

155th overlay – Phase 2 – replace curb ramps, repair sidewalk, curb & gutter

Status:

2022: 155th overlay – in Design

Construction Window:

Summer 2023 – Fall 2023

Utility Coordination Needed:

Complete utility work in advance of concrete work.

SR 523(145th) and I-5 Interchange Project



- Robert McGaughey, PM
 - Bob Earl, Engineering Manager
 - rmcgaughey@shorelinewa.gov
- [145th Street & I5 Interchange Project](#)

Project Limits:

SR 523 (NE 145th)
1st Avenue NE to 6th Avenue NE

Scope:

Replace signalized intersections at I-5 Southbound and 5th Avenue NE with Roundabouts.

Status:

Design (100%)

Construction Window:

Summer 2023 – Spring 2025

Utility Coordination Needed:

Zayo/Comcast

PSE/Lumen/Shoreline Wastewater

SR-523 (N/NE 145th Street), Aurora Avenue N to I-5



- Cory Nau, PM
- (206) 801-2325
- cnau@shorelinewa.gov
- [145th Street Corridor Project](#)

Project Limits:

N 145th Street (Linden Avenue to I-5)

Scope:

Widen 145th Street to accommodate design elements that will improve traffic operations, safety and mobility throughout the corridor.

Status:

Design & ROW (Phase 1)

Construction Window:

- Phase 1 (I-5 to Corliss): 2023/2024
- Phase 2 (Corliss to Wallingford): 2025/2026
- Phase 3 (Wallingford to Linden): TBD

Utility Coordination Needed:

SCL undergrounding approach & subarea service needs, SPU water & stormwater, JUT for communication




Seattle City Light Annual City Vegetation Management Plan

Seattle City Light expects to perform routine maintenance line clearance tree trimming within the City of Shoreline in the year of 2023.

The circuits/feeders currently identified for such work are 2703, 2712, and 2711. Maps with specific locations will be provided along with a detailed contact log of specific addresses that correspond to the site numbers located on the maps. Please note that these circuits/feeders may include locations outside of the City of Shoreline and as such the maps and contact log also include sites and addresses located in other municipalities.

- Feeder 2703 1st quarter 2023
- Feeder 2712 1st quarter 2023
- Feeder 2711 4th quarter 2023

Feeder 2703




11/18/2021, 7:46:51 AM

Primary Overhead Conductor


- 2703
- Sub Stations
- Franchise Cities
- Shoreline

1:19,200



City of Seattle

Feeder 2712




11/18/2021, 7:57:35 AM

Primary Overhead Conductor

- 2712
- Sub Stations
- Franchise Cities
- Shoreline


1:19,200




City of Seattle

Seattle City Light
City of Seattle |

Feeder 2711




12/6/2022, 10:51:49 AM
 Primary Overhead Conductor
█ 2711
 Sub Stations
 Franchise Cities
 Shoreline



Seattle City Light
 City of Seattle |

WM Rehab Package 7 - North



- Fernando Platin, PM
- Seattle Public Utilities (SPU)
- (206) 615-0991
- Fernando.platin@seattle.gov

Project Limits: Briarcrest neighborhood;
NE 155th St to NE 145th St and 25th Ave
NE to 27th Ave NE

Scope: 2,000 LF of 12inch & 8,500 LF of
8inch, pressure monitoring station,
pressure boundary adjust

Status: Options Analysis

Construction Window:

Q4 2026

Q2 2028

Utility Coordination Needed:

Yes

Open Discussion and Feedback

Next Steps

- 2023 presentation materials and recording to be distributed after meeting. These will be permanently located on the [Utility Coordination Meeting – City of Shoreline](#) website:
 - 2023 Utility Coordination Meeting Presentation (PDF)
 - 2023 Utility Coordination Meeting Recording (YouTube)
 - 2023 Capital Improvement Project List Contact Information (PDF)
 - Maps:
 - City of Shoreline 2023 CIP Map (PDF)
 - City of Shoreline 2023 - 2027 Pavement Maintenance Schedule / Moratorium Map (PDF)