Project Development Process

FEBRUARY 2015 | APRIL 2015 | JUNE 2015 | SEPTEBMBER 2015 | DECEMBER 2015 | APRIL 2016

1 Define
Establish study purpose and goals

2 Investigate
Research existing conditions and future projections

3 Develop
Create different concepts for how to improve 145th Street

4 Evaluate
Evaluate concepts to see which best meet the project goals

5 Refine
Develop a preferred design concept to best meet project goals

6 Approve
Council will review and may approve concept for 145th Street

Open House #1:
Learn about the study process and share your knowledge of the 145th Street corridor

Open House #2:
Review the ideas for improving 145th Street and give your feedback

Open House #3:
Learn about the design concept for 145th Street and give your feedback

We are here

Ongoing Community Advisory Task Force Meetings

Ongoing Interagency Technical Team Meetings

Ongoing opportunities for public feedback – call, email or visit the website anytime!

2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022

We are here

Corridor Study
1 year

Environmental Review
1-2 years

Preliminary Design
1 year

ROW/Property Acquisition and Final Design
1-2 years

Construct
2 years +

145TH STREET
Multimodal Corridor Study

CITY OF
SHORELINE