

**PSE Gas Replacement Project 109063970
Westminster Triangle Neighborhood**

Construction Information & Fact Sheet

Construction Sequence and Timing

- This project will start at the intersection of N 155 St & Linden Ave N. A rough timeline for this work is to begin August 1st, and to end October 5th.

Hours of work

- Weekdays, 8 Hours between 7:00 AM to 6:00 PM

Temporary Traffic Control Phases

NOTE – Schedule subject to change

- Phase 1 – Linden Ave (Between N 155 St & N 150 St)
 - Work will be on the west side of the road. Alternating, one way traffic will be shifted to the east lane.
 - Scheduled from 8/1 – 8/15.
- Phase 2 – N 150 St (Between Linden Ave N & Fremont Ave N)
 - Work will be on the south side of the road. Alternating, one way traffic will be shifted to the north lane.
 - Scheduled from 8/15 - 8/24.
- Phase 3 – Fremont Ave N (Between N 150 St & N 148 St)
 - A detour will be required while work is in the narrow sections of this road (north end and south end). There will still be local access during this work. Detour routes have been attached.
 - Where the road is wider work will be on the west side of the road. Alternating, one way traffic will be shifted to the east lane.
 - Scheduled for 8/24 – 9/7.
 - Detour at north end on 8/24 & 8/25.
 - Detour at south end on 9/6 & 9/7.
- Phase 4 – N 148 St (Between Fremont Ave N & Westminster Way N)
 - Work will be on the south side of the road. Alternating, one way traffic will be shifted to the north lane.
 - Scheduled for 9/7 – 9/21.

- Phase 5 – Westminster Way N/Greenwood Ave N
 - Work on this roadway should not impact traffic within the Westminster neighborhood.
 - Scheduled from 9/21 – 10/5.

Mail, Garbage, Recycling, and Yardwaste

- These services will continue as usual. Infrsource crews will minimize any potential delays.

Export and Import Materials – relevant?

- A small staging yard for materials will be needed in order to minimize truck traffic through the neighborhood. This will be discussed in more detail at the meeting.

Site Restoration

- Authorized uses within the public right-of-way will be restored to existing conditions.
- A temporary patch will be in place after our trenches are backfilled.
- Final restoration will occur within one month after temporary patches are in place.
- Driveways, and any other impacted surfaces will be restored to as good, if not better, condition.
- Access to driveways will remain open during our construction. Our crews will work with residents to accommodate this.

Opportunities

- This gas line replacement creates an opportunity for properties on these streets that do not already have natural gas service.
- Anyone, whose residence is along our construction route, and is considering getting gas can contact PSE at **1-888-CALL-PSE**.

Contact Information

- Construction concerns (Infrsource): Gunner Anderson, 206-375-3574
- Project Manager (Infrsource): Jim Snyder, 425-457-9635
- PSE: 1-800-CALL-PSE
- City of Shoreline Right-of-Way Inspection: Sue Kurnik, 206-391-0266