Environmental Impact Statement (EIS) and Subarea Plan Adoption Process

Tentative schedule, subject to change.

Scoping for Draft EIS

February 2014 Workshop Series

Preparation of Draft EIS

Confirm and Analyze 3 Alternatives and Mitigation Measures

Public Review of DEIS

May 30 through July 10, 2014

Planning Commission Public Hearing on DEIS

July 10, 2014

City Council Selects Preferred Alternative for Further Analysis

August 2014

City Council Review and Adoption

February 2015

Planning Commission Public Hearing

Subarea Plan, including Zoning and Development Regulations, and Planned Action Ordinance

January 15, 2015

We Are Here

Prepare Final EIS and Planned Action Ordinance

September through November 2014

Subarea Plan Discussion at Planning Commission

Development Regulations

August through November 2014