

| | 2013 | 2014 - 2015 | 2016 - 2023 | Beyond 2023 |
|-----------------------|---|--|--|---|
| SHORELINE | <p>Station Subarea Planning Work Begins, Including Visioning and Design Workshops</p> | <p>Develop and Adopt Subarea Plans and Environmental Analyses for Station Subareas</p> <p>Update Land Use and Zoning Maps and Development Code Regulations</p> <p>Record of Decision Issued</p> <p>145th Street Route Development Plan</p> | <p>Adopt and Implement Supportive Plans and Policies for Station Subarea Redevelopment</p> | <p>Implementation of Adopted Plans and Policies</p> |
| | | | <p>Changes in Land Use and Redevelopment Will Occur Incrementally Over Decades</p> <p>Market Forces and Property Owner Decisions Will Influence How and Where Redevelopment Occurs</p> <p>It is Anticipated that Redevelopment Will Provide:</p> <ul style="list-style-type: none"> • A Variety of Housing Types • Mixed-Use Development • Complete Streets and Enhanced Connectivity in the Station Subareas | |
| Implementation | | | | |
| SOUND TRANSIT | <p>Lynnwood Link Extension DEIS Review and Comment Period through September 23, 2013</p> <p>Public Meeting: August 22, 2013</p> <p>Open House/Public Hearings August 14, 20, 21 & 22 (Shoreline)</p> <p>Board Will Identify Preferred Alternative</p> | <p>Final EIS Published</p> | <p>Final Design, Permitting, and Construction</p> <ul style="list-style-type: none"> • Light Rail Transit Trackway • Stations • Parking Structures | <p>Light Rail Service Operating</p> |