Ronald Wastewater District Assumption Transition Committee of Elected Officials (CEO) Update

John Norris, Assistant City Manager October 12, 2015



Overview

- RWD Assumption Timeline
- Update on CEO Work to Date
- Opportunity to Hear from the CEO Council Membership
- Feedback on Draft CEO Work Items



RWD Assumption Timeline

- RWD Interlocal Operating Agreement Executed
 - October 22, 2002
- Assumption Ordinance Adopted (No. 681)
 - December 9, 2013
- King County Boundary Review Board Approval
 - September 18, 2014
- Snohomish County Boundary Review Board Denial
 - currently under appeal; Snohomish County
 Superior Court Judge assigned

RWD Assumption Timeline

- Assumption Transition Process
 - CEO meetings: June 2014 through September 2015
 - Council CEO Updates Oct. 2014 and May 2015
 - Staff currently drafting Transition Plan
 - CEO to review and finalize Transition Plan at December 2015, January 2016, and February 2016 meetings
 - Assumption Transition Implementation 2016-2017
- Assumption to occur October 23, 2017

CEO Update

- Transition Goal as outlined in 2002 IOA (Section 5.6)
 - "Negotiate in good faith the terms of final transition so as to ensure a smooth transition from District to City operations"
- Development of Transition Plan
 - Goal of approval by both Council and RWD Board
 - Encompasses the policy issues identified in CEO Charter
 - Current goal for transition plan completion –
 February/March 2016

CEO Issue Papers Reviewed Previously

- Financial Policies Issue Paper
- Assumption Communications Plan
- Personnel Policies Issue Paper
- Budget-CIP Policies Issue Paper
- Facilities Issue Paper
- Financial Systems Issue Paper



CEO Issue Papers Included in this Update

- Asset Management and Public Records
- Purchasing and Contracts
- Equipment, Furnishings and Fixtures
- City Municipal Code and Utility Advisory Board



Draft CEO Policy Paper Highlights

- Asset Management and Public Records
 - District agrees to keep assets lists and public records current
 - District agrees to explore CityWorks system and use of Woolpert (consultant) to configure system
 - District agrees to coordinate system implementation and data structure development with the City
- Purchasing and Contracts
 - District agrees to list service and construction contracts and identify termination dates
 - District and City agree to coordinate on when contracts should terminate

Draft CEO Policy Paper Highlights

- Equipment, Furnishings and Fixtures
 - District agrees to provide list of equipment with current lifespan and replacement schedule
 - City and District will coordinate on equipment, furnishings and fixtures transfer

- City Code and Utility Advisory Committee (UAC)
 - City will draft new wastewater code to be reviewed by the Council
 - City agrees to explore UAC as part of code review

Next Steps

- District Board continuing to review policy papers
- Write Transition Plan with Joint Staff Committee
- District and Council review of Draft Transition Plan
- Council adoption of Transition Plan currently scheduled for March 14, 2016 (could potentially be moved up)



Recommendation

 Staff recommends that Council discuss the work of the RWD Assumption Transition CEO thus far and provide input to staff on the policy issue papers included in the staff report.

