## Shoreline Sidewalk Prioritization/ADA Transition Plan Draft Schedule as of June 29, 2017

Open House Park Board Council Meeting Council Check-in

	Accomplished to date:	JUN	JUL	AUG	SEPT	ОСТ	NOV	DEC	JAN	FEB	MAR	APR	MAY	SUMMER	FALL
Sidewalk Prioritization	<ul> <li>Draft prioritization criteria</li> <li>Data gathering</li> <li>Sidewalk paper for 3/17 council workshop</li> <li>Project charter</li> <li>Website launch</li> <li>Iterative process with Sidewalk Advisory Common Refine criteria</li> <li>Apply draft criteria</li> <li>Create draft prioritization maps</li> <li>Define sidewalk improvements</li> <li>Order of magnitude cost estimates</li> </ul>				nmittee (SAC):	Admin draft Sidewalk Prioritization Plan		<ul> <li>Iterative Process with SAC:</li> <li>Refine/reapply criteria</li> <li>Revise prioritization maps</li> <li>Revise cost estimate/develop funding options</li> </ul>		Draft Plan	Refine Plan		Finalize Plan	Develop ballot measure	Ballot measure
ADA Transition Plan	<ul> <li>Assign ADA Coordinator</li> <li>Develop standard grievance process</li> <li>Develop standard communication process</li> </ul>	Develop standard grievance process Develop standard  • Draft criteria • Order of magnitude cost estimates							Iterative process with SAC:  • Update criteria  • Update cost estimate  • Develop funding options						
	Coordinate public access to pr	ograms													
	Update City website to include	e ADA page(s)													
	ADA barrier field inventory														
ic Outreach														Develop ADA	Transition Plan
	April Currents Sidewalk     Prioritization Overview														
	Prioritization Overview	Draft SAC charter	Prioritization criteria, trees & sidewalks,	Namatia	ADA overview &	Open House #1	SAC #5	Na wasakin s	Draft Plan input &	Open House #2	SAC #8  Sidewalk priorities	SAC #9 Final Plan			
SAC and Public Outreac			Prioritization criteria, trees	No meeting	ADA			No meeting	Draft Plan		Sidewalk				
SAC and Public	<ul><li>Prioritization Overview</li><li>May Currents: Call for Applicants</li></ul>	SAC #1 Process	Prioritization criteria, trees & sidewalks, alternative sidewalk	No meeting	ADA overview & Open House	SAC #4 Funding options & Open House	Funding options	No meeting  Council meeting	Draft Plan input & Open House	SAC #7 Open House	Sidewalk priorities & funding	Final Plan	Council meeting	Council meeting	
SAC and Public	<ul> <li>Prioritization Overview</li> <li>May Currents: Call for Applicants</li> <li>Appoint SAC</li> </ul> • March 2017 council	SAC #1 Process overview Council	Prioritization criteria, trees & sidewalks, alternative sidewalk options	Council	ADA overview & Open House #1 prep	SAC #4 Funding options & Open House #1 debrief	Funding options continued  Council meeting  Sidewalk repair and	Council meeting Sidewalk repair and	Draft Plan input & Open House #2 Prep	SAC #7 Open House #2 debrief	Sidewalk priorities & funding options  Council meeting  Discussion	Final Plan input	meeting  Adoption of final	<b>meeting</b> Adoption	
and Public	Prioritization Overview  May Currents: Call for Applicants  Appoint SAC	SAC #1 Process overview	Prioritization criteria, trees & sidewalks, alternative sidewalk options		ADA overview & Open House #1 prep	SAC #4 Funding options & Open House #1 debrief	Funding options continued  Council meeting  Sidewalk	Council meeting Sidewalk	Draft Plan input & Open House #2 Prep	SAC #7 Open House #2 debrief	Sidewalk priorities & funding options  Council meeting	Final Plan input	meeting  Adoption	meeting	