

Shoreline Sidewalk Prioritization/ADA Transition Plan

Draft Schedule as of July 27, 2017



SAC



Open House



Park Board



Council Meeting



Council Check-in



Accomplished to date: JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY SUMMER FALL

Sidewalk Prioritization

<ul style="list-style-type: none"> Draft prioritization criteria Data gathering Sidewalk paper for 3/17 council workshop Project charter Website launch 	Iterative process with Sidewalk Advisory Committee (SAC): <ul style="list-style-type: none"> Refine criteria Apply draft criteria Create draft prioritization maps Define sidewalk improvements Order of magnitude cost estimates 				Admin draft Sidewalk Prioritization Plan		Iterative Process with SAC: <ul style="list-style-type: none"> Refine/reapply criteria Revise prioritization maps Revise cost estimate/develop funding options 		Draft Plan	Refine Plan		Finalize Plan	Develop ballot measure	Ballot measure
--	--	--	--	--	--	--	---	--	------------	-------------	--	---------------	------------------------	----------------

ADA Transition Plan

<ul style="list-style-type: none"> Assign ADA Coordinator Develop standard grievance process Develop standard communication process 	Iterative process with SAC: <ul style="list-style-type: none"> Draft criteria Order of magnitude cost estimates 				Iterative process with SAC: <ul style="list-style-type: none"> Update criteria Update cost estimate Develop funding options 								
Coordinate public access to programs													
Update City website to include ADA page(s)													
ADA barrier field inventory													

Develop ADA Transition Plan

SAC and Public Outreach

<ul style="list-style-type: none"> April Currents Sidewalk Prioritization Overview May Currents: Call for Applicants Appoint SAC 	Draft SAC charter	SAC #2	No meeting (optional field visits)	SAC #3	Open House #1	SAC #5	No meeting	SAC #6	Open House #2	SAC #8	SAC #9
	SAC #1 Process overview	Prioritization criteria continued		ADA overview, trees & sidewalks options, Open House #1 prep	SAC #4 Funding options & Open House #1 debrief	Funding options continued		Draft Plan input & Open House #2 Prep	SAC #7 Open House #2 debrief	Sidewalk priorities & funding options	Final Plan input

City Council/Boards/Commissions

<ul style="list-style-type: none"> March 2017 council workshop briefing Council check-in 	Council check-in	Council check-in	Council check-in	Park Board meeting	Council check-in	Council meeting	Council meeting	Council check-in	Council check-in	Council meeting	Council check-in	Council meeting	Council meeting
						Sidewalk repair and maintenance funding discussion	Sidewalk repair and maintenance funding adoption			Discussion of draft Plan		Adoption of final Sidewalk Prioritization Plan	Adoption of ballot measure