

Shoreline Sidewalk Prioritization/ADA Transition Plan

Draft Schedule as of November 30, 2017



	Accomplished to date:	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	SUMMER	FALL
Sidewalk Prioritization	<ul style="list-style-type: none"> Draft prioritization criteria Data gathering Sidewalk paper for 3/17 Council workshop Project charter Website launch 	Iterative process with Sidewalk Advisory Committee (SAC): <ul style="list-style-type: none"> Refine criteria Apply draft criteria Create draft prioritization maps Define sidewalk improvements Plannig-level cost estimates 						Admin Draft Sidewalk Prioritization Plan	Iterative Process with SAC: <ul style="list-style-type: none"> Refine/reapply criteria Revise prioritization maps Revise cost estimate/develop funding options 	Draft Plan	Refine Plan	Finalize Plan	Possible development of ballot measure	Potential ballot measure	
	<ul style="list-style-type: none"> Assign ADA Coordinator Develop standard grievance process Develop standard communication process 	Iterative process with SAC: <ul style="list-style-type: none"> Draft criteria Planning-level cost estimates 						Iterative process with SAC: <ul style="list-style-type: none"> Update criteria Update cost estimate Develop funding options 							
ADA Transition Plan	Coordinate public access to programs														
	Update City website to include ADA page(s)														
	ADA barrier field inventory														
Develop ADA Transition Plan															
SAC and Public Outreach	<ul style="list-style-type: none"> April Currents Sidewalk Prioritization Overview May Currents: Call for Applicants Appoint SAC 	Draft SAC charter	SAC #2	No meeting (optional field visits)	SAC #3	Open House #1	SAC #5	No meeting	SAC #6	SAC #7	Open House #2	SAC #9			
	<ul style="list-style-type: none"> April Currents Sidewalk Prioritization Overview May Currents: Call for Applicants Appoint SAC 	SAC #1	Prioritization criteria continued	No meeting (optional field visits)	ADA overview, trees & sidewalks options, Open House #1 prep	SAC #4	Ped-related CIP projects; preliminary sidewalk priorities & treatment types	No meeting	Sidewalk priorities & funding options continued	Draft Plan input & Open House #2 prep	SAC #8	Final Plan input			
City Council/Boards/Commissions	<ul style="list-style-type: none"> March 2017 Council workshop briefing Council check-in 	Council check-in	Council check-in	Council check-in	Park Board meeting	Council check-in	Council meeting	Council meeting	Council dinner meeting 1/29/18	Council check-in	Council meeting	Council check-in	Council meeting	Council meeting	
	<ul style="list-style-type: none"> March 2017 Council workshop briefing Council check-in 	Council check-in	Council check-in	Council check-in	Council check-in	Council check-in	Sidewalk repair and maintenance funding discussion	Sidewalk repair and maintenance potential funding adoption	Council check-in	Council check-in	Discussion of draft Plan	Council check-in	Potential adoption of final Sidewalk Prioritization Plan	Potential adoption of ballot measure	