

Shoreline Sidewalk Prioritization/ADA Transition Plan

Draft Schedule as of March 8, 2018



	Accomplished to date:	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	SUMMER	FALL	
Sidewalk Prioritization	<ul style="list-style-type: none"> Draft prioritization criteria Data gathering Sidewalk paper for 3/17 Council workshop Project charter Website launch 	Iterative process with Sidewalk Advisory Committee (SAC): <ul style="list-style-type: none"> Refine criteria Apply draft criteria Create draft prioritization maps Define sidewalk improvements Plannig-level cost estimates 							Iterative process with SAC: <ul style="list-style-type: none"> Refine/reapply criteria Revise prioritization maps Revise cost estimate/develop funding options 		Draft Plan	Refine Plan	Finalize Plan	Possible development of ballot measure	Potential ballot measure	
						Admin Draft Sidewalk Prioritization Plan										
ADA Transition Plan	<ul style="list-style-type: none"> Assign ADA Coordinator Develop standard grievance process Develop standard communication process 	Iterative process with SAC: <ul style="list-style-type: none"> Draft criteria Planning-level cost estimates 							Iterative process with SAC: <ul style="list-style-type: none"> Update criteria Update cost estimate Develop funding options 							
	Coordinate public access to programs															
	Update City website to include ADA page(s)															
	ADA barrier field inventory															
		Develop ADA Transition Plan														
SAC and Public Outreach	<ul style="list-style-type: none"> April Currents Sidewalk Prioritization Overview May Currents: Call for Applicants Appoint SAC 	Draft SAC charter	SAC #2		SAC #3	Open House #1	SAC #5		SAC #6	SAC #7	SAC #9	SAC #11	SAC #12			
		SAC #1	Prioritization criteria cont'd	No meeting (optional field visits)	ADA overview, trees & sidewalks options, Open House #1 prep	SAC #4	Funding options cont'd, draft prioritization scorecard, & Council dinner meeting prep	No meeting	Sidewalk priorities & funding options cont'd	Prioritization & funding cont'd	Draft Plan input & Open House #2 dry run	Draft Plan input	Final Plan input			
City Council/Boards/Commissions	<ul style="list-style-type: none"> March 2017 Council workshop briefing Council check-in 	Council check-in	Council check-in	Council check-in	Park Board meeting	Council check-in	Council meeting	Council meeting	Council dinner meeting	Council check-in	Council check-in	Council dinner meeting	Council meeting	Council meeting		
							Sidewalk repair and maintenance funding discussion	Sidewalk repair and maintenance potential funding adoption	1/29/18	Council check-in	Council check-in	4/9/18	5/21/18	7/30/18		
												4/23/18	Potential adoption of final Sidewalk Prioritization Plan	Potential adoption of ballot measure		