

Amendment 01  
To Task Order No. 003 to the  
Utility Relocation Agreement  
Between City of Shoreline and Sound Transit  
(Lynnwood Link Project)  
(GA 0508-17)

---

This First Amendment to Task Order 03 of Agreement GA 0508-17 the (“Agreement”) is entered into by Sound Transit and Ronald Wastewater District (“Utility”)

The purpose of this Amendment is to amend the Cost Estimate Summary and Cash Flow Projection.

RECITALS

- A. In 2017 Sound Transit entered into a Utility Relocation Agreement with Ronald Wastewater District, to establish the terms and conditions and execute Task Orders under which the modification or removal and relocation of Utility facilities, as well as betterments are performed consistent with the scheduling for Sound Transit construction work for the Project.
- B. In 2020 Task Order 003 was executed to define the scope of work for a betterment under the terms of the Utility Relocation Agreement, whereas Ronald Wastewater is responsible for all related costs associated with the Task Order. This betterment was for the construction of a sanitary sewer main.
- C. In 2021 Ronald Wastewater District was dissolved and the City of Shoreline assumed jurisdiction of all of Ronald Wastewater District under Chapter 35.13A; CASE#. 21-2-01276-7 SEA.
- D. The City of Shoreline requested a modification to the original design under Task Order 03 for the relocation and installation of Ronald Wastewater District (now City of Shoreline) sanitary sewer betterment. This request by the City of Shoreline was prompted by changes to the City’s interchange project in this area which resulted in the increased cost.

Now, therefore, the parties agree to amend the Task Order 003 as follows:

Replace: “Cost Estimate and Cash Flow Projections”

With Attached: “Amended Cost Estimate and Cash Flow Projections”

All other provisions of Agreement GA 0508-17 and Task Order 003 remain in full force and effect.

This Amendment 01 is effective as of the date signed by Sound Transit.

Approved  
**Sound Transit**

*Signature*



Brooke Belman (Jul 26, 2023 13:41 PDT)


**Brooke D. Belman**

**Deputy CEO, Chief Expansion Delivery Officer**

Date: 07/26/2023

Approved  
**City of Shoreline**

*Signature*



Bristol S. Ellington (Jul 27, 2023 10:43 PDT)

**Bristol S. Ellington**

**City Manager**

Date: 07/27/2023

Amendment 01  
 To Task Order No. 003 to the  
 Utility Relocation Agreement  
 Between City of Shoreline and Sound Transit  
 (Lynnwood Link Project)  
 (GA 0508-17)

**AMENDED Cost Estimate and Cash Flow Projections:**

	Original Task Order Cost Summary	Amendment #1	Revised Cost Summary
a) Construction	\$ 289,847.00	\$ 159,000.00	\$ 448,847.00
b) Provisional Sum	\$ 32,175.00	\$ -	\$ 32,175.00
c) ST admin (6%)	\$ 17,391.00	\$ 9,540.00	\$ 26,931.00
d) ST design (10%)	\$ 28,985.00	\$ -	\$ 28,985.00
e) ST const mgmt (11%)	\$ 31,883.00	\$ 17,490.00	\$ 49,373.00
f) ST permitting (5%)	\$ 14,492.00	\$ -	\$ 14,492.00
Task Order Budget	\$ 414,773.00	\$ 186,030.00	\$ 600,803.00










# GA 0508-17 AMD 01 for TO 03 of Ronald Waster Water District CA 5.23.23

Final Audit Report

2023-07-27

Created:	2023-07-26
By:	Carlos Arias (carlos.arias@soundtransit.org)
Status:	Signed
Transaction ID:	CBJCHBCAABAAJXe7f6tkSJCyYjKHEnL58Gdbd6PnSiUR

## "GA 0508-17 AMD 01 for TO 03 of Ronald Waster Water District CA 5.23.23" History

-  Document created by Carlos Arias (carlos.arias@soundtransit.org)  
2023-07-26 - 7:57:25 PM GMT
-  Document emailed to Brooke Belman (brooke.belman@soundtransit.org), Juan Higuera (juan.higuera@soundtransit.org), magda.ostrowski@soundtransit.org, martha.velazquez@soundtransit.org, and 1 more for signature. One of them to sign  
2023-07-26 - 7:59:39 PM GMT
-  Email viewed by Brooke Belman (brooke.belman@soundtransit.org)  
2023-07-26 - 8:41:27 PM GMT
-  Document e-signed by Brooke Belman (brooke.belman@soundtransit.org)  
Signature Date: 2023-07-26 - 8:41:47 PM GMT - Time Source: server
-  Document emailed to bellington@shorelinewa.gov for signature  
2023-07-26 - 8:41:49 PM GMT
-  Email viewed by bellington@shorelinewa.gov  
2023-07-26 - 10:14:45 PM GMT
-  Signer bellington@shorelinewa.gov entered name at signing as Bristol S. Ellington  
2023-07-27 - 5:43:30 PM GMT
-  Document e-signed by Bristol S. Ellington (bellington@shorelinewa.gov)  
Signature Date: 2023-07-27 - 5:43:32 PM GMT - Time Source: server
-  Agreement completed.  
2023-07-27 - 5:43:32 PM GMT