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Executive Summary 

Since incorporating in 1995, the City of Shoreline (City) has strengthened its municipal services over 

time, including a steady improvement of surface water management. The Surface Water Utility 

(Utility) and Surface Water Utility Enterprise Fund (Fund) were established in 2006. Shortly 

thereafter, in 2007, the City became a National Pollutant Discharge Elimination System (NPDES) 

Phase II Municipal Stormwater Permit (Phase II Permit) holder, which allows the City to discharge 

stormwater to surface waters of the state1.  

The Utility is the City’s lead agency for maintaining Phase II Permit compliance, and is responsible for 

implementing the City’s Stormwater Management Program. The Utility is also responsible for 

maintaining stormwater infrastructure, reducing flooding, and protecting surface water quality. The 

Utility prepared this 2018 Surface Water Master Plan (Master Plan) to guide activities for the next 

5 to 10 years and address current challenges in stormwater management. In preparing this Master 

Plan, the following objectives were achieved:  

 Develop updated levels of service (LOSs) for the Utility that align with customer expectations  

 Review current policies, programs, and operational activities for the Utility and make 

recommendations for improvements 

 Advance the Asset Management Program to improve stewardship of the surface water system 

infrastructure, and assure customers that funds are spent responsibly and effectively  

 Prepare an operations and maintenance (O&M) manual to establish clear processes and 

protocols 

 Assess the current state of the City’s surface water systems 

 Create an updated set of proposed capital improvement projects and prepare updated planning-

level cost estimates 

 Prioritize project and program recommendations for implementation 

 Develop management strategies based on selected projects and programs 

 Conduct a financial analysis to support funding and rate recommendations 

Levels of Service 

Functions and services provided by the Utility are shaped by the vision and values of the community, 

and are driven by State of Washington (State) and federal regulations. Levels of service are common-

language statements that describe characteristics or attributes of services provided by the Utility to 

meet the community’s basic needs and expectations. Levels of service should align with overall 

strategic goals of the organization and support its business drivers. Levels of service help Utility 

managers focus efforts and resources, communicate service expectations, and reconcile budgetary 

limitations.  

                                                      

1 “Surface waters of the state” means all waters defined as “waters of the United States” in 40 CFR 122.2 that are within 

the boundaries of the state of Washington. This includes lakes, rivers, ponds, streams, inland waters, wetlands, ocean, 

bays, estuaries, sounds, and inlets. WAC 173-226-030. 
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As part of this 2018 Master Plan, the Utility has developed updated levels of service. The Utility 

started by considering the community’s vision and values; reviewing the strategic goals of the City; 

and then engaging in a series of discussions with the public, City staff, and Shoreline City Council 

(City Council). The final levels of service and associated level-of-service targets are provided in Table 

ES-1.  

 

Table ES-1. Levels of Service and Level-of-Service Targets for the Utility 

Level of Service Level-of-Service Target 

LOS 1: Surface 

Water Impacts 

Manage public health, safety, and 

environmental risks from impaired water 

quality, flooding, and failed infrastructure 

No verifiable health and safety issues or environmental damage caused 

by the stormwater services outside of risk tolerance 

LOS 2: Equitable 

Service 

Provide consistent, equitable standards of 

service to the citizens of Shoreline at a 

reasonable cost, within rates and budget 

Meet the levels of service as measured by customer satisfaction and 

rate and revenue projections 

LOS 3: 

Communication 

and Outreach 

Engage in transparent communication 

through public education and outreach 

Maintain a communication plan to inform the community on Utility 

goals and progress 

LOS 4: Regulatory 

Compliance 

Comply with regulatory requirements for the 

urban drainage system 

Meet or exceed regulatory requirements for NPDES Phase II and 

federal, State, and local regulations affecting surface water 

management 

 

The levels of service and level-of-service targets shown in Table ES-1 were used to develop a matrix 

of performance targets and performance measures, both of which provide a much higher level of 

detail and specificity. Performance targets were used to develop prioritization criteria for capital 

improvement projects and programmatic recommendations. By organizing and linking prioritization 

criteria back to levels of service, the Utility was better able to determine which projects and programs 

are likely to provide the greatest benefit toward achieving levels of service. The results of the 

prioritization, in combination with estimated costs, were used to select and assemble projects and 

programs into solution sets, or management strategies. 

Identifying Improvement Projects 

The Utility prepared six basin plans between 2009 and 2016 for all of the city’s drainage basins. The 

Thornton Creek Watershed Plan (completed in 2009) preceded the 2011 recommendation for basin 

planning because substantial drainage problems existed within the basin that drove a special 

planning effort. The five other basin plans followed the 2011 Master Plan, with two completed in 

2013, two in 2015, and the final plan completed in 2016.  

Detailed evaluations that were performed for each of the basin plans generated project and program 

recommendations to address problems related to flooding, water quality, and aquatic habitat. 

Recommendations were prioritized within each basin (e.g., high, medium, and low) based on the 

likelihood of success, number of issues addressed, whether public infrastructure or public safety 

were protected, and availability of public property to address the need. Recommendations from each 

of the basin plans have been compiled and now provide a basis for comprehensive planning that 

accounts for citywide priorities and includes financial planning, funding considerations, and/or 

potential rate impacts. Projects identified in the basin plans were carried forward and prioritized 

based on level-of-service targets, and the highest-priority projects were selected for inclusion in 

management strategies. 
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Evaluating Utility Programs 

Utility programs are coordinated and planned activities with goals designed to help the Utility meet 

levels of service and address regulatory requirements. Programs involve various work activities 

including Utility administration, system operation and maintenance, and public involvement and 

outreach. Programs entail long-term or ongoing work activities that are supported by Utility staff and 

funded through operations budget. The Utility currently runs 18 programs falling into one of the 

following three categories:  

 Operational programs help the Utility meet regulatory requirements, collect and analyze water 

quality data and asset information, perform routine inspections, and support overall Utility staff 

and resource management 

 Maintenance programs include preventive and corrective maintenance including cleaning, 

repair, rehabilitation, and replacement of damaged or deteriorated Utility assets 

 Public involvement programs educate and engage Shoreline’s residents and ratepayers in 

surface water management and improving surface water quality 

One of the major goals for the development of this Master Plan was to perform a thorough review of 

current programs and operational activities and their benefit to levels of service, needs identified in 

the basin plans, anticipated growth, and evolving regulations, and to develop detailed 

recommendations for improvements. The Utility evaluated the status of each existing program (as of 

2017) and compared the program outcomes with level-of-service targets and upcoming regulatory 

requirements. Each of the evaluations resulted in one of three possible outcomes: (1) maintain the 

existing program, (2) enhance the existing program, or (3) develop a new program to address 

potential needs. Nine of the 18 existing programs were identified for enhancements, while 9 new 

programs were also considered. Each of the programs was carried forward and prioritized based on 

level-of-service targets, and the highest-priority programs were selected for inclusion in management 

strategies. 

Management Strategies 

One of the key objectives of this Master Plan is to prioritize recommended programs and capital 

improvement projects, and to develop comprehensive management strategies based on those 

priorities. Programs and projects have considerable cost implications and must be prioritized for 

implementation over time and to ensure adequate funding. A systematic process was developed, 

including a spreadsheet tool that applies a consistent set of criteria and procedures for scoring. 

Figure ES-1 below illustrates the prioritization and management strategy development process.  

The Utility developed three alternative management strategies to comprise selected programs and 

projects. The three management strategies are defined as follows: 

 Minimum: meet the minimum in terms of existing system needs and anticipated new regulatory 

requirements 

 Proactive: minimum management strategy plus new high-priority projects and new/enhanced 

programs that address high-priority, long-term needs 

 Optimum: proactive management strategy plus additional recommendations to enhance water 

quality and aquatic habitat 

Program selections were based on prioritization scores, contributions toward meeting levels of 

service, and needs to address regulatory requirements. Selected programs are assumed to start 

within the next 6 years, while the remaining programs are deferred. Three programs were considered 

for inclusion in the 6-year Master Plan but were not included. 
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Figure ES-1. Prioritization process for developing management strategies 
 

Projects were selected based primarily on prioritization scores, but with review and consideration for 

capital costs, project status (some projects have already been initiated), equitable distribution of 

projects throughout the city, and addressing a variety of project categories. Note that project 

selection is mostly a reflection of near-term versus long-term scheduling. Projects that were selected 

for each management strategy are to be included in the 6-year Capital Improvement Plan (CIP), with 

the remaining projects to be completed over a 20-year planning horizon. In some cases, projects are 

assumed to be initiated (e.g., planning, design, and permitting phases) during the 6-year planning; 

however, construction is assumed to be completed in subsequent years. Table ES-2 provides a 

summary of the number of projects and programs selected for the three management strategies, as 

well as a qualitative assessment of the benefits to the four levels of service.  
 

Table ES-2. Management Strategy Summary with Cost and Levels of Service Impacts  

Management 

Strategy 

Number of 

Projects and 

Programs 

Total Annual 

Program Cost, 

$ million a 

Total 6-Year 

Project Cost, 

$ million b 

Benefit to Levels of Service 

Surface Water 

Impacts  

Equitable 

Service 

Communication 

and Outreach 

Regulatory 

Compliance 

Minimum 
18 programs 

6 projects 
4.3 6.2 Low Medium Medium Medium 

Proactive c 
24 programs 

26 projects 
6.0 11.1 Medium High High High 

Optimum 
27 programs 

30 projects 
6.7 16.3 High High High High 

a. Includes $3.66 million of current program expenses. 

b. Total 6-year project costs based on 2017 dollars. 

c. City Council approved the Utility’s recommended proactive management strategy based on financial analyses (see Section 9). 

Levels of Service
Articulate expectations for services provided 

by utility in terms that can be easily 

understood by customers (see Section 2). 

Level-of-Service Targets
Develop service targets in terms of goals to be 

achieved by the Utility that will support the 

accepted customer expectations. 

Evaluation Criteria
Describe specific criteria and scoring for 

evaluating programs and projects with respect 

to meeting level-of-service targets.

Prioritization
Develop criteria-based scores and prioritized 

rankings for all proposed programs and 

proposed improvement projects.

Management Strategies
Select projects and programs based on costs 

and prioritization scores and package into 

management strategies.

Financial Analysis
Evaluate alternative management strategies

and associated rate impacts (see Section 9).
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The Utility is responsible for funding all program and capital costs. The primary source of funding is a 

surface water management (SWM) fee assessed to all properties in the city. The fee is billed on King 

County’s property tax statement. Nominal additional revenues are generated through interest earned 

on reserves and grants. The City controls the SWM fee and the City Council has the authority to 

adjust the fees as needed to meet financial objectives. A financial analysis was conducted to assess 

total system costs (capital and non-capital) and assessed funding sources (both current and 

potential additional funding sources) for each management strategy. Table ES-3 summarizes the 

annual revenue requirements based on the forecast of revenues, expenditures, fund balances, and 

fiscal policies that would be needed for each management strategy. 

 

Table ES-3. Management Strategy Financial Analysis Summary 

Management 

Strategy Rate 

Impact Summary 

2017 
Year 1 

2018 

Year 2 

2019 

Year 3 

2020 

Year 4 

2021 

Year 4 

2022 

Year 5 

2023 

Minimum         

Proposed increase N/A 20% 5% 5% 4% 3% 3% 

Resulting revenue $4,488,372 $ 5,391,433 $ 5,666,666 $ 5,955,949 $ 6,200,381 $ 6,392,779 $ 6,591,147 

Proactive        

Proposed increase N/A 27% 15% 10% 10% 5% 5% 

Resulting revenue $4,488,372 $ 5,705,933 $ 6,568,385 $ 7,232,449 $ 7,963,649 $ 8,370,193 $ 8,797,492 

Optimum        

Proposed increase N/A 42% 20% 10% 8% 5% 5% 

Resulting revenue $4,488,372 $ 6,379,862 $ 7,663,490 $ 8,438,269 $ 9,122,444 $ 9,588,145 $ 10,077,620 

Source: Table IV-1, City of Shoreline Surface Water Utility; Financial Analysis for 2017 Master Plan, FCS Group (November 2017), Appendix L. 

 

With the greatest number of programs and projects, the optimum strategy has the highest annual 

revenue requirements and thus the largest rate adjustment of the three scenarios. However, all 

scenarios require increases in annual revenue to meet new, required expenses as they relate to 

regulatory requirements and appropriately managing the system. In all three scenarios, an initial, 

larger, revenue increase is required in 2018 followed by subsequent smaller increases over the next 

5 years. This is due to increases in O&M expenses to meet regulatory and basic management 

requirements for operating the Utility. 

These expenses cannot be funded through debt and thus the rate impact cannot be spread out over 

time. Efforts were made to spread costs and delay projects where possible to mitigate initial rate 

impacts. The Utility staff recommends the proactive management strategy. This strategy allows the 

City to not only be compliant with permit requirements but also to attend to desired levels of service 

and pressing investment needs.  
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Recommendations for Implementation 

Utility staff presented the management strategies and results of the financial analysis to the City 

Council in August 2017, recommending implementation of the proactive management strategy. The 

recommendation for the proactive management strategy is based on the expected level of service 

provided for the associated cost and impact on surface water management fees. The proactive 

management strategy provides the following:  

 Programs that meet current O&M needs and regulatory requirements 

 Programs to meet anticipated new regulatory requirements 

 High-priority projects and programs that most directly help meet the four levels of service 

 Equitable Utility services across the city’s drainage basins 

The City Council directed Utility staff to proceed with the proactive management strategy for 

preparing costs and financial information for the 2018–2023 CIP and 2018 City budget. The 

following sections summarize the policy recommendations, programs, and projects associated with 

implementation of the proactive management strategy. 

Policy Recommendations 

Utility staff conducted policy issue discussions with the City Council on four key policy issues. The 

following bullets summarize the recommended course of action based on the guidance provided by 

the City Council: 

 Use of Utility funds outside of the right-of-way (ROW): The Utility will continue the practice of not 

expending Utility funds on private property unless City staff determine that the facilities in question 

are the responsibility of the City or public infrastructure is threatened. Utility staff will follow a 

“decision requirements” flow chart, shown in Figure ES-2 below. This flow chart shows the criteria 

Utility staff and the City Attorney will use to identify situations where it is appropriate to use Utility 

funds outside the ROW. 

 Stormwater Permit: The Utility will establish a Stormwater Permit that consolidates all the onsite 

and ROW stormwater review activity into a single permit process covering all ongoing inspections, 

operations, maintenance, and enforcement of maintenance standards for private drainage systems 

as required by the Phase II Permit. The Stormwater Permit Program is intended to provide operating 

budget and staff resources for implementing this recommendation.  

 Surface water management fee-chargeable area: The Utility will change the chargeable area for 

surface water fees to be based on hard surfaces. The chargeable area was updated in the 

surface water management rate table (Shoreline Municipal Code [SMC] 3.01.400) when the City 

Council approved the 2018 budget. 

 Private facility inspection and maintenance: The Utility will continue with the current inspection 

and maintenance program but will embark on a pilot program offering private properties the option 

to participate in a self-certification program. The Utility estimated an operating budget for the Utility 

staff to develop the self-certification process over the next 6 years.  

The Utility is expected to proceed as described above on each policy issue. Actions required by the 

Utility have been incorporated into program recommendations where applicable.  
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Figure ES-2. Decision requirements for use of Utility funds outside the ROW 
 

Programs 

The proactive management strategy includes 24 programs: 9 existing programs, 9 enhanced 

programs, and 6 new programs. These programs have been developed to meet current and 

anticipated NPDES requirements, implement Utility best management practices (BMPs), and reduce 

the backlog of existing programs. Table ES-4 presents a summary of the proactive management 

strategy by program category with additional annual operation costs and estimated staffing. Staffing 

needs were developed by identifying program activities and workload estimates for enhanced and 

new programs.  
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Table ES-4. Implemented Program Summary 

Category Program Status 
Planned  

Start Year 

Operating Cost  

(Additional to Existing) 

Additional 

Staffing (FTE) 

Operation 

NPDES Compliance Enhanced 2020a $32,480 0.13 

Floodplain Management Existing Ongoing -c -d 

Administration and Management  Existing Ongoing -c -d 

Drainage Assessment Enhanced 2018 $175,640 0.20 

Water Quality Monitoring Enhanced 2020a $85,470 0.25 

System Inspection Enhanced 2018 $47,021 0.25 

Condition Assessment Enhanced 2018 $160,340 0.34 

Private System Inspection  Enhanced 2019b $62,192 0.40 

Stormwater Permit New 2019b $47,840 0.33 

Asset Management Enhanced 2018 $69,200 0.25 

Maintenance 

Street Sweeping Existing Ongoing -c -d 

System Maintenance Existing Ongoing -c -d 

Small Repairs Existing Ongoing -c - 

SW Pipe Replacement Enhanced 2019b $651,520 0.52 

Surface Water Small Projects Enhanced 2018 $400,000 0.16 

Catch Basin R&R New 2018 $354,100 0.20 

LID Maintenance New 2018 $53,732 0.10 

Pump Station Maintenance New 2018 $63,600 0.10 

Utility Crossing Removal New 2018 $18,400 0.15 

Public 

involvement 

Soak-It-Up Rebate Existing Ongoing -c -d 

Adopt-a-Drain Existing Ongoing -c -d 

Local Source Control Existing Ongoing -c -d 

Water Quality Public Outreach Existing Ongoing -c -d 

Business Inspection Source Control New 2020a $86,780 0.10 

Average annual O&M effort for infrastructure associated with proactive management strategy $33,867 0.02 

Total $2,342,182 3.50 

a. Existing program to continue until enhanced program begins in noted year. 

b. Program development begins in 2018; program implementation begins in noted year. 

c. Costs for existing programs assumed to be included within existing operation costs. 

d. Staffing for existing programs assumed to be covered by existing staff. 

 

Projects  

The City Council approved staff’s recommendation for the implementation of the proactive 

management strategy, which includes 25 projects, 21 of which are construction projects and 4 of 

which are studies or plans. The proactive projects include high-priority construction projects and 

studies that help meet the level-of-service targets. Projects selected for the 6-year CIP were then 

examined in closer detail with respect to implementation. Several projects were divided into phases 

where predesign/feasibility studies were needed or engineering and planning must be done well in 

advance of construction. Table ES-5 lists the proactive management strategy projects in order of 

priority with costs in 2017 dollars.  

2018 Comprehensive Plan Amendment - Att. 3



Shoreline Surface Water Master Plan Executive Summary 

 

 xvii 

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

 Table ES-5. Proactive Management Strategy Project Summary 

No 6-year CIP statusa Project Name 6-Year CIP Cost b Capital Cost b 

1 DC 25th Ave. NE Flood Reduction and NE 195th St. Culvert Replacement $2,674,000  $8,226,000  

2 P Master Plan Update $500,000  $500,000  

3 PD Springdale Ct. NW and Ridgefield Rd. Drainage Improvements $545,000  $2,058,000  

4 PDC 10th Ave. NE Stormwater Improvements $1,788,000  $1,788,000  

5 PD Heron Creek Culvert Crossing at Springdale Ct. NW $226,000  $855,000  

6 DC Hidden Lake Dam Removal $2,097,000  $2,097,000  

7 P 25th Ave. NE Ditch Improvements between NE 177th St. and 178th St. $141,000  $2,538,000  

8 PD Pump Station 26 $320,000  $891,000  

9 PD Pump Station 30 Upgrades $90,000  $339,000  

10 P 6th Ave. NE and NE 200th St. Flood Reduction Project $22,000  $384,000  

11 
PDC Pump Station Misc. Improvements (Linden, Palatine, Pan Terra, 25, Ronald 

Bog, Serpentine) 

$732,000  $732,000  

12 C NE 148th St. Infiltration Facilities $393,000  $393,000  

13 P Boeing Creek Regional Stormwater Facility $83,000  $9,440,000  

14 P System Capacity Modeling Study $300,000  $300,000  

15 PDC NW 195th Pl. and Richmond Beach Dr. Flooding $747,000  $747,000  

16 P Stabilize NW 16th Pl. Storm Drainage in Reserve M $28,000  $500,000  

17 P Storm Creek Erosion Management Study $80,000  $80,000  

18 P Climate Impacts and Resiliency Study $80,000  $80,000  

19 P Boeing Creek Restoration $50,000  $7,630,000  

20 PD NW 196th Pl. and 21st Ave. NW Infrastructure Improvements $83,000  $313,000  

21 P 18th Ave. NW and NW 204th St. Drainage System Connection $15,000  $261,000  

22 P NW 197th Pl. and 15th Ave. NW Flooding $7,000  $119,000  

23 P Lack of System and Ponding on 20th Ave. NW $81,000  $1,458,000  

24 P 12th Ave. NE Infiltration Pond Retrofits $38,000  $677,000  

25 P NE 177th St. Drainage Improvements $9,000  $152,000  

   $11,129,000 $51,920,000 

a. Implementation status key: P = planning/predesign/study, D = design/permitting, C = construction 

b. 2017 dollars. O&M and other life-cycle costs included in financial planning analysis.  
 

Funding 

A financial analysis was prepared for capital projects and O&M programs for a 20-year period 

(2017–2036) and therefore includes financial planning beyond the 6-year period. The Financial 

Analysis Report (Appendix L) describes the rate increases for the 2018–2023 projected rates and 

the 2024–2036 revenue requirements. The report also accounts for the associated costs for the 

debt servicing, reserve funds, and meeting the policy requirements over the planning period. The 

report then projects the rate increases necessary to support this level of programming. Table ES-6 

below provides the results of the projected rate analysis by year. 
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Table ES-6. Projected Percentage Rate Increases to Meet Proactive Level Program Expenditures 

Rate Increase Summary 2017 2018 2019 2020 2021 2022 2023 

Annual rate increases NA 27.0% 15.0% 10.0% 10.0% 5.0% 5.0% 

Single-family annual bill $ 168.81 $ 214.38 $246.54 $ 271.19 $ 298.31 $ 322.18 $ 328.89 

Increase over prior year NA $ 45.58 $ 32.16 $ 24.65 $ 27.12 $ 14.92 $ 15.66 

Source: Table VI-1; City of Shoreline Surface Water Utility; Financial Analysis for 2017 Master Plan, FCS Group (November 2017) 

(Appendix L) 
 

Surface water management fee rates are approved annually when the City’s annual budget is 

approved. The rate increases required for the proactive management strategy are implemented for 

the 6-year planning period through the budget approval.  

The analysis shows the need for the rate’s highest increase in 2018 with gradually smaller increases 

in later years. For single-family residences, this reflects an increase in the annual surface water 

charge from $168.81 in 2017 to $328.89 by 2023. The same percentage increase would apply for 

every customer type. The current customer rates were adopted on November 20, 2017, when the 

City Council approved the 2018 budget; these are located in the SMC 3.01.400 Surface Water 

Management rate table.  

Capital improvement estimates show a sustained increase in capital investments from 2024 through 

2036. This increase currently results in an average of more than $3 million annually in additional 

capital expenditures as compared to the current 6-year spending average. Because of sustained 

above-inflation increases through 2023, current financial forecasts show that the City will require 

slightly lower rate increases starting in 2024 (of 7 percent) that reduce toward inflationary increases 

over time despite the higher projected capital expenditures. These forecasts are dependent on the 

City maintaining its current capital schedule and cost estimates. 

It is important that the City revisit the identified rates annually to ensure that the rate projections 

developed remain adequate. Any significant changes should be incorporated into the financial plan 

and future rates should be adjusted as needed.  

The City should take extra consideration of improved capital cost estimates and scheduling in the 

2024–2036 planning period. While the current rate forecast plans for an increase in capital 

expenditures through this period, changes to costs and schedules will be important to incorporate. 

Other financial planning recommendations include the following: 

 Adopt rate structure presented for the proactive management strategy 

 Revise City “CIP model” to include updated reserve requirements including: 

 120 days of O&M expenses minimum operating reserve balance 

 2 percent of assets minimum capital reserve balance 

 Review rates and current operational and capital needs annually 

 Conduct new financial analysis in 5 years to ensure that projected rates are in line with Utility 

expenses 
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Section 1 

Introduction 

Shoreline, Washington, is a community in northern King County comprising roughly 55,000 residents 

and covering an area of nearly 12 square miles. Since incorporating in 1995, the City of Shoreline 

(City) has strengthened its municipal services over time, including a steady improvement of surface 

water management. The City adopted its first drainage code and established the Surface Water 

Management Fund in 1995. Operations and maintenance (O&M) work and assessment activities 

followed in 1997. The Surface Water Utility (Utility) and the Surface Water Utility Enterprise Fund 

(Fund) were established in 2006. Shortly thereafter, in 2007, the City became a National Pollutant 

Discharge Elimination System (NPDES) Phase II Municipal Stormwater Permit (Phase II Permit) 

holder, which allows the City to discharge stormwater to surface waters of the state2.  

The Utility is the City’s lead agency for maintaining Phase II Permit compliance, and is responsible for 

implementing the City’s Stormwater Management Program. The Utility is also responsible for 

maintaining stormwater infrastructure, reducing flooding, and protecting surface water quality. The 

Utility prepared this 2018 Surface Water Master Plan (Master Plan) to guide activities for the next 

5 to 10 years and address current challenges in stormwater management. 

1.1 History of Planning Efforts 

The City’s first Master Plan was developed in 2005 to address prevailing needs for flood protection, 

water quality improvement, and stream habitat protection. The 2005 Master Plan focused on 

identifying problems and recommending specific structural projects and non-structural programs to 

address the identified problems. The 2005 Master Plan also included an evaluation of stormwater 

management activities necessary to comply with the forthcoming 2007 Phase II Permit3. The 2005 

Master Plan included a financial analysis documenting the need for surface water management fees 

to support drainage improvements and mandatory compliance with the Phase II Permit.  

An updated Master Plan was prepared in 2011 to address the Utility’s growing needs, including the 

new and more stringent requirements anticipated with the 2013 Phase II Permit4. As services and 

regulatory compliance activities became more complex, the Utility required a more sophisticated 

approach to surface water planning and management. To address this need, the 2011 Master Plan 

established basic levels of service (LOSs) for the Utility, examined operations and policies, provided 

recommendations for improvements, and analyzed the rates needed to support the Master Plan. 

One of the key outcomes from the 2011 Master Plan was a schedule to complete a basin planning 

effort, which was designed to address stormwater management issues that are unique to each 

drainage area within the city.  

                                                      

2 “Surface waters of the state” means all waters defined as “waters of the United States” in 40 CFR 122.2 that are within 

the boundaries of the state of Washington. This includes lakes, rivers, ponds, streams, inland waters, wetlands, ocean, 

bays, estuaries, sounds, and inlets. WAC 173-226-030. 

3 The 2007–2012 Phase II Permit included new requirements for construction site and post-construction runoff control; 

IDDE, MS4, and O&M program requirements; and public education, outreach, and participation.  

4 The 2013–2018 Phase II Permit was issued in 2012 and became effective in 2013. New requirements in this permit 

included LID requirements for new development and redevelopment, and additional water quality data collection and 

documentation of financial contribution to the new RSMP administered by Ecology. 
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The Utility prepared six basin plans between 2009 and 2016 for all of the city’s drainage basins. The 

Thornton Creek Watershed Plan (completed in 2009) preceded the 2011 recommendation for basin 

planning because substantial drainage problems existed within the basin that drove a special 

planning effort. The five other basin plans followed the 2011 Master Plan, with two completed in 

2013, two in 2015, and the final plan completed in 2016. Figure 1-1 shows the areas covered by 

each of the basin plans. Table 1-1 summarizes the six basin planning documents.  

 

Figure 1-1. Shoreline surface water basins 
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Table 1-1. Summary of Basin Planning Efforts 

Basin Plan Title Date Completed 

Area Covered within 

the City 

(acres) 

Key Outcomes 

Thornton Creek Watershed Plan November 2009 2,375 • Capital improvement projects a  

• Programmatic measures and studies a 

• Flood hazard mitigation and mapping b 

• Recommendations for development standards b 

Storm Creek Basin Plan March 2013 308 • Capital improvement projects 

• Programmatic measures and studies 

• Condition assessment for stormwater pipes a 

Boeing Creek Basin Plan March 2013 1,769 • Capital improvement projects 

• Programmatic measures and studies 

• Condition assessment for stormwater pipes 

Lyon Creek Basin Plan October 2015 178 • Capital improvement projects 

• Programmatic measures and studies 

• Condition assessment for stormwater pipes 

• Risk-based prioritization of pipe repair and 

replacement (R&R) a 

McAleer Creek Basin Plan November 2015 1,370 • Capital improvement projects 

• Programmatic measures and studies 

• Condition assessment for stormwater pipes 

• Risk-based prioritization of pipe R&R 

Puget Sound Drainages Basin Plan 
(including Lake Washington and 
other small basins) 

December 2016 1,402 • Capital improvement projects 

• Programmatic measures and studies 

• Condition assessment for stormwater pipes 

• Risk-based prioritization of pipe R&R 

a. Indicates a key outcome included subsequent basin plans.  

b. Indicates a difference in key outcomes compared to preceding basin plans. 

 

Detailed evaluations that were performed for each of the basin plans generated project and program 

recommendations to address problems related to flooding, water quality, and aquatic habitat. 

Recommendations were prioritized within each basin (e.g., high, medium, and low) based on the 

likelihood of success, number of issues addressed, whether public infrastructure or public safety 

were protected, and the availability of public property to address the need. Detailed 

recommendations from each of the basin plans have been compiled and now provide a basis for 

comprehensive planning that accounts for citywide priorities and includes financial planning, funding 

considerations, and/or potential rate impacts.  
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1.2 Purpose and Objectives 

The purpose of this Master Plan is to provide a comprehensive update to the 2011 Master Plan and 

prioritize the recommendations from the recent basin planning efforts. This Master Plan will guide 

the Utility for the next 5 to 10 years and addresses emerging issues associated with rapid growth, 

increasing regulations, and aging infrastructure. In preparing this Master Plan, the following 

objectives were achieved:  

 Develop updated levels of service for the Utility that align with customer expectations: The 

Utility worked closely with customers, Public Works staff, and the Shoreline City Council (City 

Council) to develop refined language for levels of service. The new levels of service reflect 

current customer expectations and provide a firm basis for operational decisions and priorities.  

 Review current policies, programs, and operational activities for the Utility and make 

recommendations for improvements: Because of recent and anticipated growth and evolving 

regulations, the Utility worked with Public Works staff and the City Council to develop new 

policies, as well as recommendations for new and enhanced programs to address current needs. 

Program recommendations include details regarding costs, additional staffing needs, and 

performance measures for monitoring program success over time. 

 Advance the Asset Management Program to improve stewardship of the surface water system 

infrastructure, and assure customers that funds are spent responsibly and effectively: Asset 

management ties expenditures to customer service levels, and through increased accountability 

aims to ensure that all asset decisions reflect the lowest life-cycle cost needed to meet customer 

expectations at responsible levels of risk. The Utility evaluated its current business practices and 

developed an Asset Management Work Plan (AMWP) to address gaps and develop near- and 

long-term actions for improving asset management practices.  

 Prepare an O&M manual to establish clear processes and protocols: The Utility developed an 

updated and substantially expanded O&M manual to document the function and frequency of 

periodic maintenance activities, maximize the use of its Computerized Maintenance 

Management System (CMMS), and support improvements in asset management practices. 

 Assess the current state of the City’s surface water systems: The Utility synthesized available 

information from multiple sources, including basin plans, condition assessment data, previous 

modeling efforts, geospatial databases, and other available documents. In addition, the Utility 

evaluated water quality treatment options and developed a framework for system-wide capacity 

modeling. 

 Create an updated set of proposed capital improvement projects and prepare updated 

planning-level cost estimates: The Utility developed an updated database of capital 

improvement projects that were identified through basin planning efforts, pump station 

condition assessment, the drainage assessment program, and ongoing pipe inspection and 

condition assessment programs. Project updates included the development of updated project 

cost estimates using a consistent set of costing assumptions. 

 Prioritize project and program recommendations for implementation: The Utility established 

transparent and repeatable processes to prioritize projects and programs based on their 

potential to support meeting the level-of-service targets. The Utility used the prioritization results 

to select projects for the 6-year Capital Improvement Plan (CIP) and programs to be 

implemented over the same time frame.  

 Develop management strategies based on selected projects and programs: Projects and 

programs were selected and packaged into management strategies that were evaluated with 

respect to meeting levels of service and costs to the Utility. 

2018 Comprehensive Plan Amendment - Att. 3



Shoreline Surface Water Master Plan Section 1 

 

 1-5 

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

 Conduct a financial analysis to support funding and rate recommendations: Implementation of 

new and revised policies, programs, and projects requires financial planning that provides for 

implementation of a selected management strategy. The Utility conducted a financial analysis to 

determine the rates and revenue required to meet the operational, debt service, and capital 

improvement costs associated with implementation of each of the identified management 

strategies. The results were used to select a preferred management strategy for the Utility. 

1.3 Planning and Review Process 

The City retained Brown and Caldwell (BC) to assist with development of the 2018 Master Plan; work 

began in July 2016. During the process for plan development, the City held two public meetings and 

obtained input from the City Council. In addition, two Web-based public surveys were conducted to 

provide input on this Master Plan. More information about these efforts is included in the following 

paragraphs. 

1.3.1 Public Meetings 

Obtaining public input is an important way to match customer expectations with the levels of service 

that are defined for the Utility. A public meeting and open house were held at Shoreline City Hall on 

September 8, 2016. A total of 23 Shoreline citizens attended and listened to a short presentation on 

the surface water master planning process and development of levels of service for the Utility. The 

presentation was followed by many questions from the attendees, ranging from a general discussion 

on surface water to specific drainage problems experienced by residents. City staff were on hand to 

answer questions, interact with attendees, and gather feedback.  

After the questions portion of the meeting, residents were encouraged to visit each of the two work 

stations set up within the room. The first work station focused on general surface water topics and 

planning processes. The second work station exhibited draft levels of service for the Utility and 

attendees interactively posted stickers indicating, in their view, the priorities of the Utility. Questions, 

comments, and priority notes from the open house were compiled and used to inform the 

development of levels of service and level-of-service targets.  

A second open house was held at Shoreline City Hall on July 13, 2017. Eight residents attended and 

listened to a short presentation on the progress of the 2018 Master Plan. The presentation included 

an overview of project and program recommendations and a brief discussion of three proposed 

management strategies for the Utility. Work stations were set up within the room and residents were 

also asked to indicate which of the three stormwater management strategies they preferred by 

posting stickers on a display board outlining the three options. Figure 1-2 illustrates the basic steps 

of the 2018 Master Plan development process and the points where open houses were used to 

solicit feedback from the public. 
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Figure 1-2. Public input was obtained through two open houses held during development of this Master Plan 

1.3.2 Public Surveys 

Public surveys were conducted in conjunction with each of the two public open houses to solicit 

direct feedback on levels of service and management strategies for the Utility (Table 1-2). In each 

case, the Web-based survey was released in advance of the public open house through various 

channels including Shoreline Alerts, Shoreline Area News, neighborhood associations, and the City’s 

website. Survey questionnaires were also available to the attendees of each public open house. 

Public survey results are provided in Appendix A. 

 

Table 1-2. Public Survey Activities 

Survey Number Dates of Survey Number of Responses Primary Topic 

1 September 2–16, 2016 177 Proposed levels of service 

2 July 5–16, 2017 129 Proposed management strategies 

 

1.3.3 Reports to City Council 

Utility staff provided updates to the City Council at five key points throughout the planning process. 

Staff reports were prepared in advance of scheduled City Council meetings, and presentations were 

given during each meeting, followed by questions from council members. These updates were not 

intended only to inform the City Council of progress on the 2018 Master Plan, but also to provide 

council members with opportunities to provide feedback and direction throughout the planning 

process. The following is a summary of the City Council meetings: 

 City Council meeting 1: On October 10, 2016, the City Council received an introduction to the 

2018 Master Plan planning process and reviewed the draft levels of service and level-of-service 

targets that were to be used in development of the 2018 Master Plan recommendations.  

 City Council meeting 2: On May 15, 2017, the City Council discussed and provided direction on 

four key policy issues related to operation of the Utility, the outcomes for which have been 

incorporated into the program recommendations for the 2018 Master Plan.  

 City Council meeting 3: On July 17, 2017, the City Council reviewed management strategies, 

which consisted of different groupings of projects and programs. The City Council also reviewed 

a summary and provided feedback on the prioritization process and management strategies 

being evaluated in the financial analysis.  

2018 Comprehensive Plan Amendment - Att. 3



Shoreline Surface Water Master Plan Section 1 

 

 1-7 

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

 City Council meeting 4: On August 7, 2017, the City Council discussed and provided direction on 

a preferred management strategy for use in developing rates and financial analysis for the 2018 

Master Plan and 2018–2023 rates.  

 City Council meeting 5: On December 4, 2017, the City Council reviewed the new and enhanced 

Utility programs scheduled to begin in 2018 along with performance measures that will be used 

to monitor the success of the programs.  

1.3.4 State Environmental Policy Act  

The State Environmental Policy Act (SEPA) requires State of Washington (State) and local agencies to 

consider the likely environmental consequences of a proposal before approving or denying that 

proposal. This process provides a way to identify possible environmental impacts that may result from 

governmental decisions. As the lead agency, the City is responsible for identifying and evaluating the 

potential adverse environmental impacts of this Master Plan. This evaluation will be documented in 

the form of an environmental checklist and sent to other agencies and the public for their review and 

comment. See Appendix B for SEPA compliance documentation. 

1.4 Organization of the Document 

This Master Plan has been written for a variety of audiences ranging from Utility staff to City 

executives, and is intended to be available to the public and customers of the Utility. The body of this 

document is divided into the following nine sections: 

Section 1. Introduction Brief discussion of previous planning efforts, list of current 

planning objectives, and an overview of the planning process. 

Section 2. Levels of Service Summary of Utility services and a discussion on the 

development of updated levels of service. 

Section 3. Drainage Systems Description of the current conditions of the Utility’s 

stormwater infrastructure and drainage basins. 

Section 4. System Evaluation Summary of technical evaluations, including a conditions 

assessment and needs for conveyance capacity modeling. 

Section 5. Regulatory Compliance  Description of current and future regulations impacting Utility 

planning and operation. 

Section 6. Policies and Procedures Background on organizational structure and a review of 

relevant City policies, Shoreline Municipal Code (SMC), and 

recommendations for policy changes. 

Section 7. Utility Programs Review of current programs and development of 

recommendations for new and enhanced programs. 

Section 8. Management Strategies Discussion of program and project recommendations, 

including a summary of the prioritization process and 

selection of a preferred management strategy. 

Section 9. Financial Analysis Summary of the financial analysis and determination of rates 

needed to support the selected management strategy. 

Section 10. Implementation Summarizes the costs and staffing needs associated with the 

preferred management strategy, including the recommended 

funding plan. 
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The Master Plan starts with defining levels of service, then evaluates the need for projects and 

programs to meet those levels of service, and finally makes recommendations for implementing 

improvements. Section 2 describes the development of updated levels of service for the Utility, 

providing a basis for subsequent evaluations of system performance, operations, and asset 

management. Sections 3 and 4 describe and evaluate the condition of the drainage system, 

including recommendations for improvements from the recent basin planning efforts and condition 

assessment activities. Section 5 provides an overview of relevant regulations. Sections 6 and 7 

discuss Utility policies, procedures, and programs and present recommendations for improvements. 

Section 8 describes how all recommended improvements were prioritized and selected for 

alternative management strategies. Section 9 describes the financial analysis used to identify a 

preferred management strategy for implementation. Section 10 provides additional details regarding 

implementation of the preferred management strategy. Additional supporting technical information 

is provided in the appendices. 
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Section 2 

Levels of Service 

The Utility is responsible for maintaining stormwater infrastructure and protecting surface water 

quality in the city of Shoreline. The Utility provides surface water management services within city 

limits through constructed drainage systems that connect with the streams, wetlands, and lakes of 

Shoreline’s drainage basins, as well as the drainage systems of neighboring jurisdictions. The Utility 

is the lead agency for compliance with State and federal regulatory requirements relating to surface 

water resources (e.g., streams and rivers), such as the Phase II Permit.  

Functions and services provided by the Utility are shaped by the vision and values of the community, 

and are driven by State and federal regulations. Levels of service are common-language statements 

that describe characteristics or attributes of services provided by the Utility to meet the community’s 

basic needs and expectations. Levels of service should align with overall strategic goals of the 

organization and support its business drivers. Levels of service help Utility managers focus efforts 

and resources, communicate service expectations, and reconcile budgetary limitations. More 

specifically, levels of service are used to:  

 Provide customers with an understanding of the services offered 

 Focus asset management activities on what is needed most 

 Measure performance and track progress of the Utility 

 Examine the costs and benefits of the services offered  

 Assess suitability, affordability, and equity of the services offered 

As part of this 2018 Master Plan, the Utility has developed updated levels of service. The Utility 

started by considering the community’s vision and values; reviewing the strategic goals of the City; 

and then engaging in a series of discussions with the public, City staff, and City Council. The following 

section summarizes the outcome of this process. 

2.1 Community Vision 

In 2009, the City Council adopted the Vision 2029 document (City 2009). Vision 2029 envisions 

Shoreline as “a thriving, friendly city where people of all ages, cultures, and economic backgrounds 

love to live, work, play, and—most of all—call home.” The document further describes Shoreline as a:  

… regional and national leader for living sustainably. Everywhere you look there are 

examples of sustainable, low-impact, climate-friendly practices: cutting edge energy-

efficient homes and businesses, vegetated roofs, rain gardens, bioswales along 

neighborhood streets, green buildings, solar-powered utilities, rainwater harvesting 

systems, and local food production, to name only a few. Shoreline is also deeply 

committed to caring for its seashore, protecting and restoring its streams to bring 

back the salmon, and making sure its children can enjoy the wonder of nature in 

their own neighborhoods (City 2009). 

In support of this vision, the City’s Public Works Department seeks to support a sustainable and 

vibrant community through stewardship of the public infrastructure and natural environment, with a 

vision for a legacy of enduring quality of services provided for the community and natural 
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environment through excellent infrastructure and innovative practices. Likewise, the Utility seeks to 

implement the vision and goals of the community through the services that it provides.  

Sustainability. Vision 2029 outlines a commitment to being a sustainable city in all respects. This 

emphasis on sustainability includes goals to conserve and protect our environment and natural 

resources; encourage restoration, environmental education, and stewardship; and apply innovative 

and environmentally sensitive development practices (City 2009). The City has also prepared an 

environmental sustainability strategy that underscores the use of green infrastructure, including the 

following recommendations: 

 Promote green building and low impact development (LID) by training select staff, providing 

outreach information, and revising building and development codes 

 Prioritize green streets planning, design, and implementation 

 Promote natural solutions to stormwater management in private and public development with 

both incentives and requirements by revising engineering and development code standards, 

implementing CIP projects, and through public outreach (City 2008) 

The City’s commitment to environmental protection, sustainability, and natural solutions is also 

reflected in the natural environment goals in the City of Shoreline Comprehensive Plan 

(Comprehensive Plan), including the following goals related to surface water (City 2012): 

 Goal NE VI: Manage the stormwater system through the preservation of natural systems and 

structural solutions to protect water quality; provide for public safety and services; preserve and 

enhance fish and wildlife habitat, and critical areas; maintain a hydrologic balance; and prevent 

property damage from flooding and erosion. 

 Goal NE VII: Continue to require that natural and onsite solutions, such as infiltration and rain 

gardens, be proven infeasible before considering engineered solutions, such as detention. 

 Goal NE VIII: Preserve, protect, and (where feasible) restore wetlands; shorelines; and streams 

for wildlife, appropriate human use, and the maintenance of hydrological and ecological 

processes. 

Social Equity. Vision 2029 and the Comprehensive Plan expand the goals for environmental 

sustainability to incorporate goals for advancing economic development and social equity (i.e., using 

a triple-bottom-line approach) (City 2009; City 2012). The importance of equity is also reflected in 

the values of the Public Works Department, honoring diversity and fairly representing all members of 

the community. The Comprehensive Plan includes the following relevant goals for utilities: 

 Goal U I: Facilitate; support; and/or provide citywide utility services that are consistent, reliable, 

and equitable; technologically innovative, environmentally sensitive, and energy efficient; sited 

with consideration for location and aesthetics; and financially sustainable. 

 Goal U II: Facilitate the provision of appropriate, reliable utility services, whether through City-

owned and operated services, or other providers. 

This Master Plan supports the community’s vision for sustainability and social equity by providing a 

financially viable plan for improving surface water management, including recommendations for 

projects and programs that preserve natural systems, protect water quality, and reduce risks to 

public safety. Sustainability and equity goals were important considerations in the development of 

levels of service, as described in the next section.  
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2.2 Defining Levels of Service 

Levels of service provide for a common understanding between the customer (i.e., residents and 

businesses) and the service provider (i.e., the Utility). When developing levels of service, it is useful 

to examine various aspects of the services provided by the Utility in terms of what is important to the 

customer; these often involve health and safety, environmental impacts, quality, reliability, 

availability, and affordability. Level-of-service statements should articulate intended objectives for 

delivering services and should be written in a way that can be understood by the end user. 

Draft levels of service were developed from the levels of service described in the 2011 Master Plan, 

the City’s Comprehensive Plan, and from the 2015–2017 City Council Work Plan and Goals. Utility 

staff then participated in several workshops facilitated by BC and FCS Group to develop and refine 

level-of-service statements. At the same time, level-of-service targets were defined as specific goals 

for how the Utility would meet the levels of service. The suggested language for levels of service and 

draft level-of-service targets was presented to the public at an open house on September 8, 2016, 

and part of a public survey run from September 2–16, 2016. Both the open house and survey were 

used to obtain feedback from the public and gain a better understanding of the public’s priorities.  

The draft levels of service, level-of-service targets, and results from the public open house and public 

survey were presented to the City Council for discussion on October 10, 2016. The City Council 

agreed with the levels of service and the levels of service did not change throughout the 

development of the Master Plan. The final levels of service and associated level-of-service targets 

are provided in Table 2-1.  

 

Table 2-1. Levels of Service and Level-of-Service Targets for the Utility 

Level of Service Level-of-Service Target 

LOS 1: Surface 

Water Impacts 

Manage public health, safety, and 

environmental risks from impaired water 

quality, flooding, and failed infrastructure 

No verifiable health and safety issues or environmental damage caused 

by the stormwater services outside of risk tolerance 

LOS 2: Equitable 

Service 

Provide consistent, equitable standards of 

service to the citizens of Shoreline at a 

reasonable cost, within rates and budget 

Meet the levels of service as measured by customer satisfaction and 

rate and revenue projections 

LOS 3: 

Communication 

and Outreach 

Engage in transparent communication 

through public education and outreach 

Maintain a communication plan to inform the community on Utility 

goals and progress 

LOS 4: Regulatory 

Compliance 

Comply with regulatory requirements for the 

urban drainage system 

Meet or exceed regulatory requirements for NPDES Phase II and 

federal, State, and local regulations affecting surface water 

management 

 

The levels of service and level-of-service targets shown in Table 2-1 were used to develop a matrix of 

performance targets and performance measures, both of which provide a much higher level of detail 

and specificity. Performance targets were used to develop prioritization criteria for capital 

improvement projects and programmatic recommendations (see Section 8). By organizing and 

linking prioritization criteria back to levels of service, the Utility was better able to determine which 

projects and programs are likely to provide the greatest benefit toward achieving levels of service.  

Prioritization scoring and estimated costs were used to select and schedule projects and programs 

for implementation. The resulting group of projects and programs and schedule for implementation 

is referred to as a management strategy. Section 8 describes the process used to develop the 

following three alternative management strategies: 
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 Minimum: Meet the minimum in terms of existing system needs and anticipated regulatory 

requirements. Programs should focus on the fourth level of service, meeting existing and 

anticipated regulatory requirements. Projects should included those that are currently in 

progress.  

 Proactive: Minimum management strategy plus new high-priority projects and new/enhanced 

programs that address high-priority, long-term needs and benefit all four levels of service. 

Programs in addition to the minimum should include enhanced existing programs or new 

programs meeting long-term needs for system inspection and maintenance.  

 Optimum: Proactive management strategy plus additional recommendations to enhance water 

quality and aquatic habitat that provide the highest level of service.  

The minimum, proactive, and optimum management strategies were analyzed for rate and funding 

impacts (Section 9), and a preferred management strategy was recommended for implementation 

after consulting with the City Council (Section 10).  
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Section 3 

Drainage Systems 

Shoreline is in the northern portion of King County bounded by Puget Sound to the west, Snohomish 

County to the north (including the cities of Mountlake Terrace, Edmonds, and the town of Woodway), 

Lake Forest Park to the east, and the city of Seattle to the south. Shoreline can be divided into seven 

distinct drainage basins: Thornton, Boeing, Storm, Lyon, and McAleer creeks; Middle Puget Sound; 

and West Lake Washington. Shoreline surface waters drain to either Lake Washington (Thornton, 

McAleer, and Lyon creeks, and West Lake Washington drainages) or Puget Sound (Boeing and Storm 

creeks, and the Middle Puget Sound drainages). Figure 1-1 (see Section 1) is a map of Shoreline’s 

drainage basins. Figures 3-1 through 3-5 show the city drainage basins at a larger scale. 

The city is nearly fully developed with about 1 percent of the total land area considered vacant (City 

2017). On average, the city’s land cover is currently 38 percent impervious. In buildout conditions 

(i.e., land use matches zoning allowances) imperviousness is estimated to be 50 percent.  

Over the past 7 years, the City has completed basin planning for each of the city’s drainages. Basin 

plans for the city’s five largest creeks (Thornton, Boeing, Storm, McAleer, and Lyon) were completed 

first. The Puget Sound Drainages Basin Plan (AltaTerra 2016) included information for the city’s 

remaining smaller drainages within the Middle Puget Sound and West Lake Washington basins. All 

six basin plans provide detailed evaluations of the drainage systems and recommendations for 

improvements that, when implemented, will help the Utility meet the levels of service defined in 

Section 2. Projects identified in the basin plans will be carried forward and prioritized based on level-

of-service targets, and the highest-priority projects will be selected for inclusion in management 

strategies (see Section 8). 

Table 3-1 presents an inventory summary of the basins’ natural and built characteristics based on 

the basin planning work, the City’s GIS and recent water quality evaluations. The sections following 

the table provide a summary for Shoreline with descriptions of smaller basins included in sections of 

larger adjacent basins. The summary includes a basin description, water quality data trends, and 

basin needs as identified in basin plans.  

  

2018 Comprehensive Plan Amendment - Att. 3



Section 3 Shoreline Surface Water Master Plan 

 

3-2  

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

Table 3-1. Summary of Drainage Basins 

Basin 

In-City 

Basin 

Size 

(acres) 

Percent 

of City 

Area 

Percent 

Impervious 
Geology Soils  Receiving Water Body 

Projects 

Identified 
Existing Buildout 

Thornton 

Creek 
2,391 32 40 55 Vashon Till with Esperance Sands 

Lake Washington via city of 

Seattle 
22 

Boeing Creek 1,764 24 40 57 Glacial till Puget Sound 26 

Storm Creek 298 4 38 
51 (north) 

47 (south) 

Till (plateau) with Esperance Sands 

and lacustrine clay‐silt (slopes) 
Puget Sound 25 

McAleer 

Creek 
1,377 18 41 58 

Esperance Sands (east) with glacial 

till and hardpan (west) 

Lake Washington via cities 

of Mountlake Terrace, and 

Lake Forest Park 

14 

Lyon Creek 184 3 42 64 

Esperance Sands with small portion 

of transitional beds along the lower 

portion of the creek near the city 

limits 

Lake Washington via cities 

of Mountlake Terrace and 

Lake Forest Park 

9 

Middle Puget 

Sound  
1,312 17 33 -- 

Glacial till (higher elevation) with 

advanced outwash and transitional 

beds of silt and clay (lower elevation) 

Puget Sound 16 

West Lake 

Washington 
119 1 38 58 Alderwood gravelly sandy loam 

Lake Washington and small 

portion to Lake Washington 

via Seattle 

2 
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3.1 Thornton Creek 

The Thornton Creek basin, located east of Aurora Avenue N, drains south through the city of Seattle 

to Lake Washington. The basin is the largest in the city with 2,391 acres (approximately one third of 

the 7,402-acre total basin area) within the city limits. See Figure 3-1. 

The Thornton Creek basin is almost completely developed with single-family residential and 

commercial land use. The Thornton Creek basin contains several subareas that have been rezoned 

for higher density, including the 145th and 185th Street Light Rail Station Subareas. The 185th 

Street Light Rail Station Subarea spans portions of the Thornton and McAleer Creek basins, with 

approximately 60 percent of the 559-acre subarea in the Thornton Creek basin. As these areas 

redevelop, the Utility has the opportunity to mitigate impacts of increased impervious surfaces with 

stormwater management practices including LID, stormwater treatment, and detention facilities.  

The headwaters of Thornton Creek begin within the city just north of Ronald Bog. Currently, a large 

portion of the former headwaters of Thornton Creek are piped water courses. Relative to all streams 

in the city, Thornton Creek contains the least amount of natural channel with an estimated 

46 percent of the creek conveyed in closed conveyance. Significant features in the basin include the 

pond and wetland areas of Ronald Bog and Twin Ponds, Meridian wetland, and Thornton and Littles 

creeks.  

The 2009 Thornton Creek (RW Beck 2009) basin plan lists several needs that have been addressed 

since the plan was published. These projects include capital projects that have alleviated flooding for 

the Ronald Bog area, flooding of 12th Avenue NE between NE 170th and 175th streets, and 

infrastructure improvements at N 167th Street and Wallingford Avenue N.  

Needs reported in the 2009 plan that are currently relevant include:  

 Basin-wide pipe inspection, condition assessment, and pipe repair and replacement (R&R)  

 Localized flooding appears to be related to hydraulic constrictions in the system 

 Wetland and buffer areas along the east edge of Ronald Bog Park lack a diverse native plant 

assemblage and habitat structures 

 Portions of Hamlin Creek lack habitat in-stream structure, native vegetation, and canopy cover 

 Water quality is of moderate concern because of fecal coliform 

While the flooding issues associated with the Ronald Bog area have been addressed, a handful of 

localized flooding issues remain. These issues include areas with little or no formal drainage and 

retrofit opportunities for Littles Creek and existing infiltration ponds. Water quality and aquatic 

habitat remain key issues in the Thornton Creek basin. Approximately 46 percent of the creek 

channel is in pipes, and the open-channel portions have limited riparian habitat. Notable losses in 

aquatic habitat include enclosed portions of Hamlin Creek, wetland areas near Ronald Bog, and the 

coarse sediment-starved portions of Thornton Creek streambed. The Utility has proposed a public 

outreach program to address Thornton Creek basin resident behavior and activity.  
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Figure 3-1. Thornton Creek/West Lake Washington basins 
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3.2 Boeing Creek 

The Boeing Creek basin, the second-largest basin in the city, encompasses approximately 

1,740 acres and is contained almost entirely inside the city limits. Most of the basin lies west of 

Aurora Avenue N and drains to Puget Sound. Land use in the basin is single-family residential with a 

smaller portion of commercial/industrial development along Aurora Avenue N. Focused areas of 

redevelopment include the Town Center subarea and the Aurora Square Community Renewal Area, 

both along Aurora Avenue N. See Figure 3-2. 

The upper portions of the creek are piped because of previous and historical development. The lower 

1.55 miles of the lower Boeing Creek main stem is open channel. This portion is located below 

Carlyle Hall Road. 

The Boeing Creek basin has three dams managed by the Utility. The M1-dam and North Dam provide 

flood control on the south and north branches of upper Boeing Creek, respectively. Hidden Lake 

Dam, located on the main stem downstream of the north fork and south fork confluence, was 

originally constructed to build a fishing pond in the early 20th century. Hidden Lake has required 

ongoing sedimentation dredging and has been identified as a fish barrier along Boeing Creek. The 

City decided to stop dredging the lake in 2014 and begin a phased approach to remove Hidden Lake 

Dam and restore Boeing Creek at the Hidden Lake site.  

The Boeing Creek basin plan (Windward 2013) identified erosion and water quality (presence of fecal 

coliform bacteria) as two of the primary surface water-related issues in the Boeing Creek basin. The 

plan also identified infrastructure needs including pipe R&R based on condition assessment, as well 

as stormwater management facilities to mitigate runoff impacts. The following issues identified in the 

basin plan associated with the built surface water system and infrastructure remain relevant today:  

 Approximately 7 percent of the pipes inspected were recommended for repair. 

 Multiple impassable fish barriers limit upstream access for anadromous fish, and potentially 

limit movement of resident fish confined to the upper reaches of Boeing Creek. 

 Stormwater management facilities to mitigate runoff from developed areas are limited primarily 

to large, in-stream facilities at the heads of the open channel sections of Boeing Creek. 

Management of stormwater closer to the source could improve conditions and augment the 

functionality of these facilities. 

 Glacial outwash geology in areas of steeper slopes is very erodible. Geologic conditions, 

combined with excessive stormwater inputs from upstream development, have contributed to 

major hillslope and channel instability issues in and adjacent to Boeing Creek. 

 Sediment input from hillslope and bank erosion is deposited in low-gradient reaches, causing 

aggradation of sedimentation in spawning gravels, as well as maintenance issues in Hidden 

Lake. 

 Low Benthic Index of Biotic Integrity (B-IBI) scores in Boeing Creek indicate poor aquatic habitat 

conditions 

 Localized flooding appears to be related primarily to clogged culverts and ditches, rather than 

hydraulic constrictions in the system. 

 Water quantity is of concern in the Boeing Creek basin, as evidenced by the Washington State 

Department of Ecology’s (Ecology’s) recent decision to close the basin to further appropriation of 

surface water and groundwater. Several applications for new water rights have been denied. 

With the exception of localized areas lacking formal drainage or experiencing flooding, most of the 

surface water needs for Boeing Creek are associated with the open-channel portions of the basin. A 

key need to improve the natural function of the lower portion of the stream is to allow fish passage 
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through a creek restoration project. Areas in the upper portions of the basin with flooding and/or 

highly erosive runoff rates should be addressed prior to, or simultaneously with, a lower creek 

restoration project. One potential near-term project is the removal of the Hidden Lake Dam (see 

Figure 3-2). Removing the dam would not only eliminate a fish barrier, the sediment deposited 

behind the dam will no longer need to be dredged. A long-term project in the upper basin of the 

Boeing Creek south fork is a regional stormwater facility for planned redevelopment in the Aurora 

Square Community Renewal Area between 160th and 145th streets, west of Aurora Avenue N. This 

project will help to control erosive flows and provide some water quality benefits.  

 

Figure 3-2. Boeing Creek basin 
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3.3 Storm Creek 

As a small creek within the larger Middle Puget Sound regional drainage basin, Storm Creek (unlike 

Boeing Creek) is typically not distinguished from other small Middle Puget Sound drainages by other 

governmental entities such as King County and Washington State. However, localized flooding and 

streambank erosion within this small basin led the City to create a Storm Creek Basin Plan separate 

from the later Puget Sound Drainages Basin Plan. Because of this basin planning decision, the Storm 

Creek basin is often listed alongside the larger basins in the city. Approximately 298 acres of the 

Storm Creek basin are located within Shoreline city limits. The remaining portion, 176 acres, is 

located within the city of Edmonds. The basin lies west of Aurora Avenue N and drains to Puget 

Sound. Land use in the basin is single-family residential with a small portion of retail business along 

Richmond Beach Road. See Figure 3-3. 

The upper portions of the creek are piped because of previous and historical development. The lower 

1 mile of the Storm Creek main stem is open channel. This portion begins near 15th Avenue NW and 

NW 190th Street near the Innis Arden Club House. Notable surface water features in the Storm 

Creek basin include the three wetlands (Syre 1 and 2, and Eagle Reserve).  

The Storm Creek basin (Windward 2013) provides the following issues associated with the built 

surface water system and infrastructure:  

 Approximately 8 percent of the pipes inspected are recommended for repair. 

 Stormwater management facilities to mitigate runoff from developed areas are not present in 

the Storm Creek basin. 

 Geology of the Puget Sound-facing bluffs and in other areas with steeper slopes is very erodible 

and has contributed to channel down-cutting in Eagle Reserve. 

 Water quality is of moderate concern, primarily because of fecal coliform bacteria and nutrients. 

 Localized flooding appears to be related primarily to clogged culverts and ditches, rather than 

hydraulic constrictions in the system. 

Channel erosion in the lower reaches of Storm Creek and high runoff rates generated from 

developed impervious surfaces remain the primary concerns in the Storm Creek basin. The 2013 

basin plan outlined several high-priority projects to address these concerns. These projects include a 

study to evaluate runoff reductions using alternatives such as out-of-basin transfers and deep-well 

injection. Another potential project is to convert roadside ditches within the basin into infiltrating 

bioswales, which would not only reduce runoff rates, but also improve the quality of the stormwater 

discharged to the creek. 
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Figure 3-3. Storm Creek basin 
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3.4 McAleer Creek Basin 

The portion of the McAleer Creek basin located in the northeast section of Shoreline city limits 

represents 1,377 acres of the drainage basin’s 5,300-acre total. See Figure 3-4. 

The McAleer Creek basin land use is predominantly residential with commercial industrial 

development along Aurora Avenue, Ballinger Way, NE 205th Street, and Interstate 5. The 185th 

Street Light Rail Station Subarea spans portions of the Thornton and McAleer creek basins, with 

approximately 40 percent of the 559-acre subarea in McAleer Creek basin.  

The reach of McAleer Creek located within the city is roughly 4,000 feet long. Much of the city’s 

McAleer Creek basin is composed of headwater areas to tributary systems. One of the headwaters 

originates south of Echo Lake, within the city of Shoreline, and flows north to Echo Lake. Echo Lake 

then drains north toward Lake Ballinger. Several other streams, the largest being Halls Creek located 

on the north end of Lake Ballinger in the city of Lynnwood, feed Lake Ballinger. McAleer Creek flows 

east out of Lake Ballinger, and is joined by the Cedar Brook Creek tributary at the boundary with the 

city of Lake Forest Park. It flows through the Nile Golf Course and the city of Lake Forest Park to Lake 

Washington. Other notable water features include the two lakes, Echo (13.5 acres) in the city of 

Shoreline and Ballinger (101.4 acres), which is located in the cities of Mountlake Terrace and 

Edmonds. One stormwater detention control structure located on the main stem of McAleer Creek at 

NE 196th Street, was designed to reduce downstream peak flows and alleviate past flooding. (SAIC 

2011). 

The entire main stem of McAleer Creek within the city of Shoreline up to Interstate 5 is used by 

anadromous fish. Little is known about the anadromous use of the various tributaries. 

McAleer Creek is on the State 303(d) list for fecal coliform bacteria, dissolved oxygen (DO), water 

temperature, and low B-IBI scores. Washington State Department of Ecology (Ecology) has 

established a total maximum daily load (TMDL) to limit phosphorus discharges to Lake Ballinger, 

which receives drainage from a portion of Shoreline (McAleer Creek flows out of Lake Ballinger). 

Portions of McAleer Creek in Lake Forest Park downstream of Shoreline city limits are listed for 

several 303(d) parameters (DO and fecal coliform).  

The McAleer Creek basin plan (AltaTerra 2015b) provides the following issues associated with the 

built surface water system and infrastructure:  

 Approximately 6 percent of the pipes inspected are recommended for repair or replacement. 

 Persistent erosion and/or flooding problem drainage areas are located at: 

 6th Avenue NE and 200th Avenue NE west of Interstate 5 

 NE 192nd Street between 15th Avenue NE and 18th Avenue NE 

 25th Avenue NE near 177th Street 

 NE 177th Street near 22nd Place NE 

 Groundwater seepage (associated with some of the problem drainage areas above)  

The highest-priority surface water issues in the McAleer Creek basin are improvements to the 

existing drainage system to address deficient systems, limited capacities, and/or erosion problems 

within the existing system. Green stormwater infrastructure projects such as bioretention swales are 

considered feasible and viable solutions for both water quality treatment and reduction of runoff 

rates. However, in some areas steep roadway ditches that exhibit erosion will require more structural 

solutions. 
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Figure 3-4. McAleer and Lyon creek basins 
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3.5 Lyon Creek 

The Lyon Creek watershed comprises approximately 2,500 acres and lies within five municipal 

jurisdictions with most of the basin located in the cities of Mountlake Terrace, Brier, and Lake Forest 

Park. The size of the basin within Shoreline's city limits is approximately 184 acres. See Figure 3-4. 

Ballinger Creek is the tributary of Lyon Creek that flows southeast through the city of Shoreline and 

into Lake Forest Park before discharging into Lake Washington. The portion that flows through 

Shoreline has a length of 2,200 feet. Notable surface water features associated with Ballinger Creek 

include the wetland areas of Ballinger Open Space and Brugger’s Bog, which provide some natural 

stream buffer.  

The predominant land use is single-family and multifamily residential, but there are clusters of 

nonresidential development including commercial development, a large school complex, and the 

City’s North Maintenance Facility (NMF). A major current City project within the basin is the 25th 

Avenue NE Flood Reduction Project. The goal of the project is to reduce the flooding of Ballinger 

Creek near Brugger’s Bog and along 25th Avenue NE. The project is in the predesign stage with 

several proposed improvements: daylighting Ballinger Creek along 25th Avenue NE, creating 

floodplain storage at the City’s NMF site, and replacing the NE 195th Street culvert (within the city of 

Lake Forest Park, requiring coordination with Lake Forest Park).  

Since 2001, the City has performed water quality monitoring on the 2,200-foot-long section of 

Ballinger Creek within the city. The monitoring results indicate that water quality parameters DO, 

water temperature, and turbidity may be improving. Results for pH showed no apparent trend 

(AltaTerra 2015a).  

The Lyon Creek basin plan (AltaTerra 2015a) provided the following issues associated with the built 

surface water system and infrastructure:  

 Approximately 6 percent of the pipes inspected were recommended for repair or replacement. 

 Few stormwater management facilities are present in Shoreline or upstream in Mountlake 

Terrace to mitigate runoff from developed areas. 

 Several undersized culverts are not able to convey surface water flows and contribute to 

frequent flooding along 25th Avenue NE. 

 Because of topography, geology, and other drainage conditions, some developments built at 

lower elevations within the basin experience high groundwater conditions and/or localized 

flooding in basements and other depressions. 

The primary surface water issue in the Lyon Creek basin is the flooding that occurs along 25th 

Avenue NE between Brugger’s Bog Park and NE 195th Street. A capital improvement project to 

address flooding in this area is currently in the predesign stage, including several of the proposed 

improvements discussed above.  
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3.6 Middle Puget Sound 

Middle Puget Sound Basin drainages within the city consist of four geographically distinct drainage 

areas (with each of these areas, except the Edmonds Way drainage, comprising multiple smaller 

hydraulically separate drainages) that discharge into Puget Sound (see Figure 3-5): 

 Middle Puget Sound-Richmond Beach drainages: 434 acres northwest of Storm Creek basin, 

including Barnacle Creek 

 Middle Puget Sound-Innis Arden drainages: 387 acres south of Storm Creek and north of Boeing 

Creek basins, including Heron and Coyote creeks 

 Middle Puget Sound-Highlands/Seattle Golf Club drainages: 430 acres south of Boeing Creek 

basin 

 Middle Puget Sound-Edmonds Way drainage: 61 acres along the city’s northern boundary 

between 8th Avenue NW and Fremont Avenue N 

The City does not manage surface water in the Middle Puget Sound-Highlands/Seattle Golf Club 

drainages as they are located within the private Highlands community and private Seattle Golf Club, 

and do not contain any City stormwater infrastructure.  

Current land use in these drainages is mostly single-family residential. Small areas are developed as 

multifamily, schools, commercial, and parks and open space.  

Drainage in these areas typically begins as urban runoff or as seepage from hillsides. The 

headwaters of North Barnacle Creek in the Middle Puget Sound-Richmond Beach drainage is located 

beyond city limits in the cities of Woodway and Edmonds. The handful of other small streams within 

these drainages originate from wetlands, hillside seeps, and urban runoff within the city of Shoreline 

(SAIC 2011). 

The Puget Sound Drainages Basin Plan (AltaTerra 2016) provides the following issues associated 

with the built surface water system and infrastructure:  

 Approximately 13 percent of the pipes inspected are recommended for repair or replacement 

 Persistent drainage problems and flooding at Springdale Court NW and NW Ridgefield Road in 

the Middle Puget Sound-Innis Arden drainage 

 Groundwater seepage in the following Middle Puget Sound-Innis Arden drainages: 

 Heron Creek 

 Coyote Creek area 

 Ditch filling by some homeowners 

 Lack of stormwater system or downstream connections 

The 61-acre Middle Puget Sound-Edmonds Way drainage is adjacent to the northern portion of the 

Boeing Creek basin and drains to Puget Sound through the city of Edmonds. See Figure 3-5. Basin 

land use is residential and does not contain any wetlands or creeks. The City maintains pipes, 

ditches, and connecting structures located in the basins’ right-of-way (ROW). The drainage concerns 

in this area are localized flooding because of clogged conveyance. The basin was evaluated in the 

Puget Sound Drainages Basin Plan (AltaTerra 2016) and no projects were identified. 

The Utility identified 10 high-priority drainage problem areas in the Middle Puget Sound-Richmond 

Beach and Middle Puget Sound-Innis Arden drainages. More than half of the problem areas were 

related to a lack of formal drainage or lack of connectivity in the drainage system. In some cases, the 

ditches serving these locations have been filled by residents. Other drainage problems such as 

flooding and erosion are a result of existing infrastructure (ditches, pipes, and catch basins) needing 

to be repaired or replaced because of insufficient capacity or poor condition.  
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Figure 3-5. Middle Puget Sound drainages and Bitter Lake drainage to West Lake Washington 
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3.7 West Lake Washington 

The city contains West Lake Washington basin drainages in three locations: two are located in the 

southeast corner of the city; the third is roughly 3 miles west of the other two located along the 

southern city boundary in the vicinity of Greenwood Avenue N and N 145th Street. No portion of this 

basin within the city of Shoreline contains streams. 

The two eastern drainages of the West Lake Washington basin comprise approximately 90 acres (of 

a larger 450-acre drainage) and drain eastward to Lake Washington (see Figure 3-1). These two 

drainages flow to Lake Washington through the city of Lake Forest Park. Land use within these 

drainages is mostly residential, with small areas of commercial use along Bothell Way. Drainage 

occurs as overland flow or through drainage ditches, roadway culverts, and storm sewers. No 

wetlands were identified in the basin (SAIC 2011). 

The city’s third drainage within the West Lake Washington basin is the 29-acre Bitter Lake drainage 

(see Figure 3-5). This basin drains southward to the city of Seattle’s Densmore basin, which 

discharges to Lake Washington far to the southeast. Land use within these drainages is mostly 

residential, with small areas of commercial use along Westminster Way N and N 145th Street. The 

City maintains pipes, ditches, and connecting structures located in the basins’ ROW.  

The West Lake Washington basin drainages in the city were reviewed as part of the Puget Sound 

Drainages Basin Plan (AltaTerra 2016). The basin plan noted current stormwater-related issues 

including high groundwater seepage in lower levels of private residences and a lack of stormwater 

system and downstream connections for the eastern drainages. No issues were noted for the Bitter 

Lake drainage.  
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Section 4 

System Evaluation 

This section summarizes evaluations of surface water systems, including a summary of condition 

assessment activities, and discussions regarding conveyance system capacity, water quality, and 

aquatic habitat conditions. Evaluations such as those described in this section are conducted to 

characterize surface water conditions, and identify system deficiencies and/or gaps in performance 

related to the Utility’s desired levels of service.  

4.1 Condition Assessment 

Stormwater infrastructure can deteriorate over time; it is important to know the structural condition 

of Utility assets to minimize the potential for failures. Structural condition assessment activities can 

identify problems and enable timely maintenance, repair, or replacement. The City’s Condition 

Assessment Program involves a combination of inspection techniques and the conversion of the 

observed or recorded data into assessment knowledge. This knowledge is then used to prioritize and 

schedule maintenance, repair, rehabilitation, and/or replacement activities.  

Following the 2011 Master Plan, in parallel with subsequent basin planning efforts, the Utility 

initiated a program to inspect and assess approximately 134 miles of stormwater pipes owned and 

maintained by the City. The Utility also initiated a catch basin condition assessment program to 

address Phase II Permit maintenance standard requirements for catch basins and inlets. Over a 

3-year period starting in 2014, the Utility inspected and assessed all 7,461 catch basins to achieve 

compliance with the Phase II Permit.  

As part of the development of this Master Plan, the Utility prepared a Condition Assessment 

Management Plan (CAMP) to document, improve, and plan for continual asset condition assessment 

(see Appendix C). With the development of the CAMP, the Utility improved and refined the 

documented condition assessment methodologies for pipes, catch basins, and manholes. In 

addition, new methodologies were developed for ditches and LID facilities (e.g., bioretention, swales, 

and permeable pavement). Below is a summary of condition assessment work. 

4.1.1 Pipes 

The Utility has completed initial pipe condition assessments for all of the city’s drainage basins 

except the Thornton Creek basin. The Thornton Creek Basin Plan was completed prior to the 

recommendation for pipe condition assessment in the 2011 Master Plan, so a pipe condition 

assessment was not completed at the time of the basin planning effort. Pipe inspections and 

condition assessment within the Thornton Creek basin began in 2017 and is anticipated to be 

completed in 2020. Approximately one third of the Utility’s pipe network is located within the 

Thornton Creek basin.  

Substantial portions of pipe networks in already-assessed basins were not completed because of 

issues caused by debris or structural blockages, utility crossing conflicts, improper and poor fitting 

connections, or because access points are located outside the ROW or easements. To address these 

issues and continue assessing pipe condition, the following ongoing pipe maintenance and 

inspection programs are recommended: 
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 Condition Assessment Program is an ongoing inspection program identified in the Basin Plans 

and in the CAMP (included in Appendix C). The program inspects pipes under two conditions: (1) 

routine pipe inspections, which occur on a 20-year inspection cycle, and (2) pipes that were not 

inspected or had an incomplete inspection because of access constraints. The Condition 

Assessment Program is described in Section 7.1.8. 

 Utility Crossing Removal Program provides resources for coordinating with other utilities to 

remove their lines and repair storm drains that have been damaged because of crossings. The 

Utility Crossing Removal Program is described in Section 7.2.9. 

 Improper Connection Repair Program fixes non-standard or improperly installed stormwater 

drains not included in other capital improvement projects by adding properly designed 

structures. The Improper Connection Removal Program is described in Section 7.2.10.  

Based on the results of the inspection and condition assessment efforts to date, the Utility has 

projected that nearly 800 sections of pipes will require repair or replacement over the next 20 years 

with an average of 40 sections of pipe replaced per year. The goal is to repair or replace the failing 

pipes prior to the beginning of the next 20-year inspection cycle. Prior to 2018, the Utility had 

allocated sufficient resources to repair or replace 20 sections of pipe per year with the Stormwater 

Pipe Repair and Replacement Program (SWPRRP). This current rate would result in near failing 

sections of pipe not being repaired or replaced for up to 30 years. The Utility recommends an 

enhanced version of this program to repair and replace pipe no later than 20 years from the 

condition assessment and prior to scheduled re-inspection. The enhanced SWPRRP is described in 

Section 7.2.4.  

4.1.2 Manholes and Catch Basins 

The Utility’s Phase II Permit requires periodic inspection and maintenance of catch basins and 

manholes. The City owns and maintains 7,461 catch basins and 736 manholes. Between 2014 and 

2017, the Utility inspected all known catch basins and approximately 37 percent of the manholes. 

Approximately 90 percent of the inspected catch basics were in good condition and another 

8 percent were in fair condition. The remaining 2 percent received a poor condition assessment 

score and were identified for minor repair or replacement. Catch basins in good condition have no 

structural issues with the walls or bottom of the basin, no large holes in the basin cover, and no 

cracks in the grout connecting the pipes to the basin. Catch basins in poor condition have severe 

structural issues with the walls or bottom of the basin, large holes in the basin cover, and large 

cracks in the grout connecting the pipes and basin. A catch basin in fair condition shows moderate 

deficits in one or more areas. Catch basins in fair condition may be inspected more frequently.  

Beginning in 2018, the Utility will inspect catch basins every other year and perform necessary 

maintenance within 6 months of inspection or within 2 years for CIP rehabilitation costing less than 

$25,000. With the increased frequency of inspection, the Utility estimates that the number of catch 

basins needing repair will increase to 3 percent per year and 1 percent per year will need to be 

replaced. To remain compliant with the 6-month maintenance time frames, the Utility recommends 

additional resources for a Catch Basin Repair and Replacement Program. See Section 7.2.6 for more 

details on this program.  

All inspected manholes were assessed as being in good condition. Manholes will continue to be 

inspected annually through the Utility’s ongoing System Inspection Program (see Section 7.1.7). 

Manholes that are part of the Condition Assessment Program are inspected when pipes are 

inspected. All accessible manholes within the Puget Sound and Lake Washington drainage basins 

were inspected as part of the Puget Sound Drainages Basin Plan project in 2016. The Utility 
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recommends including the inspection of manholes in the enhanced Condition Assessment Program; 

see Section 7.1.8.  

4.1.3 Ditches  

The City owns and maintains approximately 24 miles of ditches. The Utility completed a full circuit of 

ditch inspection and maintenance between 2008 and 2013. Beginning in 2014, ditches were re-

inspected every 3 years, with approximately one third of the ditches maintained if needed per year. 

Ditches are inspected in early summer and maintenance is typically performed within 1 month of 

inspection.  

Condition assessment scoring based on inspection results between 2014 and 2017 indicated that 

approximately 28 percent of ditches were in poor condition, requiring maintenance. Ditches in poor 

condition show signs of contamination and/or erosion, and excessive sediment and vegetation, 

which can prevent the flow of water to the ditch from the roadway or in the ditch channel. The Utility 

recommends continuing with the current ditch inspection and maintenance efforts included in the 

existing System Inspection Program and System Maintenance Program; see Sections 7.1.7 and 

7.2.2, respectively.  

4.1.4 Low Impact Development Facilities 

The Utility-owned and operated LID facilities are inspected on an annual basis to meet the 

requirements of the Phase II Permit. Inspection data are analyzed after the inspections are 

completed. Following inspection, corrective work orders are created based on specific failure 

possibilities. LID facilities include permeable pavement, bioretention, and swales.  

Based on annual inspection information, approximately 70 percent of permeable pavement 

installations received a poor condition assessment. Approximately 86 percent of bioretention facilities 

and 19 percent of swales received a poor condition rating. To maintain compliance with the Phase II 

Permit, the Utility must complete necessary maintenance of all surface water assets including LID 

facilities within 1 year of inspection. The Utility recommends additional resources to perform the 

required cleaning, structural repair, or structural replacement of LID facilities in the LID Maintenance 

Program. This new program would also enhance the existing vegetation management effort the Utility 

implements for its biofiltration facilities. See Section 7.2.7 for more details on this program. 

4.1.5 Pump Stations  

The Utility’s eight pump stations received an extensive condition and capacity inspection and 

assessment in 2016 (Kennedy/Jenks 2016). The condition assessment resulted in a list of 

recommended pump station improvements, and is summarized in Table 4-1. Two of the pump stations 

were recommended for replacement. The recommendations for the remaining pump stations include 

adding supervisory control and data acquisition (SCADA) instrumentation, redundant pumps, and site 

access and safety. The Utility recommends including the three projects to the 6-year projects that are 

outlined in the 2016 report, namely replacement of pump stations 26 and 30, and the upgrade of the 

remaining pump stations, as recommended. These projects are listed in Section 8 which includes a 

project prioritization summary. Details on project costs are included in Appendix D-5. In addition to 

pump station upgrades, the Utility recommends the allocation of resources for an ongoing Pump 

Station Maintenance Program. See Section 7.2.8 for more details about this program.  
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Table 4-1. Recommended Pump Station Improvements 

Pump Station Condition Summary and Upgrade Recommendation 

Linden Avenue 
Upgrade electrical components, add SCADA, provide signs and bollards, purchase redundant pump, and improve wetwell 

access 

Palatine  Upgrade electrical components, add SCADA, provide signs, purchase redundant pump, and improve wetwell access 

Pan Terra  Add SCADA, add pressure gauges, improve hatches, and provide guardrail 

25 Upgrade/revise PLC program, improve hatches, and provide guardrail 

26 Demolish and rebuild station and reuse existing wetwell 

30 Demolish and rebuild station, reuse existing wetwell, provide site improvements around wetwell, and upgrade power service 

Ronald Bog  Add SCADA, add pressure gauges, and provide bollards 

Serpentine  Add SCADA, add pressure gauges, improve hatches, and provide grading improvement 

Source: Kennedy/Jenks 2016 report. 

4.2 Conveyance Capacity 

As part of the Condition Assessment topic, the Utility reviewed the adequacy of existing data to build 

new hydrologic and hydraulic (H&H) models. Data for the principal conveyance elements and 

network connectivity appear to be generally complete; however, there are gaps in key attributes such 

as pipe size, pipe materials, and invert elevations.  

The Utility recommends a phased and prioritized approach to H&H modeling, focusing on data 

collection and then on model development. Data collection activities can be performed prior to 

model development and can also provide near-term benefits to asset management and O&M 

activities. For example, cross-referencing under-capacity pipes with condition assessment results 

would identify which structurally deficient pipes need to be upsized during replacement. Model 

development should be performed according to priorities, tailored to specific needs, and refined over 

time. The Utility recommends allocating resources to develop a System Capacity Modeling Study for 

inclusion in the 6-year CIP. This study would provide new and updated modeling analyses to forecast 

future system demands, identify capacity deficiencies, and evaluate improvement projects. This 

project is listed in the Section 8 project prioritization summary. Details on the project are included in 

Appendix D-5.  

4.2.1 Subbasin Priorities 

The Utility created new subbasin delineations prior to determining subbasin priorities. These 

delineations were developed by first performing automated delineations using a digital elevation 

model (DEM) obtained from the Puget Sound Light Detecting and Ranging (LiDAR) Consortium (PSLC 

2006). Automated delineations were then adjusted where stormwater infrastructure crossed 

subbasin boundaries. New subbasin identifiers were assigned and a numbering system sequenced 

from upstream to downstream was used Figure 4-1 shows the subbasins and the direction of 

stormwater discharge at each subbasin outlet.  
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Figure 4-1. Newly delineated subbasins and connectivity 
 

Data collection and modeling efforts should progress in phases as shown in Figure 4-2, which is 

based on a prioritization scoring system, where the higher score indicates a higher priority. 

Prioritization accounts for the following factors:  

 Known capacity problems or localized flooding 

 Existence of a subarea plan where significant growth is expected 

 Potential increase in impervious area due to development 

 Discharge to a TMDL receiving water or “waters of concern” 

 Geotechnical constraints to stormwater infiltration 

 Infrastructure data needs 
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Figure 4-2. Subbasin priority scores and groupings for phased data collection and model development 

activities 

4.2.2 Data Collection 

One of the first steps in conducting H&H modeling will be to collect the requisite data. While some 

pipe and cross-section data are available along major streams and drainage ways, additional data 

need to be collected to develop more comprehensive drainage system models. Meteorological data—

primarily precipitation—as well as spatial data, such as land cover and soil types, are needed to 

model runoff and inflows to the conveyance network. Table 4-2 provides a general summary of the 

data needs for H&H modeling.  
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Table 4-2. Typical Data Needs for H&H Modeling 

Types of Inputs Typical Data Needs 

Meteorological 

data 

• Precipitation records, design storms, and/or intensity-duration-frequency statistics 

• Evaporation and evapotranspiration (ET) records, or meteorological inputs to calculate ET 

Spatial data • Topography: contours, digital elevations models, or terrain surfacing 

• Impervious areas and, if possible, classification of areas into categories such as roadways, parking lots, sidewalks, etc. 

• Pervious areas and, if possible, vegetative cover categories such as wetlands, woodlands, grasslands, etc. 

• Soil characteristics related to infiltration and storage capacities, hydrologic soil groups, general classifications 

• Land use and zoning 

• Parcel boundaries 

System data • Pipes: diameter, upstream invert elevation, downstream invert elevation, depth below grade, depth below rim, length, 

and pipe material 

• Manholes: type, size, depth, rim elevation 

• Ponds, vaults, and other storage facilities: dimensions, stage-storage curve, stage-discharge curve, invert elevations 

for inlets and outlets 

• Special structures (flow diversions, splitters, weirs, pump stations, gates, and other hydraulic controls): dimensions, 

floor elevations, hydraulic control elevations, inlet/outlet capacities, storage curves, and operating rules 

• Open channels and ditches: surveyed cross-sections, slope, culvert dimensions, culvert material, bridge dimensions, 

roadway elevations, and invert elevations for all structures 

Calibration data • Continuous flow/discharge measurements 

• Peak flow/discharge measurements 

• Water levels/flow depths 

• Historical anecdotal information 

 

4.2.3 Model Development and Analyses Framework 

As data are collected, H&H modeling can be performed to address specific projects or study needs. 

BC recommends beginning with the top priority (Phase 1) subbasins and developing a tailored 

modeling plan that focuses on the specific needs to be addressed in those subbasins. Developing 

the modeling plan should involve the following basic steps: 

1. Clarify the problem(s): Defining and analyzing a problem occurs at several levels. The aim is to 

translate the problem understanding from the planner or policymaker to the modeler to ensure 

that the modeling effort answers the appropriate questions and provides useful results to inform 

decisions. The modeling team should craft a problem description and carefully analyze the 

nuances of the problem to understand the domain, characteristic time scale, spatial scale, and 

relevant physical processes.  

2. Define the objectives: Building on the problem definition, the goals of the modeling effort should 

be established and then articulated through specific modeling objectives. There are often goals 

and objectives for the overarching plan (e.g., the 2018 Master Plan)—and, while these are 

related, they are not the same as modeling objectives. This is where the understanding of the 

problem and the questions at hand are transformed into specific actions that will yield specific 

results. For example, the modeler should determine which scenarios will be simulated and how 

those will be defined in model space. Such translations are potentially great sources of 

misunderstanding and should therefore receive careful and deliberate attention. 

3. Specify requirements: As a modeling approach is developed, the modeling team can identify 

project-specific requirements for achieving the modeling objectives. Requirements should 

address the quality of the calibration and subsequent results, expertise needed to carry out the 

analyses, time constraints and deadlines for major milestones, communications and reporting 
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protocols, quality assurance/quality control (QA/QC) procedures, and data management 

practices.  

Appendix E is a technical memorandum titled Approach to Performing Hydrologic and Hydraulic 

Modeling Analyses, developed as part of the 2018 Master Plan work, which describes this process 

and includes a modeling plan for the Phase 1 subbasins as shown in Figure 4-2 above. As model 

development activities continue for subbasins in subsequent phases, the modeling plan can be 

revisited and improved to address new objectives and apply lessons learned from previous phases. 

4.3 Water Quality 

Stormwater pollution from the City’s municipal separate storm sewer system (MS4) is regulated by 

the Phase II Permit, which requires treatment and flow control for stormwater discharges from new 

development and redevelopment projects that exceed certain thresholds. New development projects 

that add 5,000 square feet of new hard surfaces, or that convert 0.75 acre of vegetation to lawn or 

landscaping, typically must treat runoff and control flow rates from the new and replaced hard 

surfaces or lawn/landscaped areas. Redevelopment projects that exceed these criteria typically 

must treat and control pollution and flows from the new hard surfaces and converted pervious areas. 

Redevelopment projects must also treat the replaced hard surfaces if the valuation of the proposed 

improvements exceeds 50 percent of the valuation of the existing site improvements. 

The Phase II Permit requires application of LID principles and LID best management practices 

(BMPs) (also known as green stormwater infrastructure [GSI]) to make LID the preferred and most 

commonly used approach to site development. Examples of LID BMPs or GSI include bioretention, 

rain gardens, permeable pavement, vegetated roofs, downspout controls, and dispersion. Other 

types of stormwater BMPs, such as wet ponds or media filters, can be implemented to meet permit 

requirements for new development and redevelopment projects where LID opportunities are limited 

by site conditions.  

In certain situations, regional facilities may be used instead of onsite BMPs to meet permit 

requirements for multiple new development or redevelopment projects within a catchment area. 

However, the regional facility must be operational before the new development or redevelopment 

activity occurs and the permittee must demonstrate that the regional facility will fulfill the new 

development and redevelopment requirements, such that onsite treatment is not needed.  

4.3.1 Watersheds Affected by Total Maximum Daily Loads 

Although the current Phase II Permit (2013–2018) does not explicitly require treatment or flow 

control for runoff from existing development, it does require compliance with TMDLs established for 

water bodies that receive municipal stormwater runoff. Phase II permittees whose stormwater drains 

to TMDL water bodies might need to implement regional projects, distributed BMPs, and/or GSI to 

reduce stormwater pollutant loads from existing development.  

McAleer Creek is the only water body within Shoreline on the current 303(d) list, and several 

watersheds within the city contribute flow to downstream 303(d)-listed water bodies. Figure 4-3 

shows the areas potentially affected by TMDLs for 303(d)-listed water bodies. 
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Figure 4-3. Areas potentially affected by TMDL or “waters of concern” 
 

McAleer Creek is on the 303(d) list for fecal coliform bacteria, DO, water temperature, and low B-IBI 

scores. Ecology has established a TMDL to limit phosphorus discharges to Lake Ballinger, which 

receives drainage from a portion of the city. Reaches of Thornton Creek downstream of Shoreline are 

on the 303(d) list for bacteria, DO, and water temperature. Echo Lake is listed as a water body of 

concern because of elevated fecal coliform bacteria concentrations. 

TMDL requirements are enforced through NPDES permits for MS4 and wastewater discharge to 

affected water bodies. A TMDL could require treatment or removal of stormwater pollution from 

existing developed areas that drain to the impaired water bodies. The next Phase II Permit will 

include an appendix listing all TMDL requirements for each permittee. Future TMDLs could affect 

stormwater treatment requirements for the highlighted areas on Figure 4-3. 

4.3.2 Stormwater Treatment Options 

Regional facilities, GSI, and/or distributed BMPs may be used to meet Phase II Permit requirements 

for new development and redevelopment, as well as future TMDL requirements. The Utility prepared 

a set of pros and cons comparing regional facilities and distributed BMPs and a rough cost 

comparison for subbasins around the city. This analysis is included in Appendix F. 

The cost comparison indicated that regional facilities may be less expensive than distributed BMPs 

in most subbasins, especially if infiltration can be achieved at the regional facility site. Allowable 

infiltration capacity is clearly the most important factor in determining the cost feasibility of a project. 

A study completed by KPG for the City in 2015 looked at the feasibility of a regional facility for the 

Aurora Square Community Renewal Area (KPG 2014) and found that the cost to manage 1 acre of 

impervious surface with distributed/onsite facilities with no infiltration is more than nine times the 

cost compared to a regional facility with infiltration. Another key factor regarding cost-effectiveness is 

that regional facilities tend to have smaller unit costs (both capital and O&M) as the size of the 

facility (and treated area) increases because of economies of scale. Regional facilities could also be 
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used to help meet other City objectives such as encouraging redevelopment and economic growth, 

creation of green space, or other community amenities. 

Regional facilities can be more challenging to implement than GSI or distributed BMPs for several 

reasons: 

 Feasibility and cost for a regional facility depend, to a large extent, on the availability, ownership, 

size, and suitability of a site.  

 Regional facilities are generally larger and more capital-intensive to build when compared to 

distributed BMPs. It is difficult to break up regional facilities into phases if capital funding is 

limited.  

 Regional facilities that are intended to meet Phase II Permit requirements for new development 

or redevelopment must be built before the development takes place. The jurisdiction or 

developer must make an upfront investment to build the regional facility. 

For these reasons, financing can often be more challenging than the technical issues associated 

with regional stormwater facilities.  

In summary, the optimum treatment approach for a given situation will vary depending on site 

constraints and opportunities, regulatory requirements, stakeholder interests, and other social 

issues. Regional facilities and distributed BMPs can both be feasible, cost-effective solutions in the 

right circumstances. Focused studies like the one performed for Aurora Square can be conducted to 

evaluate site constraints and opportunities for specific areas of the city. Furthermore, given the 

importance of infiltration capacity, site investigations may be warranted even at the planning stage. 

4.3.3 Stream and Lake Water Quality Summary 

The Utility has monitored water quality in the city’s key streams and lakes since 2002. The water 

quality data collected from 2002–2009 were described in the 2009 Fresh Water Assessment 

Report—State of Water Quality in Shoreline Streams, Lakes and Wetlands (City 2010). The 2016 

Fresh Water Assessment Report—State of Water Quality in Shoreline Streams and Lakes (City 

2017d) describes the water quality data collected from 2010–2015. These reports summarize water 

quality data for Thornton, Littles, McAleer, Cedar Brook, Storm, and Boeing creeks, as well as Hidden 

and Echo lakes. The monitoring included DO, water temperature, pH, and turbidity. These 

parameters must remain within certain limits to support fish and other aquatic organisms. The 

monitoring also included measurement of fecal coliform bacteria in water samples. The fecal 

coliform results were compared to State water quality criteria for protection of recreational users of 

the water bodies.  

The City also used the monitoring results to calculate Water Quality Index (WQI) scores for each 

monitoring location. The WQI is intended to serve as a general indicator of overall water quality. It is 

calculated based on monitoring results for DO, pH, total phosphorus, total nitrogen, turbidity, total 

suspended solids, temperature, and fecal coliform bacteria, using the King County method. WQI 

scores can range from 1 to 100, with the higher number indicating higher water quality. The City’s 

2009 report calculated WQI scores based on 2007–2009 monitoring data, while the 2016 report 

used data collected from 2009–2015. The WQI scores were then sorted into three categories: (1) 

low concern (score 80 and above), (2) moderate concern (score between 40 and 80), and (3) high 

concern (score below 40). 

Overall, the water quality in the city’s streams and lakes is typical of urban water bodies in the Puget 

Sound lowlands. The following bullets summarize the City’s water assessment for each drainage 

basin: 
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 The Thornton Creek basin includes monitoring locations on Thornton and Littles creeks. DO and 

fecal coliform often did not meet water quality criteria. Both the 2009 and 2016 reports note 

that both Thornton and Littles creeks are in the “high concern” category based on their WQI 

scores (City 2010, 2017d).  

 The Boeing Creek basin includes stream monitoring locations on the north and south forks of 

Boeing Creek, and Hidden Lake. For the north fork, the 2009 report notes excursions from the 

DO criterion, while the 2016 report mentions excursions for DO and fecal coliform. For the south 

Boeing Creek location, the 2009 report notes excursions for DO and the 2016 report notes 

excursions for fecal coliform. Both branches of Boeing Creek are in the “moderate concern” 

category based on their WQI scores. Monitoring results presented in both the 2009 and 2016 

reports indicate an excursion from the water quality standard for fecal coliform bacteria from 

Hidden Lake (City 2010, 2017d). 

 The Storm Creek basin includes one monitoring location on Storm Creek. The 2009 report notes 

excursions for DO and fecal coliform and the 2016 report notes excursions for DO, pH, turbidity, 

and fecal coliform. Storm Creek is predominantly in the “highest concern” category based on its 

WQI scores (City 2010, 2017d). 

 The McAleer Creek basin includes monitoring locations McAleer and Cedar Brook creeks and 

Echo Lake. For both creeks, the 2009 and 2016 reports cite excursions for DO, turbidity, and 

fecal coliform. Both the 2009 and 2016 reports note that both McAleer and Cedar Brook creeks 

are in the “moderate concern” category based on their WQI scores. Monitoring results presented 

in both the 2009 and 2016 reports for Hidden Lake indicated consistent excursions for all water 

quality parameters (City 2010, 2017d). 

 The Lyon Creek basin includes one monitoring location on Ballinger Creek within the city. Water 

quality results for Ballinger Creek are included in the Lyon Creek Basin Plan for monitoring 

occurring during 2002–2013. A WQI score was not completed but the results were compared to 

the State water quality criteria. The monitoring results indicate that water quality parameters DO, 

water temperature, and turbidity may be improving. Results for pH showed no apparent trend 

(AltaTerra 2015a).  

 The Middle Puget Sound basin includes one marine monitoring location at Richmond Beach. 

King County collects weekly samples at Richmond Beach Saltwater Park during the swimming 

season (approximately 14 weeks). The samples are analyzed for fecal indicator bacteria to 

confirm that the water is safe for recreational uses. King County’s 2017 Beach Environmental 

Assessment, Communication and Health (BEACH) Program annual report indicates that 

Richmond Beach Saltwater Park met the swimming standards during all periods sampled 

(Ecology 2018). 

4.4 Aquatic Habitat 

The Utility conducted biological and habitat evaluations in its 2007 Bioassessment Report, Biological 

and Habitat Assessment of Shoreline Streams (2007 report) (Watershed Company 2009). The 2007 

report found that urbanization impacts were the likely cause of low B-IBI scores observed at all five 

stream locations included in the study (Thornton, McAleer, Lower Boeing, Upper Boeing, and Storm 

creeks). The 2007 report noted that “streams with larger forested riparian buffers tended to have 

relatively higher quality physical habitat than streams with narrower riparian buffer” and “silt and 

sand were generally a dominant substrate type in many of the survey areas.” The silt and sand 

substrates negatively affect the macroinvertebrate community and the successful spawning habitat 

for fish species (Watershed Company 2009). 
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The City’s 2016 Water Quality Assessment Report (City 2017d) included the following 

recommendations to improve aquatic habitat conditions in the city: 

 Conduct riparian vegetation surveys to assess presence of non-native species and replace with 

appropriate native vegetation. This action will help to reduce streambank erosion, reduce 

turbidity, and improve in-stream habitat. This effort is included in the Aquatic Habitat 

Improvement Program (see Section 7.3.7).  

 Perform fish surveys on Boeing, Storm, McAleer, and Thornton creeks. A fish survey will help 

establish a baseline condition and can be used to measure future changes. Fish surveys can be 

performed programmatically or as part of a related project. For the 2018 Master Plan, the fish 

surveys are recommended as a part of a project.  

 Install temperature loggers at priority stream sites for continuous temperature recording.  

 Consider climate change in future studies, plans, ongoing maintenance, and infrastructure 

design. Climate change could cause current conditions to decline if not mitigated (City 2017d). 

This effort is included in the Climate Impacts and Resiliency Study. Details on the study are 

included in Appendix D-5 of the Master Plan.
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Section 5 

Regulatory Compliance 

The Utility must establish and maintain programs that comply with State and federal regulations 

pertaining to surface water, including natural water bodies and the MS4. The City achieves 

compliance by incorporating these requirements into its own policies, regulations, and ordinances. 

Compliance with stormwater regulations is an important responsibility of the Utility (see LOS 4, 

Regulatory Compliance, Table 2-1).  

This section summarizes the federal and State regulations and programs that drive the Utility’s work. 

Other City regulations including the Shoreline Municipal Code (SMC) are briefly described in 

Section 6.2.4. The City designed these regulations in accordance with federal and State 

requirements. 

The primary regulatory driver for the Utility work is the Phase II Permit issued by Ecology. The Phase II 

Permit which allows the Utility to discharge stormwater runoff from the City’s municipal drainage 

system into Washington State waters as long as the Utility implements programs to protect water 

quality by reducing the discharge of nonpoint source pollutants to the maximum extent practicable 

(MEP) through application of Phase II Permit-specified BMPs. 

5.1 Federal Requirements 

The Utility directly or indirectly adheres to the requirements of the following five federal government-

based requirements: 

 National Environmental Policy Act (NEPA): requires documentation of environmental impact of 

projects with federal permits 

 Clean Water Act (CWA): requires permits and adherence to permit requirements to maintain or 

improve water quality 

 Endangered Species Act (ESA): requires O&M practices conducive to habitat conservation  

 National Flood Insurance Program (NFIP): requires flood-prone cities to adopt and enforce 

ordinances that meet or exceed Federal Emergency Management Agency (FEMA) requirements 

to reduce the risk of flooding 

 Governmental Accounting Standards Board (GASB): requires the City to adhere to requirements 

of established governmental accounting and financial reporting 

The requirements from these federal and nationally based regulations and their impact on the Utility 

operations and management are presented below.  

5.1.1 National Environmental Policy Act (43 CFR 1500–1508) 

Passed in 1970, NEPA requires that all proposed activities (such as surface water capital projects) 

with federal funding or needing federal permits prepare documentation that describes the 

environmental impacts of proposed actions, and perform public outreach and review opportunities. 

The documentation includes disclosure to the public of the following information: the federal-related 

actions and a mechanism for public input, preparation of environmental impact statements, and 

presentation of alternatives and mitigation for major project components that might impact the 

environment. 
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5.1.2 Clean Water Act (33 USC 1252 [a]) 

The CWA is the 1972 amendment to the 1948 Federal Water Pollution Control Act. The main 

purpose of the CWA is to achieve the goal of restoring and maintaining the chemical, physical, and 

biological integrity of the nation’s waters. To achieve that goal, the CWA directs the U.S. 

Environmental Protection Agency (EPA) to administer programs to (1) regulate the discharge of 

pollutants (e.g., through permits), and (2) implement water quality standards. The relevant portions 

of these two programs are summarized below.  

In 1999, EPA adopted rules to implement Phase II of the MS4 Program, which applied to smaller 

communities. These smaller communities were identified as those located in urbanized areas as 

defined by the U.S. Census. The Phase II Permit is described in Section 5.2.1, Phase II Permit (CWA 

402-NPDES).  

5.1.3 Wetland-Related Permits (CWA §404) 

Section 404 of the CWA regulates water body filling, particularly wetland areas, with a permit 

program. The U.S. Army Corps of Engineers administers the permit program to ensure no net loss of 

wetland areas. Under this permit program, capital projects that impact wetlands would need to 

include alternatives to avoid, minimize, or compensate for any wetland loss. In cases where a 

wetland area is impacted, the permit program regulates wetland replacement through a mitigation 

process.  

5.1.4 Endangered Species Act 

The National Oceanic and Atmospheric Administration (NOAA) listed Puget Sound Chinook salmon 

(Oncorhynchus tshawytscha) and Puget Sound Steelhead as threatened species under the ESA on 

March 24, 1999, and May 11, 2007, respectively. Both species’ threatened status was confirmed on 

April 14, 2014. The ESA provides for both the conservation and protection of plant and animal 

species that face the threat of extinction, as well as for the supporting ecosystems. To prevent 

further decline of the species and to encourage restoration, the ESA prohibits “take” of listed 

animals, which includes significantly modifying its habitat. The ESA requires that a plan be developed 

and implemented to address recovery of the species.  

Shoreline is located within Water Resource Inventory Area (WRIA) 8 (Lake Washington, 

Cedar/Sammamish Watershed and Water) and participates in this group’s Chinook salmon 

conservation planning efforts for streams discharging to Lake Washington and Puget Sound 

(WRIA 8 2017). The City continues to protect Chinook salmon with a range of BMPs and public 

education. The only water body with documented Chinook presence is McAleer Creek. Steelhead 

trout also have a documented presence in McAleer Creek.  

NOAA listed the southern resident population of killer whales (Orcinus orca) as endangered species 

under the ESA on November 18, 2005, and updated status on April 14, 2014. The southern resident 

population of killer whales spends summers and fall in Puget Sound, which is considered critical 

habitat. Urban surface runoff has been identified as one of several sources of pollution that 

degrades water quality and can affect killer whales through bioaccumulation of contaminants in prey 

(Industrial Economics 2006). Boeing and Storm creeks, and the Middle Puget Sound drainages 

discharge to the Puget Sound. Activities such as road maintenance, culvert replacement, surface 

water asset O&M, and land use regulations can impact aquatic habitat. These activities can be 

subject to the requirements of the ESA. 
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5.1.5 Governmental Accounting Standards Board Statement 34 

The City needs an accurate inventory of its stormwater infrastructure to comply with GASB 34 

requirements. Financial reporting by public utilities must adhere to requirements set by the GASB, 

which is the agency responsible for developing standards of State and local governmental 

accounting and financial reporting. Most prominent is GASB Statement 34, “Basic Financial 

Statements—and Management’s Discussion and Analysis—for State and Local Governments,” which 

was issued in June 1999. The main objective of Statement 34 requirements is to develop financial 

reports that are more comprehensive and easier to understand by the public. Statement 34 consists 

of several components, which can be seen in full in paragraphs 3 through 166 of the GASB 

publications (GASB 2017).  

5.2 State Requirements 

State regulatory requirements and federal requirements administered by the State that are relevant 

to the Utility are described below. Two sections of the federal CWA administered by the State through 

Ecology protect water quality include the Phase II Permit (CWA 402-NPDES) and TMDL Listing (CWA 

303(d)). For convenience, the federal and State requirement for flood protection and mitigation are 

described together below. Other State requirements, such as the planning requirements associated 

with the Growth Management Act (GMA) and permitting requirements outlined in the Hydraulic Code, 

are also discussed.  

5.2.1 Phase II Permit (CWA 402-NPDES) 

Shoreline is a Phase II permitted community and received its first Phase II Permit from Ecology in 

2007. The 2007 Phase II Permit was updated and reissued to Phase II Permit holders in August 

2012 with an effective date of August 2013. In January 2014, some modifications were made to the 

City’s Phase II Permit and Ecology issued an errata sheet in 2015.  

5.2.1.1 Current Phase II Permit (effective 2013–2018, with extension to 2019) 

The Phase II Permit allows municipalities to discharge stormwater runoff from their municipal 

drainage systems into Washington State water bodies (e.g., streams, rivers, lakes, and wetlands) 

under conditions specified in the Phase II Permit. Municipalities must implement programs to protect 

water quality by reducing the discharge of pollutants to the MEP and by applying all known, available, 

and reasonable treatments (AKART). Stormwater pollution reduction is accomplished through the 

application of structural and non-structural BMPs. The stormwater management activities specified 

in the Phase II Permit are documented in a Stormwater Management Program Plan and broken out 

by the following program components (City 2017e): 

 Stormwater Management Program administration 

 Public education and outreach  

 Public involvement and participation 

 Illicit discharge detection and elimination (IDDE) 

 Control of runoff from new development, redevelopment, and construction sites 

 Municipal O&M 

 Monitoring and assessment 
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The Phase II Permit also requires compliance with established TMDLs as described in Section 5.2.2.  

On March 31 of each year, the Phase II Permit requires the City to submit a report to Ecology on the 

status of compliance with the Phase II Permit. The City must also submit a stormwater management 

program plan each year that describes the activities for the coming year. Implementation of specific 

Phase II Permit conditions are staggered throughout the 5-year Phase II Permit term.  

In the 2013 Phase II Permit, there were changes and updates from the 2007 Phase II Permit. Two 

significant changes were as follows:  

 LID requirements were included for new development and redevelopment to mimic natural 

drainage processes. Existing standards were changed to apply to sites smaller than 1 acre. 

 A Regional Stormwater Monitoring Program (RSMP) was included covering collection of water 

quality, habitat, and biota monitoring information; program effectiveness tracking; a source 

identification information repository; publicly accessible monitoring data; and identification of 

Ecology as the program administrator for the 2013–2018 Phase II Permit term, with funding 

from each permittee.  

5.2.1.2 Future Phase II Permit (2019–23) 

The 2013–2018 Phase II Permit was extended 1 year. Ecology plans to issue a new Phase II Permit 

in 2019. Ecology held public meetings in 2017 and presented preliminary draft language for the new 

Phase II Permit, which includes the following: 

 Business Inspection Source Control Program: To continue reduction of illicit discharges and 

build on existing public outreach and education efforts of Ecology’s Local Source Control 

Partnership, the new Phase II Permit may require a source control program for the existing 

Development Program, similar to what is currently required of Phase I Permit holders (e.g., City 

of Seattle, King County). The new source control program would require updates to SMC as well 

as additional resources to manage the program and perform inspections.  

 Illicit discharge tracking and documentation: The previous Phase II Permit provided guidance for 

tracking and documenting illicit discharges. To better review illicit discharge information, Ecology 

will require Phase II Permit holders to document incidents and submit a file with an annual 

report containing the information in the manner Ecology prescribes. This will require Phase II 

Permit holders to use the Ecology system to document the illicit discharge incidents or to 

develop a data programming tool to convert the data collected in the City’s system into the 

Ecology prescribed format. 

 Minor updates to mapping and water quality monitoring: The new Phase II Permit will include 

minor modifications to the continuing mapping and monitoring requirements. For mapping, 

Phase II Permit holders will be required to record size and material attributes for all known MS4 

outfalls. For the Utility, this requirement is partially met with 80 percent of the mapped outfalls 

with size and material attribute information complete. For water quality monitoring, the new 

Phase II Permit is asking for more detail in annual report summary responses and changes in 

payment time for regional status and trend monitoring. 

 Language clarification: Although not resulting in substantive or actionable changes, the new 

Phase II Permit will include language clarification and provide overall clarity to the “Controlling 

Runoff from New Development, Redevelopment and Construction Sites” and “Public Education 

and Outreach” sections.  

 Update to education and outreach requirements: The new permit will include “actionable 

changes,” to the education and outreach requirement including, a new evaluation of an existing 

program, implementing either changes to that program or a new program altogether, and 

correlating outreach efforts to actual water quality data, which has not been done previously.  
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 Long-term MS4 planning: Ecology is proposing a watershed-scale planning requirement for both 

Phase I and Phase II Permit holders. The planning effort would require permit holders to 

prioritize subbasins based on the needs of local receiving waters and prepare plans with 

targeted capital projects and BMPs that directly contribute to preventing and reducing impacts 

to receiving waters.  

 Stormwater Management Manual for Western Washington update: Ecology is updating the 

2014 Stormwater Management Manual for Western Washington (Stormwater Manual) to 

enhance usability and improve overall clarity. 

5.2.2 Total Maximum Daily Load Listing (CWA 303(d)) 

Ecology performs a statewide Water Quality Assessment every 2 to 4 years to identify water bodies 

that do not meet the State water quality standards. Water bodies that do not meet standards are 

placed on the CWA 303(d) list. Ecology develops TMDLs for the water bodies on the 303(d) list to 

bring them into compliance with water quality standards. TMDLs typically apply to the watershed 

areas that contribute flow to the 303(d)-listed reaches. 

McAleer Creek is the only water body within Shoreline on the current 303(d) list. Echo Lake is listed 

as a water body of concern, which means there are indications of a water quality problem, but not an 

ongoing impairment. Other watersheds within the city contribute flow outside of Shoreline city limits 

to downstream water quality impaired water bodies. For example, the Thornton Creek watershed 

contributes flows to 303(d) reaches of Thornton Creek outside of Shoreline. Similarly, portions of the 

city’s McAleer Creek watershed contribute flow to the TMDL-listed Lake Ballinger located in the cities 

of Mountlake Terrace and Edmonds.  

TMDLs for water bodies downstream of Shoreline could trigger pollutant load reduction requirements 

for stormwater discharges in Shoreline. TMDL requirements will become a special condition of the 

next Phase II Permit after the TMDL has been developed by Ecology and approved by EPA. The TMDL 

could require treatment or removal of stormwater runoff from existing developed areas that drain to 

the affected water bodies. Thus, TMDLs could affect future stormwater treatment or removal of 

stormwater runoff from existing developed areas that drain to the affected water bodies. See 

Appendix F, for more details on 303(d) and TMDL information. 

5.2.3 National Flood Insurance Program and Floodplain Management (RCW 86.16) 

In 1968, the U.S. Congress created the NFIP to provide financial protection to property owners from 

flood damage. The NFIP offers flood insurance to homeowners, renters, and business owners if their 

community participates in the NFIP. Participating communities agree to adopt and enforce 

ordinances that meet or exceed FEMA requirements to reduce the risk of flooding (see 

FloodSmart.gov for details about the program). The City is a participating community in FEMA’s NFIP. 

To participate in the program, the City adopted and enforces a floodplain management ordinance 

that regulates development, SMC 13.12 Floodplain Management.  

The City updated SMC 13.12 in 2017 to meet FEMA recommendations developed during a 

Community Assistance Contact (CAC) assessment. The updates were administrative in nature and 

provided consistency with updated FEMA regulations. The updates ensured that the City remained in 

compliance with FEMA regulations, and maintained its eligibility for the NFIP. The current FEMA flood 

insurance rate maps (FIRMs) affect properties along the Puget Sound shoreline, Boeing Creek, and 

the north fork of Thornton Creek. 

Revised Code of Washington (RCW) Chapter 86.16, “Floodplain Management,” establishes statewide 

authority for floodplain management as provided through the National Flood Insurance Act of 1968 

and the Flood Disaster Protection Act of 1973. Ecology is identified as the responsible State agency 
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to carry out this program. Under Washington Administrative Code (WAC) Chapter 173-158, Ecology 

requires local governments to adopt and administer regulatory programs compliant with the 

minimum standards of the NFIP. Ecology provides technical assistance to local governments for both 

identifying the location of the 100-year (base) floodplain and administering their floodplain 

management ordinances. 

The City currently does not participate in FEMA’s Community Rating System (CRS). The CRS is an 

incentive program that encourages communities to adopt floodplain management activities 

exceeding the minimum NFIP requirements. Participants receive discounts on flood insurance.  

5.2.4 Growth Management Act (RCW Chapter 36.70A) 

The Washington State Legislature enacted the GMA in 1990 to address rapid population growth and 

concerns with suburban sprawl, environmental protection, quality of life, and related issues.  

The GMA provides a framework for regional coordination of land development. Under the GMA, local 

comprehensive plans, such as the Comprehensive Plan, must include the following elements: land 

use, housing, capital facilities, utilities, transportation, economic development, parks and recreation, 

and, for counties, a rural element. City master planning documents, such as the 2018 Master Plan, 

are coordinated with the City’s comprehensive planning process through an annual Comprehensive 

Plan amendment process. During this amendment process, the Master Plan and capital projects 

therein are integrated with the capital facilities element of the Comprehensive Plan.  

5.2.5 Hydraulic Project Approval (State Hydraulic Code RCW 77.55) 

The Washington Department of Fish and Wildlife (WDFW) requires a Hydraulic Project Approval (HPA) 

for construction activities that use, divert, obstruct, or change the natural flow or bed of any waters 

of the state. The purpose of the requirement is to protect fish habitat in stream channels, prevent 

erosion, and protect freshwater and nearshore marine aquatic life. Construction activity such as 

bridge painting, channel improvements, stream restoration, or culvert replacements within the 

ordinary high water mark of any stream would typically require an HPA. Flood-damage repair and 

prevention activities may be permitted as a 5-year plan, avoiding the need to permit each individual 

activity. WDFW generally may require modifications to plans and specifications that avoid or mitigate 

project impacts on fish ecology. Possible modifications include, and are not limited to, the following: 

 Making a culvert fish passable 

 Providing large woody debris in a stream channel 

 Moving grading limits outside the ordinary high water mark 

 Specifying construction practices that prevent entry of construction equipment and/or materials 

into the watercourse 

 Specifying bed material, construction methods, the construction period, riparian vegetation, and 

any required mitigation 

If it is more cost-effective, the applicant may be permitted to perform offsite mitigation, provided that 

it will generate equal or greater biological functions and values as compared to onsite mitigation.  

Table 5-1 provides a summary list of the federal and State regulations and programs relevant to the 

Utility’s responsibilities.  
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Table 5-1. Federal and State Regulations and Programs Relevant to the Utility’s Responsibilities  

Title 
Regulation 

or Program 
Application to the City 

Federal 

NEPA Regulation 

All projects with federal funding or needing federal permits are required to submit a NEPA review to 

describe environmental ramifications, disclose federal actions, provide a mechanism for public input, 

prepare an environmental impact statement, and consider alternatives and mitigation for actions.  

CWA Regulation 

Originally passed in 1972 to address point sources of pollution and to restore the chemical, physical, 

and biological integrity of the nation’s water (33 USC 1251 [a]). Several sections are administered by 

Ecology through permission of EPA including §303(d), §401, and §402-NPDES as described in RCW 

90.48.260. These sections of the CWA are described in the State and Regional subsection of this 

table. Different sections of the CWA require permits and adherence to permit requirements to 

maintain or improve water quality. 

CWA §404 wetlands Regulation 

Permit program for capital projects that is administered by the U.S. Army Corps of Engineers to ensure 

no net loss of wetland areas. Permits are obtained when work occurs in or near a designated wetland 

area. The City’s designated wetlands are mapped in the City’s GIS.  

ESA Regulation 

Stormwater capital improvement projects that involve federal permitting or funding could require 

consultation with federal agencies under §7 of the ESA. ESA consultation could increase project 

timelines and costs. For the Utility, ESA-regulated activities require O&M practices conducive to 

habitat conservation. 

GASB Statement 34 Program 
Requires the City to adhere to established governmental accounting and financial reporting such as 

accurate inventory of the City’s stormwater infrastructure.  

State and Regional 

SEPA Regulation 

Each capital improvement project requires SEPA review prior to implementation, unless that project 

qualifies as exempt. May increase project costs and schedules. Planning documents that outline 

proposed capital projects and programs such as the Master Plan require programmatic SEPA review 

to evaluate cumulative impacts. 

CWA §303(d) TMDL 

listings a 
Regulation 

TMDLs could lead to more stringent stormwater quality controls in future NPDES permits. The City 

does not currently have any TMDLs. The City has one water body with a 303(d) listing, McAleer Creek.  

CWA §401 water 

quality certification a 
Regulation 

Individual projects that require §404 permit (projects with the federal connection) or other federal 

permits would also require a §401 certification from Ecology. A §401 certification could include 

requirements for site-specific mitigation measures, which could affect capital improvement project 

design and costs. 

CWA §402 MS4 

NPDES permit a 
Regulation 

Includes requirements focused on stormwater quality management in the city. The Phase II Permit 

requires the reduction of pollutant loads to the MEP. Washington State may establish TMDLs for 

water bodies that violate the standards. TMDLs can become Phase II Permit requirements. 

NFIP and floodplain 

management b 
Regulation 

Washington State’s RCW 86.16, “ Floodplain Management,” establishes statewide authority for 

floodplain management as provided through the National Flood Insurance Act of 1968 and the Flood 

Disaster Protection Act of 1973. Provides guidance and regulations for City’s Floodplain 

Development Permit and participation in NFIP.  

GMA and City of 
Shoreline 

Comprehensive Plan 

Regulation 

The GMA is a significant driver for land use and permitting decisions. The 2012 City of Shoreline 

Comprehensive Plan (as amended) is required by the GMA, and includes language preventing adverse 

surface water impacts from land development (City 2012).  

State hydraulic code Regulation 
Projects that involve work in waters of the state such as streams and culverts that convey stream flow 

require an HPA permit. HPA permitting and mitigation measures could affect project costs. 

Archaeological and 

cultural coordination 
Regulation 

If capital improvement projects are near known or suspected archaeological sites, they must 

coordinate with the Department of Archaeology and Historic Preservation, local Indian tribes, and 

King County Historic Preservation.  

a. Portions of the CWA are delegated to Ecology entities for administration. 

b. The NFIP is a federal program administered by FEMA, but is presented here with Washington State-administered floodplain 

management requirements. 
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Section 6 

Policies and Procedures 

Utility services are provided by City staff who perform administrative activities, operations, 

maintenance, public involvement, and capital improvement planning in accordance with established 

policies and procedures. This section describes the organizational structure of the staff supporting 

the Utility, provides background on existing policies and procedures, and summarizes policy 

discussions and recommended policy changes evaluated as part of the master planning process.  

6.1 Staff Organization 

The Utility is part of the City’s Public Works Department. Utility staff are located primarily under the 

Surface Water Utility; however, shared staff also fall under Street Operations and Engineering. 

Additional staffing funds may be allocated to other City departments, such as Administrative Services 

or Planning and Community Development, but this varies from year to year depending on the needs 

of the Utility. Figure 6-1 provides an organizational chart for Utility personnel with the full-time 

equivalent (FTE) allocations for 2017. 

 

Figure 6-1. Organization of personnel contributing to Utility with FTE allocations for 2017 
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6.2 Existing Policies and Procedures 

The Surface Water and Environmental Services Manager, Utilities and Operations Manager, Public 

Works Director, and City Manager work collectively to establish policies and procedures for the Utility, 

many of which are approved by the City Council through municipal ordinances or as part of the 

annual budgeting process. Policies and procedures are developed as staff recommendations, and 

are approved through a process that potentially involves three levels of City administration: Public 

Works Department, City Manager’s Office, and the City Council. For example, policies that result in 

changes to municipal code or that affect the City’s annual budget require the Public Works Director 

to coordinate with the City Manager’s Office to prepare recommendations for the City Council. In 

contrast, minor updates to the Engineering Development Manual (EDM) or Administrative Orders 

(AOs) interpreting existing code are simply approved at a departmental level by the Public Works 

Director.  

The following sections summarize key policies and procedures for the Utility.  

6.2.1 O&M Manual 

As part of the development of this Master Plan, the Utility prepared the City of Shoreline Surface 

Water Utility Operation and Maintenance Manual (O&M Manual), which contains the latest policies 

and procedures for operating and maintaining the City’s surface water infrastructure (see Appendix 

G). The updated O&M Manual documents the policies and procedures that improve asset 

management and comply with regulatory requirements. Key updates include:  

 Process details for O&M procedures in accordance with the Phase II Permit and asset 

management BMPs  

 O&M work flow process relative to the Computerized Maintenance Management System (CMMS) 

 Inspection and maintenance guidance for the various types of publicly owned surface water 

assets 

 References to other O&M activities such as severe weather response, IDDE procedures, and 

private facility inspection 

6.2.2 Engineering Development Manual 

The 2016 Shoreline EDM is a guide for public and private development within the city. The EDM is a 

supplement to the city code and provides minimum engineering criteria and specifications. The 

Public Works Director is given authority to create and update the EDM through SMC 20.70.020, 

Engineering and Utilities Development Standard. The EDM is updated on an ongoing basis and 

typically re-published every other year. 

The EDM manual includes four divisions: 

 Division 1: Administration contains information related to permits 

 Division 2: Right-of-way presents standards and other information related to development within 

the ROW 

 Division 3: Surface Water contains surface water policies, as well as design standards that apply 

to public and private development 

 Division 4: Construction and Inspection provides the basics regarding construction and 

inspection in the City ROW 
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Division 3 of the EDM consolidates City policy, procedures, and BMPs guidance for development 

related to surface water. Table 6-1 summarizes the nine chapters of Division 3. 

 

Table 6-1. Summary of EDM Division 3 Surface Water Standards and Policies 

Chapter Relevance to Utility 

18. Surface Water Standards 

Provides references to standards documents including the 2012 Stormwater Manual, as 

amended in December 2014 and the King County Surface Water Design Manual (Stormwater 

Manual) 

19. Stormwater Manual Modifications 
Lists modifications to the requirements of the Stormwater Manual especially where the 

Stormwater Manual notes an item is optional or up to the jurisdiction 

20. General Requirements Provides additional requirements to documents listed in Chapter 18, Surface Water Standards 

21. Infiltration 
Provides additional information about infiltration for LID and relative to City-specific development 

permits 

22. Surface Water Project Classification 
Includes guidance and descriptions about the four development project classifications to help 

with following the requirements of the Stormwater Manual and City development permits 

23. Site Development Plan  
Provides reference to site development discussion in the Stormwater Manual and additional City-

specific guidance on BMPs for site design 

25. Stormwater Pollution Prevention Plan 
Provides reference to stormwater pollution prevention plans (SWPPPs) and additional City-

specific requirements for preparing a SWPPP 

26. Flood Control Lists areas within the city that are identified as floodplain areas and provides reference to SMC 

27. Conveyance System  Lists design specifications for pipe, drop structures, wall crossing, and ditch modifications 
  

The EDM incorporates or provides references to AOs, which are code interpretations issued by 

department directors. Currently one AO is related to surface water activities, AO 000019 121300. 

This AO states that a detention pond can be placed in all land use zones. Unlike parking, detention is 

not a function of land use, but a function of impervious surface and drainage area.  

6.2.3 Budget and Capital Improvement Plan  

An annual City budget and the 6-year CIP recommendations are prepared as part of an overall 

budget process and are approved by the City Council annually. There are also budget amendments 

and budget carryover processes that occur during the year.  

Financial policies associated with the City’s annual budgeting process are included in the 

appendices of the annual Capital Improvement Plan (City 2017b). These policies were considered 

during the CIP cost development and rate structure analysis of this Master Plan:  

 Fund reserve: The City shall maintain an operating reserve within the Fund in an amount equal 

to or greater than 20 percent of budgeted operating revenues.  

 CIP O&M costs: CIP projects, as approved by the City Council, shall have a funding plan for O&M 

costs identified in the project description. These costs will be included in the City’s long-term 

financial planning.  

6.2.4 Shoreline Municipal Code 

SMC Chapter 13.10, Surface Water Utility, establishes the requirements for the Utility. The City 

Council adopts amendments to the SMC on an ongoing basis as recommendations are provided by 

the City Manager’s office and department directors. Compliance with Phase II Permit regulations is a 

common driver for code amendments related to the Utility. For example, the City adopted SMC 

language to promote and not inhibit the use of LID to maintain compliance with the 2013 Phase II 
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Permit requirements. Code amendments are also needed when surface water management fees 

change. Utility staff recommended new surface water management fees for 2018 to fund the 

recommended projects and programs identified in the 2018 Master Plan. The City Council updated 

the surface water management rate table, SMC 3.01.400 with the adoption of the 2018 annual 

budget and CIP. This section of code also included language changes relative to chargeable area as 

discussed in Section 6.3.3.  

Table 6-2 presents a summary of the current SMC relevant to the Utility and its level-of-service goals. 

 

Table 6-2. Summary of Shoreline Municipal Code Relevant to Utility 

Code Relevance to Utility 

3.01.400 Surface Water Management Rate Table 
Presents the current surface water management rate table, rate credits and 

adjustment, and Soak It Up program rebate rate.  

3.35.080 Surface Water Utility Enterprise Fund Establishes the Surface Water Utility Enterprise Fund and restrictions of its use. 

13.10 Surface Water Utility 

Establishes the Utility and its goals, and provides guidance and requirements for 

water quality pursuant to federal (NPDES Permit) and State (Chapter 90.48 RCW) 

requirements including prohibited discharges, inspections, investigations, and 

illicit discharges. Includes guidance for facility design and construction, 

construction inspection, and record drawings and certification. 

13.12 Floodplain Management 

Outlines the City’s approach, standards, and adherence to State and federal 

guidance for floodplain management to protect public health, safety, and welfare 

relative to flooding. 

20.30 Subchapter 9. Code Enforcement 

Declares public nuisance and enforcement. Includes code enforcement procedures 

for SMC. Outlines enforcement procedures relevant to violations outlined in other 

sections of SMC such as the pollution of public waters, commercial facility 

maintenance, floodplain management, and public nuisances as defined by the 

RCW. Outlines the escalation of enforcement for code violations as declared in SMC 

20.30.740. Relevant to the inspection and maintenance enforcement of privately 

owned stormwater facilities, detection and elimination of illicit discharges, and 

floodplain management.  

20.70 Engineering and Utilities Development Standard 
Establishes the engineering regulations and standards including naming the EDM 

as the City standard for surface water asset design and maintenance. 

20.70.140 Dedication of Stormwater Facilities 

Outlines maintenance responsibilities for stormwater facilities within and outside of 

the public ROW, including processes for accepting or releasing facility dedication. 

Relevant to the inspection and maintenance enforcement of privately owned 

stormwater facilities.  

20.70.330 Surface Water Facilities 

Establishes that stormwater facilities must meet requirements outlined in SMC 

13.10, Surface Water Utility, and SMC 20.30.440, Installation of Improvements. 

Relevant to the inspection and maintenance enforcement of privately owned 

stormwater facilities.  

20.80 Critical Areas: 

20.80.260–300 Fish and Wildlife Habitat 

20.80.310–350 Wetlands  

20.80.360–380 Flood Hazard 

20.80.420–450 Aquifer Recharge  

Includes critical area ordinances for fish and wildlife habitat, wetlands, flood 

hazard areas, and aquifer recharge areas that include designating and rating, 

mapping and delineation, development standards, or alteration. Critical area 

information is considered for CIP planning and cost estimates. 

20.200 Shoreline Master Plan 

Requires a master plan as specified by the Shoreline Protection Act. Outlines 

regulations relevant to shoreline protection including no net loss of ecologic 

function of the city’s shorelines. Considered for surface water CIP and cost 

estimates. 

20.230 SMP Shoreline Policies and Regulations 
Includes surface water policies and regulations associated with shoreline areas for 

surface water in general and for stormwater management facilities. 
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6.2.5 City of Shoreline Comprehensive Plan 

The Comprehensive Plan, the City’s long-range planning document for the next 20 years, was 

originally adopted shortly after the City incorporated in 1995. A major review and revision to the 

Comprehensive Plan was completed in December 2012. While the Comprehensive Plan is a long-

range planning document, it may be amended annually by the City Council via ordinance. Shoreline 

citizens and the City recommend amendments to the Comprehensive Plan’s polices and goals, 

maps, and supporting analyses. City-initiated amendments occur as the City develops and adopts its 

various master planning documents (e.g., parks, transportation, and surface water) or as new 

planning issues and goals emerge. The Comprehensive Plan contains many policies relevant to the 

Utility. Utility staff reviewed the Comprehensive Plan goals and identified a subset of goals relevant 

to the Utility and the 2018 Master Plan, see Table 6-3.  

 

Table 6-3. Shoreline Comprehensive Plan Goals Relevant to Utility 

Comprehensive 

Plan Section 
Policy and Goals Relevant to Utility 

Land use, 

residential 

LU41: Through redevelopment opportunities in station areas, promote restoration of adjacent streams, creeks, and other 

environmentally sensitive areas; improve public access to these areas; and provide public education about the functions 

and values of adjacent natural areas. 

Land use, light rail 

station areas 

LU69: Design, locate, and construct surface water facilities to: 

• Promote water quality 

• Enhance public safety 

• Preserve and enhance natural habitat 

• Protect critical areas 

• Reasonably minimize significant, individual, and cumulative adverse impacts to the environment 

Land use, water 

quality, and 

drainage 

LU70: Pursue state and federal grants to improve surface water management and water quality. 

LU71: Protect water quality through the continuation and possible expansion of City programs, regulations, and pilot 

projects. 

LU72: Protect water quality by educating citizens about proper waste disposal and eliminating pollutants that enter the 

stormwater system. 

LU73: Maintain and enhance natural drainage systems to protect water quality, reduce public costs, protect property, 

and prevent environmental degradation. 

LU74: Collaborate with Ecology and neighboring jurisdictions, including participation in regional forums and 

committees, to improve regional surface water management, enhance water quality, and resolve related 

interjurisdictional concerns. 

LU75: Where feasible, stormwater facilities like retention and detention ponds should be designed to provide 

supplemental benefits, such as wildlife habitat, water quality treatment, and passive recreation. 

LU76: Pursue obtaining access rights, such as easements or ownership, to lands needed to maintain, repair, or improve 

portions of the public drainage system that are located on private property, and for which the City does not currently have 

legal access. 

Community design 

CD28. Use the Green Street standards in the Master Street Plan to provide an enhanced streetscape, including street 

trees, landscaping, natural surface water management techniques, lighting, pathways, crosswalks, pedestrian and 

bicycle facilities, decorative paving, signs, seasonal displays, and public art. 

Transportation 

T10. Use LID techniques or other elements of complete or Green Street, except when determined to be infeasible. Explore 

opportunities to expand the use of natural stormwater treatment in the ROW through partnerships with public and private 

property owners. 
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Table 6-3. Shoreline Comprehensive Plan Goals Relevant to Utility 

Comprehensive 

Plan Section 
Policy and Goals Relevant to Utility 

Natural 

environment, 

geological, and 

flood hazards 

NE11. Mitigate drainage, erosion, siltation, and landslide impacts, while encouraging native vegetation. 

NE14. Inform landowners about site development, drainage, and yard maintenance practices that affect slope stability 

and water quality. 

NE16. Prioritize the resolution of flooding problems based on public safety risk, property damage, and flooding 

frequency. 

NE17. Promote public education and encourage preparation in areas that are potentially susceptible to geological and 

flood hazards. 

Natural 

environment, 

wetlands, and 

habitat protection 

NE23. Participate in regional species protection efforts, including salmon habitat enhancement and restoration. 

NE24. Preserve critical wildlife habitat, including those identified as priority species or priority habitats by WDFW, 

through regulation, acquisition, incentives, and other techniques. Habitats and species of local importance will also be 

protected in this manner. 

NE25. Strive to achieve a level of no net loss of wetland function, area, and value within each drainage basin. 

NE26. Restore existing degraded wetlands where feasible. 

NE27. Focus on wetland and habitat restoration efforts that will result in the greatest benefit for areas identified by the 

City as priority for restoration. 

Natural 

environment, 

streams, and 

water resources 

NE28. Support and promote basin stewardship programs to prevent adverse surface water impacts, and to identify 

opportunities for watershed improvements. 

NE29. Stream alterations, other than habitat improvements, should occur only when it is the only means feasible, and 

should be the minimum necessary. 

NE30. Identify and prioritize potential stream enhancement projects through surface water basin planning and its public 

participation process. Enhancement efforts may include daylighting of streams that have been diverted into underground 

pipes or culverts, removal of anadromous fish barriers, or other options to restore aquatic environments to a natural 

state. 

NE31. Work with citizen volunteers, State and federal agencies, and Indian tribes to identify, prioritize, and eliminate 

physical barriers and other impediments to anadromous fish spawning and rearing habitat. 

NE32. Preserve and protect natural surface water storage sites, such as wetlands, aquifers, streams, and water bodies 

that help regulate surface flows and recharge groundwater. 

NE33. Conserve and protect groundwater resources. 

NE34. Provide additional public access to Shoreline’s natural features, including the Puget Sound shoreline. The City will 

attempt to reach community and neighborhood agreement on any proposal to improve access to natural features where 

the proposal has the potential to negatively impact private property owners. 

NE35. Educate the public on BMPs regarding the use of pesticides and fertilizers to prevent chemical runoff and the 

pollution of water bodies. 

Capital facilities 

CF9. Improvements necessary to provide critical City services such as police, surface water, and transportation at 

designated service levels concurrent with growth shall have funding priority for City funds over improvements that are 

needed to provide capital facilities. 

CF10. Consider all available funding and financing mechanisms, such as utility rates, bonds, impact fees, grants, and 

local improvement districts for funding capital facilities. 

CF11. Evaluate proposed public capital facility projects to identify net costs and benefits, including impacts on 

transportation, stormwater, parks, and other public services. Assign greater funding priority to those projects that provide 

a higher net benefit and provide multiple functions to the community over projects that provide single or fewer functions. 

CF16. Promote water reuse and water conservation opportunities that diminish impacts on water, wastewater, and 

surface water systems, and promote conservation or improvement of natural systems. 
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Table 6-3. Shoreline Comprehensive Plan Goals Relevant to Utility 

Comprehensive 

Plan Section 
Policy and Goals Relevant to Utility 

Capital facilities, 

mitigation, and 

efficiency 

CF17. Encourage the use of ecologically sound site design in ways that enhance provision of utility services. 

CF18. Support local efforts to minimize inflow and infiltration, and reduce excessive discharge of surface water into 

wastewater systems. 

CF25. Evaluate and establish designated levels of service to meet the needs of existing and anticipated development. 

CF26. Plan accordingly so that capital facility improvements needed to meet established level of service standards can 

be provided by the City or the responsible service providers. 

CF27. Identify deficiencies in capital facilities based on adopted levels of service and facility life cycles, and determine 

the means and timing for correcting these deficiencies. 

CF31. The City establishes the following levels of service as the minimum thresholds necessary to adequately serve 

development, as well as the minimum thresholds to which the City will strive to provide for existing development: surface 

water, consistent with the levels of service recommended in the most recently adopted Master Plan. 

Utilities 

U3. Encourage and assist the timely provision of the full range of utilities within Shoreline to serve existing businesses, 

including home businesses, and promote economic development. 

U4. Support the timely expansion, maintenance, operation, and replacement of utility infrastructure to meet anticipated 

demand for growth identified in the land use element. 

U5. Coordinate with other jurisdictions and governmental entities in the planning and implementation of multi-

jurisdictional utility facility additions and improvements. 
 

6.3 Recommended Policies and Procedures  

As a part of the development of this Master Plan update, the Utility examined current policies and 

procedures considering the newly defined levels of service and potential improvements to Utility 

programs. Utility staff prepared policy issue discussions to receive City Council guidance. Based on 

guidance from the City Council, the Utility then prepared policy, code, and program recommendations 

for inclusion in the 2018 Master Plan. The following four topics were presented to the City Council:  

 Use of Utility funds outside of the ROW  

 Stormwater Permit 

 Surface water management fee-chargeable area 

 Private facility inspection and maintenance 

Issues associated with each of the four topic areas are discussed below and include an evaluation of 

the status quo condition and alternatives with pros and cons. The outcome of the issues discussions 

based on City Council guidance and reference to implementation in the 2018 Master Plan is also 

noted. 

6.3.1 Use of Utility Funds Outside the Right-of-Way 

The Utility often receives requests to perform work on drainage systems that cross through private 

property. These requests may come from the affected property owner or a group of property owners, 

or others being impacted by the drainage system. The decision to use Utility funds on private 

property is based on the determination that the drainage facilities in question are clearly the 

responsibility of the City, or instances when public infrastructure, such as a road, is threatened if 

action is not taken. With technical guidance from Utility staff, the City Attorney makes the 

determination of City responsibility on a case-by-case basis with final determination made by the City 

Attorney’s Office.  
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Two policy alternatives and their pros and cons were considered, as described in Table 6-4.  

 

Table 6-4. Use of Utility Funds Outside the ROW Policy Alternatives and Pros/Cons  

Policy Alternative Pros Cons 

Alternative 1: Status quo: public infrastructure 

preservation  

• Continue the practice of not expending 

Utility funds on private property unless City 

staff determine that the facilities in question 

are the responsibility of the City or public 

infrastructure is threatened. 

• Limits City involvement with private 

systems 

• Legally defendable 

• Requires the lowest funding level of the 

two alternative approaches considered 

• Provides clear policy direction 

• May not satisfy some property owners 

who want the City to take certain 

actions  

• Would not allow City action in 

situations where there is only a water 

quality or environmental 

enhancement opportunity 

Alternative 2: Identify critical private property 

infrastructure 

• City acquires easements or purchases 

properties containing critical stormwater 

infrastructure. City operates and maintains 

these facilities.  

• Create a program to develop and maintain 

inventory of drainage and water quality 

infrastructure on private property deemed 

critical to protect public infrastructure and 

provide public benefits (e.g., water quality 

and environmental enhancements)  

• Provides a program for identifying and 

acquiring easement or ownership of 

critical drainage infrastructure on private 

property  

• Provides a method to consider public 

requests for City maintenance of private 

drainage systems where a broader public 

interest than preservation of public 

infrastructure may be present  

• Ensures a minimum level of maintenance 

for critical facilities added to the City’s 

maintenance program 

• Requires establishment of, and 

funding for, a new program to 

inventory and prioritize critical 

drainage infrastructure for easement 

or ownership acquisition and ongoing 

maintenance 

 

The City Council agreed with the staff’s recommended Alternative 1: Status quo: public infrastructure 

preservation. Staff refined a “decision requirements” flow chart developed in the 2011 Master Plan, 

shown in Figure 6-2. This flow chart shows the criteria Utility staff and the City Attorney will use to 

identify situations where it is appropriate to use Utility funds outside the ROW. 

Establishing a clear and transparent process for use of Utility funds outside of the ROW helps the 

Utility provide consistent and equitable service to customers (see LOS 2, Equitable Service, Table 2-

1).  
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Figure 6-2. Decision requirements for use of Utility funds outside the ROW 
 

6.3.2 Stormwater Permit 

The Utility operates an MS4 that has connections from private onsite systems. However, there is no 

single standard process for permitting onsite stormwater systems and connections to the MS4. The 

City instead has multiple permitting processes for property owners to gain approval and 

implementation of onsite stormwater infrastructure and connection to the MS4. As permits are 

processed, the City’s recorded actions related to onsite stormwater infrastructure and MS4 

connections are filed in different locations. The result is that permit information related to 

stormwater is in several locations, and is difficult for Utility staff to review and access effectively and 

efficiently.  

Two policy alternatives and their pros and cons were considered, as summarized in Table 6-5.  
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Table 6-5. Stormwater Permit Policy Alternatives and Pros/Cons  

Policy Alternative Pros Cons 

Alternative 1: Status quo: use existing permit 

process  

Continue to rely on the current process that 

involves coordinating with up to four permitting 

processes where recorded actions related to 

onsite stormwater infrastructure and MS4 

connections are located and managed in 

different permit records 

• No new permit is required • Significant interdepartmental 

coordination  

• Increased risk of not meeting regulations 

and maintenance standards 

• Information and approvals of stormwater 

management facilities reside in different 

documents  

• Responsibility remains dispersed among 

departments 

Alternative 2: Establish a City stormwater permit  

Consolidate all the onsite and ROW stormwater 

review activity into a single permit and develop a 

process to manage ongoing inspections, 

operations, maintenance, and enforcement of 

maintenance standards for private drainage 

systems as required by the Phase II Permit 

• Improved coordination with other 

permitting processes for stormwater 

management 

• Facilitate a comprehensive review, 

approval, implementation, and 

improved maintenance tracking of 

surface water management 

infrastructure 

• New stormwater permit process and fee 

 

The City Council agreed with staff’s recommendation for Alternative 2: Establish a City Stormwater 

Permit. The Utility estimated an operating budget for Utility staff to develop the Stormwater Permit in 

2018 and implement it in 2019. Details on the Stormwater Permit program are presented in 

Section 7.1.9.  

Establishing a City Stormwater Permit provides the Utility with a consistent process to enforce 

standards that reduce risks to public health, safety, and the environment (see LOS 1, Surface Water 

Impacts, Table 2-1). In addition, a consistent permitting process provides a clearer line of 

communication with customers (see LOS 3, Communication and Outreach, Table 2-1). 

6.3.3 Surface Water Management Fee Chargeable Area 

Surface water management fees are currently based on impervious surface5. To comply with the 

Phase II Permit, the City requires that properties implement LID practices that reduce the amount of 

impervious surface area. In 2016, the SMC was updated to include LID language that included 

changing references from “impervious surface” to “hard surface” as defined by Ecology. The 

reference change had one exception: the term “impervious surface” is still used to define rate 

categories in the Surface Water Management rate table as presented in SMC 3.01.400.  

Based on the current definition of impervious surface, permeable pavements and vegetated roofs 

would not be chargeable areas for surface water management fees; however, these surfaces are 

included in the “hard surfaces” definition. The City’s level of service for stormwater conveyance 

requires the same downstream capacity and costs for both impervious and hard surfaces because 

the system must provide conveyance in the event of permeable surface system overload during 

storm events and/or permeable surface system failure. Inspections and oversight of onsite 

stormwater systems will remain the same with either definition. 

                                                      

5 Impervious surface means a non-vegetated surface area that either prevents or retards the entry of water into the soil 

mantle as under natural conditions prior to development, and causes water to run off the surface in greater quantities or 

at an increased rate of flow from the flow present under natural conditions prior to development. Common impervious 

surfaces include, but are not limited to, roof tops, walkways, patios, driveways, parking lots or storage areas, concrete or 

asphalt paving, gravel roads, packed earthen materials, and oiled, macadam, or other surfaces which similarly impede 

the natural infiltration of stormwater. 

2018 Comprehensive Plan Amendment - Att. 3



Shoreline Surface Water Master Plan Section 6 

 

 6-11 

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

Two policy alternatives and their pros and cons were considered, as summarized in Table 6-6.  

 

Table 6-6. Surface Water Management Fee Chargeable Area Policy Alternatives and Pros/Cons 

Policy Alternative Pros Cons 

Alternative 1: Status quo: maintain existing 

surface water management fees based on 

impervious surface  

Chargeable area will be based on the current 

definition of impervious surface 

No SMC amendment required • Possible revenue loss for development 

that reduces impervious surfaces through 

the use of permeable pavements or other 

permeable surface treatments 

• Potentially cause confusion among 

ratepayers with the terms “hard surface” 

and “impervious surface” used by Ecology 

Alternative 2: Use hard surfaces for surface 

water management fees  

Replace the term “impervious surface” with 

“hard surface” for purposes of calculating 

surface water management fees in SMC 

3.01.400 

Ensures a consistent revenue stream as hard 

surfaces replace impervious surfaces and 

eliminates confusion among ratepayers with 

Ecology’s use of terms “hard surface” and 

“impervious surface” 

• Requires an amendment to SMC 

3.01.400  

• Requires developing and maintaining an 

inventory and tracking process for 

managing the changes in hard surfaces 

 

The City Council agreed with staff’s recommendation for Alternative 2: Use Hard Surfaces for Surface 

Water Management Fees, which would change the chargeable area for surface water fees to be 

based on hard surface. The chargeable area was updated in the surface water management rate 

table (SMC 3.01.400) when the City Council approved the 2018 budget.  

Updating the surface water management fee definition will help meet LOS 2, Equitable Service, in 

Table 2-1 by ensuring a consistent revenue stream as hard surfaces replace impervious surfaces, 

and by reducing confusion among ratepayers related to inconsistent use of Ecology terminology.  

6.3.4 Private Facility Inspection and Maintenance Program 

The Phase II Permit requires annual inspections and appropriate maintenance of all permanent 

stormwater BMPs/facilities that were constructed on private properties since 2007 and discharge to 

the MS4. The Phase II Permit assigns responsibility for the enforcement of proper maintenance 

activity to the City.  

During the investigation of Utility O&M programs, Utility staff identified the need to change the 

Private Facility Inspection and Maintenance Program because of changes in rate credits and an 

anticipated increase in private facilities. Staff made the recommendation to transition the program 

from relying only on enforcement code for maintenance to include a private facility owner self-

certification program similar to what is implemented by King County. The City Council requested 

additional information on the recommended approach before approval.  

Two policy alternatives and their pros and cons were considered, as described in Table 6-7.  
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Table 6-7. Private Facility Inspection and Maintenance Enforcement Policy Alternatives and Pros/Cons 

Policy Alternative Pros Cons 

Alternative 1: Status quo: use current 

inspection, notification, and enforcement 

mechanisms  

Continue to use SMC authority to oversee 

required Utility private drainage system 

inspection and enforcement activities 

• Does not require creation of new 

municipal code for surface water 

maintenance enforcement 

• Generally accepted municipal 

business practice 

Process may take longer than the allowed time for 

repairs as specified by the Phase II Permit and may 

result in an NPDES violation 

Alternative 2: Establish a self-certification 

process 

Create a program for new systems and 

establish a process for property owners to 

conduct inspect and self-certify that the 

stormwater system is maintained and 

operating correctly 

• Anticipated to result in less staff 

time for inspection, verifying 

maintenance actions, and code 

enforcement 

• Provides public education 

opportunities 

• Requires new code to establish self-certification 

• Relies on property owners and their agents to 

assess proper functioning of stormwater systems 

• Requires incentive for existing systems to join 

• Could increase risk of permit noncompliance 

and/or third-party lawsuits 

 

The City Council directed Utility staff to provide more information on Alternative 2: Establish a Self-

Certification Process including more details on the participation and cost implications, and to report 

back to the City Council with findings. To gather more information on the recommended approach, 

Staff will embark on a pilot program offering the private properties the option to participate in the 

self-certification program with the use of qualified personnel as defined in the Phase II Permit. The 

Utility estimated an operating budget for the Utility staff to develop the self-certification process over 

the next 6 years. Details on the Private Facility Inspection and Maintenance Program are presented 

in Section 7.1.9.  

The addition of a self-certification process to the existing private facility inspection and maintenance 

program promotes costs savings by reducing Utility staff time for inspections (see LOS 3, Equitable 

Service, in Table 2-1).  
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Section 7 

Utility Programs 

Utility programs are coordinated and planned activities with goals designed to help the Utility meet 

levels of service and address regulatory requirements. Programs involve various work activities 

including Utility administration, system operation and maintenance, and public involvement and 

outreach. Programs entail long-term or ongoing work activities that are supported by Utility staff and 

funded through operations budget. Short-term work activities that are funded through the City’s CIP 

are generally referred to as projects, rather than programs6. Project recommendations are discussed 

in later sections.  

The Utility currently runs 18 programs falling into one of three categories:  

 Operational programs help the Utility meet regulatory requirements, collect and analyze water 

quality data and asset information, perform routine inspections, and support overall Utility staff 

and resource management 

 Maintenance programs include preventive and corrective maintenance including cleaning, 

repair, rehabilitation, and replacement of damaged or deteriorated Utility assets 

 Public involvement programs educate and engage Shoreline’s residents and ratepayers in 

surface water management and improving surface water quality 

One of the major goals for the development of this Master Plan was to perform a thorough review of 

current programs and operational activities and their benefit to levels of service (see Section 2), 

needs identified in the basin plans, anticipated growth, and evolving regulations, and to develop 

detailed recommendations for improvements. The Utility evaluated the status of each existing 

program (as of 2017) and compared the program outcomes with level-of-service targets and 

upcoming regulatory requirements. Each of the evaluations resulted in one of three possible 

outcomes: (1) maintain the existing program, (2) enhance the existing program, or (3) develop a new 

program to address potential needs. Nine of the 18 existing programs were identified for 

enhancements, while 9 new programs were considered for recommendation. 

Table 7-1 lists the 27 programs considered for recommendation and implementation. Prior to 

recommendation, programs were prioritized and, based on this prioritization, were grouped 

according to three alternative management strategies (see Section 2 for level-of-service discussion). 

Ultimately one management strategy is recommended for implementation in the Master Plan. As a 

result, not all programs are recommended for implementation in the Master Plan. Additional details 

for all considered programs, including staffing needs and estimated implementation costs, are 

provided in Appendix D-1. Prioritization and selection of programs for implementation is described in 

Section 8. 

 

                                                      

6 Some ongoing programs, such as Pipe Repair and Replacement, are funded as capital improvements; but generally, 

programs are funded through operations and projects are funded through the CIP. 
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Table 7-1. Summary of Considered a Improvements for Utility Programs  

Program 

Category 

Existing Programs 
New Programs 

Maintain Enhance 

Operation • Administration and Management  

• Floodplain Management 

• NPDES Compliance 

• Drainage Assessment  

• Water Quality Monitoring  

• Asset Management  

• System Inspection 

• Condition Assessment  

• Private Facility Inspection and 

Maintenance 

• Stormwater Permit  

Maintenance • Street Sweeping 

• System Maintenance 

• Small Repairs  

• Stormwater Pipe Repair and 

Replacement b  

• Surface Water Small Projects b  

• Catch Basin Repair and 

Replacement 

• LID Maintenance 

• Pump Station Maintenance 

• Utility Crossing Removal 

• Improper Connection Repair 

Public 

Involvement 

• Soak It Up Rebate 

• Adopt-a-Drain 

• Local Source Control 

• Water Quality Public Outreach 

 • Business Inspection Source Control 

• Thornton Creek Stewardship  

• Aquatic Habitat Improvement  

a. Programs listed here were considered for inclusion in management strategies. Ultimately, not all considered programs were 

recommended for implementation; see Section 8 for the list of recommended programs and Section 10 for the selected management 

strategy.  

b. These programs are funded as R&R capital projects in the City’s annual budget. 

7.1 Operational Programs 

Operational programs cover a broad range of work activities that administer surface water 

management practices, comply with regulatory requirements, sustainably manage assets, and 

support overall Utility staff and resource management.  

7.1.1 Administration and Management (Existing) 

Administration and management activities include workload management, budgeting, and policy 

development by Utility staff. These efforts also require coordination with, and support from, other City 

departments and their divisions, including the following:  

 Administrative services: budget and financial administration, administrative support, 

accounting, purchasing, and GIS  

 Planning and Community Development: development review and inspection, code enforcement 

 Engineering Division of Public Works Department: engineering services 

 Operations and Streets Division of Public Works Department: vehicle and equipment 

maintenance  

Administration and management of the Utility is recommended to continue with the same basic 

responsibilities and administrative practices, though some activities may expand to accommodate 

additional staff and internal resources. This program helps the Utility meet all four levels of service 

(see levels of service defined in Table 2-1) by providing for the general management of the Utility and 

administration of the other programs described in this Section. 
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7.1.2 Floodplain Management (Existing) 

The Utility manages the City’s participation in FEMA’s NFIP. FEMA NFIP regulatory compliance 

includes implementation of SMC Chapter 134.12, “Floodplain Management,” which includes 

administration of floodplain development permits and review. Enforcing floodplain regulations helps 

the City meet the minimum requirements for a Community to participate in the NFIP (relates to LOS 

4, Regulatory Compliance, see Table 2-1); see Section 5.2.3 for more details on the regulatory 

requirements for floodplain management and the NFIP. Sound floodplain management also more 

generally helps the City reduce the potential impacts of flooding events (relates to LOS 1, Surface 

Water Impacts, in Table 2-1). There are no recommendations for this program. The Utility should 

continue to work to keep the City in compliance with requirements for participation in the NFIP.  

7.1.3 NPDES Compliance (Enhanced)  

Public Works is the lead organization responsible for administration and interdepartmental 

coordination of the Phase II Permit compliance. While all City staff are responsible for response and 

reporting related to IDDE and spill response, Utility staff perform administrative duties to remain 

compliant including coordinating Phase II Permit-required training, preparing the annual report, 

tracking permit requirements, and communicating Phase II Permit needs to other City departments 

and with Ecology and neighboring jurisdictions (relates to LOS 4, Regulatory Compliance, see Table 

2-1). The Utility addresses other NPDES requirements (e.g., public outreach and involvement, 

pollution prevention with O&M, and water quality monitoring) through other Utility programs 

described below. The NPDES requirement to control runoff from development is managed through 

the Department of Planning and Community Development.  

The current NPDES Compliance Program is recommended for enhancement to address the 

anticipated new requirements of the next Phase II Permit, which Ecology plans to issue in 2019. 

Ecology has indicated that the 2019 Phase II Permit will include a new Business Inspection Source 

Control Program, updated water quality monitoring and reporting, IDDE tracking and reporting, and 

new watershed-scale planning. See Section 5.2.1 for more details about the Phase II Permit.  

7.1.4 Drainage Assessment (Enhanced) 

Utility staff investigate, evaluate, and prioritize drainage issues identified through basin planning, 

customer service requests, and staff field observations. This work identifies capacity deficiencies, 

addresses public safety hazards, and reduces risk of erosion and water quality impairment (relates 

to LOS 1, Surface Water Impacts, see Table 2-1). Prior to 2017, the Utility had an informal Drainage 

Assessment Program and because of limited resources a backlog of unaddressed drainage 

complaints has accumulated. Funding secured in 2017 allowed the Utility to begin to address the 

backlog of about 75 drainage assessment requests. Continued funding is needed to address the 

approximately 20 new drainage assessment requests that arise in a typical year.  

The Drainage Assessment program is recommended for enhancement as an ongoing program to 

complete drainage assessments to address the backlog and maintain levels of service. As the 

drainage assessment work is completed and construction-based solutions are identified in an 

ongoing program, the additional resources will be allocated for the maintenance, repair, and 

replacement programs such as the Surface Water Small Projects Program; see Section 7.2.5. This 

enhanced program supports the Utility’s Asset Management program, O&M of existing and planned 

assets, and Utility financial planning (relates to LOS 2, Equitable Service, see Table 2-1).  
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7.1.5 Water Quality Monitoring (Enhanced) 

The Utility conducts a Water Quality Monitoring Program to fulfill several objectives, including the 

following: 

 Support the City’s Vision 2029 goals for conserving and protecting environmental and natural 

resources 

 Beach sampling at Echo Lake and Hidden Lake to protect human health as part of the King 

County Swimming Beach Monitoring Program 

 Lake sampling as a part of the King County Lake Stewardship Program 

 Water quality level-of-service goals of the 2011 and 2018 Master Plan  

Under this program, staff collect water quality samples from six streams and two lakes within the 

city. The monitoring, which began in 2002, helps the Utility monitor the condition of the city’s surface 

waters (relates to LOS 1, Surface Water Impacts, see Table 2-1). The results are documented in two 

water quality assessment summary reports (City 2010; City 2017d). The reports evaluate water 

quality relative to the applicable State water quality standards (WAC 173-201A). See section 4.3.3 

for additional details about the water quality monitoring program and water body assessments. 

The monitoring program is managed by full-time Utility staff, but relies on seasonal staff to assist 

with data collection and evaluation. Seasonal staff turnover rates are higher than permanent staff 

turnover rates, resulting in greater staff training needs and performance inefficiencies.  

This program is recommended for enhancement to add staff resources to improve program 

efficiencies for sampling, analysis, and reporting.  

7.1.6 Asset Management (Enhanced) 

The Utility’s existing Asset Management Program was established following adoption of the Master 

Plan in December 2011. Since then, a substantial amount of asset information has become 

available through condition assessment and basin planning efforts. In 2013, the City implemented 

Azteca Cityworks (Cityworks), a GIS-integrated CMMS designed to improve asset condition tracking 

and continued maintenance of City infrastructure. Cityworks uses a geographic-based asset 

inventory to facilitate the work flow process, enabling the Utility to plan and manage required 

maintenance more efficiently. Implementation of the Cityworks software platform required a 

significant reconfiguration of the City’s GIS data and additional data capture, inspections, and work 

orders. All service requests, work orders on assets, and inspections are now recorded in the 

Cityworks system.  

A key objective of the Master Plan work is to advance the asset management program. The Utility 

performed a formal evaluation on its portion of the citywide asset management program with a Utility 

Business Management Evaluation (UBME). The UBME helped identify areas of improvement needed 

to meet the Utility’s level of service and to be on par with the management practices of similar-sized 

utilities. The UBME results and recommended actions to enhance the asset management program 

are documented in an Asset Management Work Plan (AMWP), which included near- and long-term 

actions. The AMWP is included in Appendix H. 

This program is recommended to enhance the existing asset management program with activities 

outlined in the AMWP. In addition to the actions outlined in the AMWP, BC and FCS Group developed 

the following three guidance documents to assist with the enhancement of the asset management 

program:  

 Asset plan template: outlines key information to help manage the asset over the asset’s life 

cycle including introduction and overview; description of assets covered by the plan, service 
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levels, future demand, life-cycle management, and financial considerations; and action plan (see 

Appendix I) 

 Asset management process and framework: describes the process and key elements of the 

asset management framework including Utility goals, levels of service, asset knowledge, people 

and processes, asset decisions, and risk mitigation (see Appendix J) 

 Condition Assessment Management Plan (CAMP): provides an asset management-based 

condition assessment approach and condition assessment results for eight of the Utility’s 

currently inspected infrastructure assets (see Appendix C) 

The enhanced Asset Management program will help continue the cost-effective planning and 

management of Utility assets, sound financial planning, and efficient operations (relates to LOS 2, 

Equitable Service, see Table 2-1).  

7.1.7 System Inspection (Enhanced) 

The Utility inspection program provides information for cleaning, repairs, and condition assessment, 

and is the backbone program for City surface water asset maintenance and management. The Utility 

inspects stormwater assets and facilities through three inspection programs: system inspection, 

private (commercial) facility inspection, and pipe inspections. More details about all inspection 

programs are available in the City’s Surface Water O&M Manual included in Appendix G.  

The system inspection program consists of the following types of inspections: 

 ROW inspections include catch basins, ditches, and ditch-adjacent pipe (driveway culverts) 

networks that transfer surface water from ROW pavement. Each catch basin is inspected on a 

2-year cycle while each ditch is inspected every third year. 

 Regional facility inspections involve visual checks of stormwater facilities, site access, and safety 

features associated with a regional site owned and operated by the City. Inspections are 

conducted annually. 

 Residential facility inspections involve visual checks of stormwater infrastructure on a biennial 

cycle. Half of the facilities are inspected in even years and the other half are inspected in odd 

years.  

 Park facility inspections involve annual inspection of stormwater quality and flow control 

facilities in City-owned parks. Parks that have water quality and/or flow control infrastructures 

are inspected annually. 

 City facility inspections involve the inspection of stormwater facilities on City-owned and City-

maintained properties outside of parks.  

Enhancements recommended for the System Inspection Program are a result of 2013 Phase II 

Permit requirements. To remain compliant, the Utility is required to increase catch basin inspection 

frequency, from at least once by August 1, 2017, to once every 2 years starting in 2018. Also, as 

redevelopment occurs within the City ROW, the City will own and operate more water quality BMPs. 

To meet the increasing needs of catch basin inspection and maintenance, the Utility should allocate 

additional staffing, material, and equipment resources for the System Inspection Program.  

The program reduces incidents of flooding, erosion, and water quality impairment through systematic 

and scheduled inspections (relates to LOS 1, Surface Water Impacts, see Table 2-1). The program 

helps meet LOS 2, Equitable Service, by supporting the Asset Management program’s goal of cost-

effective planning and management of Utility assets, sound financial planning, and efficient 

operations. The program addresses O&M regulatory requirements of the Phase II Permit, which helps 

to meet LOS 4, Regulatory Compliance.  
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7.1.8 Condition Assessment (Enhanced) 

Condition assessment provides a standardized inspection and scoring system to evaluate assets for 

repair, replacement, or re-inspection. The Condition Assessment program provides information 

necessary for risk-based asset management decision making. The program also identifies conditions 

that, if left unaddressed, may contribute to flooding, erosion, or water quality impairment (relates to 

LOS 1, Surface Water Impacts, see Table 2-1). The program helps meet LOS 2, Equitable Service, by 

supporting the goals of the Asset Management program including system preservation, O&M 

activities, and efficient financial planning. 

Pipe condition assessment includes the inspection of pipes through closed-circuit television (CCTV) 

and handheld recording devices on a basin-wide scale. The general inspection cycle for stormwater 

is on a 20-year frequency, which is within the range of industry best management practices. Pipe 

inspections and condition assessments were performed between 2012 and 2016 as part of basin 

plan development. About two-thirds of the pipes have been inspected within the basin planning 

areas with a completed condition assessment. The remaining one-third of those pipes either have an 

incomplete inspection or were not inspected because of debris or structural blockage. Pipes with a 

condition assessment score were evaluated and prioritized in the SWPRRP (relates to Section 7.2.4).  

In 2017, a condition assessment project began in the Thornton Creek basin. This project will 

complete the system-wide evaluations recommended in the 2011 Master Plan. Section 4.1 provides 

details about the pipe condition assessment evaluation for pipes inspected prior to 2017. 

The enhancement for the Condition Assessment program is that it become an annually funded 

program. An ongoing program will help the Utility meet the recommended 20-year inspection 

frequency and complete the inspection of pipes whose inspections were incomplete or that were not 

inspected because of debris or blockages.  

7.1.9 Private Facility Inspection and Maintenance (Enhanced) 

The NPDES Permit requires annual inspections and maintenance, if needed, of all permanent 

stormwater BMPs/facilities constructed on private properties. The permit further assigns 

responsibility for enforcement of proper maintenance activity to the City. Privately owned stormwater 

assets are maintained by the owner. Until January 1, 2017, the Utility offered a Surface Water 

Management fee discount for any parcel that maintained its stormwater facilities.  

With the anticipated growth in the City, the majority of new development and redevelopment projects 

will have to construct permanent stormwater BMPs/facilities.  Over time, virtually all properties will 

have the potential to come under the inspection requirement.  In July 2015, the City’s planning-level 

redevelopment rate was estimated at 1.5 to 2.5 percent, suggesting that within a 50-year planning 

horizon, virtually all properties within the City of Shoreline could require annual drainage inspections. 

The anticipated increase in the number of inspections and associated enforcement actions will be 

supported by the enhanced private inspection and maintenance enforcement program. This program 

is recommended to hold property owners accountable for their storm drainage system. Staff also 

recommends creating a process in which property owners conduct inspections and “self-certify” that 

the surface water system is maintained and operating correctly. The self-certification process would 

limit inspections to spot checks, properties where inspection is required, and those facilities that 

have repeatedly failed inspections.  

The program provides the Utility opportunities for public outreach helping to meet the goals of LOS 3, 

Communication and Outreach (see Table 2-1). By documenting the inspection and maintenance of 

private facilities, the program helps meet the goals of LOS 4, Regulatory Compliance. 
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7.1.10 Stormwater Permit (New) 

The City Council approved a Utility staff recommendation to develop a City stormwater permit for 

private development (see Section 6.3.2 for issue discussion with City Council). The new City 

stormwater permit will provide a mechanism for Utility staff to review proposed stormwater 

infrastructure designs, collect hard surface area information, manage and record maintenance 

covenants, update GIS, and inspect surface water infrastructure (relates to LOS 2, Equitable Service, 

see Table 2-1). In conjunction with the EDM and existing development permits, the stormwater 

permit will serve as the City’s standard framework for regulating and tracking onsite stormwater 

systems and connections to the MS4.  

Like other City development-related permits, the stormwater permit may gather surface water 

management chargeable area, defined as impervious surface until 2017 and now defined as hard 

surface. Hard surface areas are used to estimate sizing for surface water infrastructure and are also 

used to develop surface water management fees according to SMC 3.01.400. A 2017 evaluation of 

the existing Utility billing, permit review and tracking process revealed gaps in the City’s methods for 

updating and tracking the surface water management chargeable area (see Appendix K for Utility 

billing evaluation). The evaluation recommended that chargeable area be collected on one permit 

and that the permit differentiate hard surface data (used for Utility billing) and hardscape data (used 

for land use code).  

7.2 Maintenance Programs 

Maintenance programs are routine maintenance activities including cleaning, repair, rehabilitation, 

and replacement of Utility assets.  

7.2.1 Street Sweeping (Existing) 

The Street Sweeping program, which is performed by Street Operations staff, includes sweeping 

arterial and residential streets, bike lanes, and some municipally owned parking lots to reduce the 

pollutant load from sediments and debris from entering the MS4 as roadway runoff. Pollutant 

removal helps the Utility maintain O&M-related compliance with the Phase II Permit (relates to LOS 

4, Regulatory Compliance, see Table 2-1). Routine street sweeping is performed year-round with 

higher traffic volume streets being swept as often as monthly and lower volume streets and 

municipal parking lots swept twice per year. The program also provides seasonal and emergency 

sweeping services. In addition to providing water quality benefits, street sweeping maintains public 

safety and reduces airborne pollutants by removing fine particulate matter (relates to LOS 1, Surface 

Water Impacts, see Table 2-1). The Public Works Department prepared the Street Sweeping Plan to 

communicate to its citizens about the means, methods, frequency, and schedule of the program (City 

2016). The Utility should continue to maintain city streets according to the Street Sweeping Plan. 

7.2.2 System Maintenance (Existing) 

System maintenance includes cleaning and minor repair of surface water assets and facilities. LID 

vegetation maintenance, catch basin cleaning, ditch maintenance, and other stormwater system 

maintenance are performed by Public Works operation staff and private contractors. Private 

contractors provide seasonal workforce resources and specialized equipment such as vactor trucks 

and high-pressure cleaners for collecting and removing sediment from catch basins, jetting and 

rodding equipment for cleaning and clearing pipe, and truck-mounted augers for ditch cleaning.  

The City currently uses goats to help control blackberries and other weedy plants at selected surface 

water facilities. A goat herder is on site full-time for larger sites and part-time in fully fenced smaller 

areas.  
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The Utility should maintain its current efforts for the system maintenance program except where 

noted below for enhanced and new maintenance programs.  

The System Maintenance program addresses problems in system capacity due to the accumulation 

of sediment and debris and also eliminates potential water quality problems (relates to LOS 1, 

Surface Water Impacts, see Table 2-1). The program also helps LOS 4, Regulatory Compliance, by 

addressing the O&M regulatory requirements of the NPDES Permit. 

7.2.3 Small Repairs (Existing) 

The Small Repairs program addresses minor repairs for assets not included in other repair programs, 

small projects, or CIP projects. This includes berms, road or shoulder work to resolve a drainage 

issue, and other small infrastructure repairs or installations typically made by O&M staff or private 

contractors on an as-needed basis. The Utility should maintain its current efforts for small repairs. 

The Small Repairs program helps meet LOS 1, Surface Water Impacts (see Table 2-1) by addressing 

system deficiencies and reducing potential public safety hazards and impairment of water quality 

and aquatic habitat. The program also helps meet LOS 2, Regulatory Compliance, by supporting the 

goals of the Asset Management Program.  

7.2.4 Stormwater Pipe Repair and Replacement Program (Enhanced)  

The City owns and maintains approximately 134 miles of stormwater pipes, and most of those pipes 

have exceeded their typical service lifespans. Pipes are evaluated in the Condition Assessment 

Program (Section 7.1.8) and prioritized for repair or replacement in the SWPRRP. The preferred 

repair method is to install a robust pipe liner (to date the City has used primarily cured-in-place pipe 

[CIPP] lining for repairs). Open-cut trench pipe replacement is used for pipes that are too 

deteriorated to repair with CIPP lining. These methods provide optimal value by extending the 

lifespan of the City’s existing stormwater infrastructure. 

The existing SWPRRP began following implementation of the system-wide Condition Assessment 

program. Because of limited resources, the program has resulted in the repair or replacement of only 

a small percentage of the failing pipes. At the current rate, completing the identified pipe repairs and 

replacements would take more than 20 years. An expansion of the program to finish repairs within a 

20-year period is recommended to align with the City’s 20-year inspection cycle. The recommended 

enhanced SWPRRP will proactively protect public safety, reduce flooding, decrease maintenance 

demands, and protect critical infrastructure and other public and private property (relates to LOS 1, 

Surface Water Impacts, and LOS 2, Equitable Service, see Table 2-1).  

7.2.5 Surface Water Small Projects Program (Enhanced)  

The Surface Water Small Projects (Small Projects) program implements small projects to address 

localized drainage problems and other small-scale surface-water-related issues. Drainage issues are 

generally identified through either the City’s customer request system or City staff field observations 

and are evaluated in the Drainage Assessment Program (see Section 7.1.4). 

With more surface water small project needs evaluated and identified in the enhanced Drainage 

Assessment program, the need for additional small drainage construction projects is estimated to 

double over the 6-year planning period. The Utility should allocate additional resources to the Small 

Projects program to construct the additional projects and help meet updated levels of service.  

2018 Comprehensive Plan Amendment - Att. 3



Shoreline Surface Water Master Plan Section 7 

 

 7-9 

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

The enhanced Small Projects program helps meet LOS 1, Surface Water Impacts, by addressing 

system deficiencies and reducing potential public safety hazards. The program helps meet LOS 2, 

Equitable Service, directly by supporting the goals of the Asset Management program including cost-

effective planning and management. 

7.2.6 Catch Basin Repair and Replacement (New) 

The Phase II Permit requires the Utility to perform maintenance on catch basins that do not meet the 

maintenance standard. The catch basins must be maintained within 6 months of inspection (relates 

to LOS 4, Regulatory Compliance, see Table 2-1). During the last 3 years, the number of catch basins 

needing repair or replacement was greater than the Utility resources available to perform the work. 

In addition, the number of catch basins requiring R&R is anticipated to increase as the Utility 

increases the frequency of catch basin inspections to remain compliant with the 2013 Phase II 

Permit O&M requirements. The recommended new catch basin R&R program will help the Utility 

remain in compliance with the Phase II Permit maintenance requirement.  

7.2.7 Low Impact Development Maintenance (New) 

The Utility has historically inspected its LID facilities and performed only vegetation maintenance for 

bioretention and swales. Other maintenance activities such as structural repair, soil replacement, 

and permeable pavement cleaning have been deferred until required by the Phase II Permit. To 

remain complaint with the Phase II Permit in 2018, the Utility should maintain all surface water 

assets to an established maintenance standard as based on inspection results (relates to LOS 4, 

Regulatory Compliance, see Table 2-1). The recommended LID maintenance program provides the 

resources necessary to perform cleaning, structural repair, and replacement efforts to achieve the 

facilities’ adopted maintenance standard.  

7.2.8 Pump Station Maintenance (New) 

The Utility performs nearly weekly checks on the Utility’s eight pump stations during the rainy season 

as part of the Hot Spot inspection program, and monthly in the dry summer months. While the spot 

inspections confirm that the pump stations are operating during the time of inspection, they do not 

provide routine or preventive maintenance or provide an overall condition assessment. This 

recommended program would provide routine maintenance of pump station equipment (e.g., 

hydraulic, mechanical, and electrical), structure, and facility access.  

The new Pump Station Maintenance program will identify potential capacity deficiencies, which will 

help meet LOS 1, Surface Water Impacts (see Table 2-1) and help meet the cost efficiency goals of 

the Asset Management program LOS 2, Equitable Service.  

7.2.9 Utility Crossing Removal (New) 

The pipe inspection and condition assessment effort associated with the basin planning work 

revealed numerous instances throughout the city where other utility lines and unidentified conduits 

crossed storm drain pipes. Utility crossings can damage storm drain pipes, reduce flow capacity of 

pipes, cause obstructions in water flow from debris blockages, and make pipe inspection difficult. 

This recommended program involves City staff time to coordinate with other utilities to remove their 

lines and repair the storm drains that have been damaged because of improper crossings. The 

program would also include inspecting the removal work when complete.  

The new Utility Crossing Removal program will identify potential capacity deficiencies caused by 

utility crossings, which will help meet LOS 1, Surface Water Impacts (see Table 2-1). The program will 

also help meet the cost efficiency goals of the Asset Management program LOS 2, Equitable Service.  
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7.2.10  Improper Connection Repair (New) 

The pipe inspection and condition assessment effort associated with the Basin Planning work 

revealed numerous instances throughout the city where storm drains are improperly connected. 

Improperly installed storm drain connections can lead to separated pipe joints, leaks, erosion, and 

possibly damage to nearby structures. This recommended program involves fixing non-standard or 

improperly installed stormwater drains by adding a properly designed structure such as a catch basin 

or prefabricated tee to connect pipes. The recommended installations represented in this program 

would be those not included in other CIP projects. 

The new Utility Connection Repair program addresses potential capacity deficiencies caused by 

improperly installed storm drain connections. This program helps meet LOS 1, Surface Water 

Impacts (see Table 2-1) by removing these deficiencies.  

7.3 Public Involvement Programs 

The Utility’s Public Involvement programs are intended to educate, involve, and engage Shoreline 

ratepayers regarding surface water issues such as water quality, flood reduction, and expected levels 

of service. Current and recommended programs are described below.  

7.3.1 Soak It Up Low Impact Development Rebate (Existing) 

The Soak It Up rebate program helps property owners manage rainwater on their property with rain 

gardens or native vegetation conservation landscaping. Incentives are provided to qualified 

applicants as rebates. The program supports the Utility’s Phase II Permit public outreach and 

education requirements. The Utility should continue promoting and growing participation in this 

rebate program.  

The Soak It Up Low Impact Development Rebate program provides opportunities, education, and 

outreach for LID principles. This program helps meet the LOS 3, Communication and Outreach, and 

LOS 4, Regulatory Compliance (see Table 2-1). 

7.3.2 Adopt-A-Drain (Existing)  

This storm drain monitoring program increases awareness of localized flooding, efforts needed to 

protect fish and habitat from pollutants, and maintenance needs of the City’s storm drains. The 

Adopt-A-Drain program volunteer participants keep drains clear of debris and monitor drains for 

potential contaminants such as paint, motor oil, or soapy water. Through program participation and 

promotion, information is also provided to encourage proper disposal of household hazardous waste 

to avoid surface water contamination. The Utility should continue promoting and growing 

participation in this volunteer program. 

The Adopt-A-Drain program promotes public participation in activities that can reduce capacity 

deficiencies and erosion problems with low-cost volunteer efforts. The program helps meet LOS 1, 

Surface Water Impacts, and LOS 3, Communication and Outreach in Table 2-1.  

7.3.3 Local Source Control (Existing) 

The Local Source Control/Small Business Pollution Prevention program helps business owners 

develop practical methods to reduce or eliminate non-stormwater pollutant discharges through 

proper material storage, hazardous waste disposal, spill plans, and other BMPs. Upon completion of 

a spill plan, a business is eligible for a free spill kit. Training for staff is also provided through this 

program. This program supports NPDES regulatory compliance and includes targeted inspection and 

outreach to businesses (relates to LOS 3, Communication and Outreach, and LOS 4, Regulatory 
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Compliance in Table 2-1). The Utility should continue participating in this program and, where 

possible, combine efforts with the proposed Business Inspection Source Control Program.  

7.3.4 Water Quality Public Outreach (Existing) 

This program supports Phase II Permit compliance for community outreach and includes 

participation in Earth Day events, community and neighborhood events, and a car wash event 

program. The program also promotes water quality campaigns provided by the Utility and outside 

water quality organizations. The programs include materials and Web pages reporting spills, car 

washing, auto leaks, pet waste, and yard care. The Utility should continue performing outreach 

activities that promote public education, outreach, involvement, and participation requirements of 

the Phase II Permit (relates to LOS 3, Communication and Outreach, and LOS 4, Regulatory 

Compliance in Table 2-1).  

7.3.5 Business Inspection Source Control (New) 

This new program is anticipated to be a separate but complementary program to the Local Source 

Control program. The program, an anticipated requirement of the 2019 Phase II Permit, will require 

the Utility to inspect 20 percent of businesses annually to detect potential pollution sources and 

institute corrective actions as needed. The goal of the program is to reduce illicit discharges and 

build on existing public outreach and education efforts (relates to LOS 3, Communication and 

Outreach, and LOS 4, Regulatory Compliance, see Table 2-1). The recommended program is similar 

to what is currently required of Phase I Permit holders (e.g., City of Seattle, King County) and will 

require updates to the SMC.  

7.3.6 Thornton Creek Stewardship (New) 

Thornton Creek is the city’s most degraded waterway and could benefit from a watershed-based 

public involvement and stewardship program. The recommended program would consist of a series 

of targeted behaviors to improve water quality such as a watershed-specific pet waste program. 

Through this type of program, City staff would conduct outreach on pet waste and provide an 

incentive for pet owners to change behavior. The program would survey constituents periodically to 

track behavior change. Other program elements might include habitat education and volunteer 

restoration activities. 

The Thornton Creek Stewardship program will help meet LOS 1, Surface Water Impacts, and LOS 3, 

Communication and Outreach (see Table 2-1) by public education and outreach for the water quality 

needs of Thornton Creek. 

7.3.7 Aquatic Habitat Improvement (New) 

Riparian zones play a key role in combating adverse water quality impacts associated with nonpoint 

source pollution and offset the need for costly stormwater and flood protection facilities. This 

recommended program would conduct vegetation surveys and streamside plantings to improve 

overall habitat near freshwater systems. Other program activities include removing invasive plant 

species and replacing plantings with native species to improve functionality of the stream.  

The Aquatic Habitat Improvement program will help meet LOS 1, Surface Water Impacts, and LOS 3, 

Communication and Outreach (see Table 2-1) by providing opportunities for public involvement, 

outreach, and education with projects that protect or restore aquatic habitat of city water bodies.  
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Section 8 

Management Strategies 

As described in previous sections, recommendations for improving the Utility include new and 

enhanced programs and capital improvement projects. Programs and projects have considerable 

cost implications and must be prioritized for implementation over time and to ensure adequate 

funding. This section summarizes the recommended improvements and describes a detailed 

prioritization process that is based on meeting levels of service and complying with regulatory 

requirements. The results of the prioritization, in combination with estimated costs, were used to 

select and assemble projects and programs into solution sets, or management strategies. A financial 

analysis of each of the management strategies is presented in Section 9. 

8.1 Prioritization Process 

One of the key objectives of this Master Plan is to prioritize recommended programs and capital 

improvement projects, and to develop comprehensive management strategies based on those 

priorities. A systematic process was developed, including a spreadsheet tool that applies a 

consistent set of criteria and procedures for scoring. Figure 8-1 illustrates the prioritization and 

management strategy development process.  
 

 

Figure 8-1. Prioritization process for developing management strategies 
 

Levels of Service
Articulate expectations for services provided 

by utility in terms that can be easily 

understood by customers (see Section 2). 

Level-of-Service Targets
Develop service targets in terms of goals to be 

achieved by the Utility that will support the 

accepted customer expectations. 

Evaluation Criteria
Describe specific criteria and scoring for 

evaluating programs and projects with respect 

to meeting level-of-service targets.

Prioritization
Develop criteria-based scores and prioritized 

rankings for all proposed programs and 

proposed improvement projects.

Management Strategies
Select projects and programs based on costs 

and prioritization scores and package into 

management strategies.

Financial Analysis
Evaluate alternative management strategies

and associated rate impacts (see Section 9).

2018 Comprehensive Plan Amendment - Att. 3



Section 8 Shoreline Surface Water Master Plan 

 

8-2  

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

Levels of service (see Section 2) and associated level-of-service targets are the basis for articulating 

customer expectations for the services provided by the Utility. Level-of-service targets were refined to 

reflect key goals relating to flooding and erosion, water quality, aquatic habitat, responsible steward-

ship of assets, customer service and communications, and regulatory compliance (see Table 8-1). 

These targets were then carried forward to support project and program prioritization, as well as 

monitoring/tracking of operational activities. 

 

Table 8-1. Level-of-Service Targets for Program and Project Evaluation 

Level of Service Level-of-Service Targets 

1. Manage public health, safety, and 

environmental risks from impaired water 

quality, flooding, and failed infrastructure 

A. Flooding and Erosion: No verifiable health and safety issues or environmental damage 

caused by flooding or erosion outside of an accepted risk tolerance 

B. Water Quality: Improve the quality of stormwater discharged to impaired receiving waters 

to mitigate environmental damage 

C. Habitat: Protect aquatic habitat by reducing impacts to ecosystem health and biotic 

diversity in lakes, streams, and wetlands 

2. Provide consistent, equitable standards 

of service to the citizens of Shoreline at a 

reasonable cost, within rates and budget 

D. Responsible Stewardship: Provide equitable services through cost-effective planning and 

management of utility assets, sound fiscal planning, and efficient operations 

3. Engage in transparent communication 

through public education and outreach 

E. Customer Service and Communications: Provide effective communication, public 

education, and outreach 

4. Comply with regulatory requirements for 

the urban drainage system 

F. Regulatory Compliance: Meet state and federal regulatory requirements for stormwater 

utilities 

 

Level-of-service targets were further refined into specific evaluation criteria; these differed slightly 

between programs and projects. Table 8-2 provides an example of the program and project 

evaluation criteria for Level of Service Target “A. Flooding and Erosion” from above. 

 

Table 8-2. Evaluation Criteria for Flooding and Erosion 

Program Evaluation Criteria 
Project Evaluation Criteria 

Measure Question 

A.1 System Capacity 

Program addresses capacity 

deficiencies 

The capacity of the drainage system to capture, 

convey, store, and discharge (or infiltrate) runoff 

should be sufficient to prevent flooding more often 

than the standard risk tolerance for the affected 

properties. 

a. Does the project improve the capacity of the 

drainage system? 

b. What is the scale of the problem addressed by the 

improvement? 

A.2 Hazard Reduction 

Program addresses an apparent 

public safety hazard 

Urban drainage conditions that cause observed and 

recurring public safety hazards should be 

eliminated. 

Does the project address an apparent public safety 

hazard such as severe flooding of inhabited 

structures or flooding that affects critical facilities? 

A.3 Erosion Control 

Program addresses erosion 

problems related to public 

stormwater conveyance 

Water conveyed through public infrastructure 

and/or within the public ROW (i.e., ditches and 

streams) should not cause erosion that threatens 

property or infrastructure. 

Does the project address an erosion problem due to 

public stormwater conveyance? 

As programs and projects are scored, each criterion receives a score of 0, 1, or 2. Guidance on 

scoring is provided for each evaluation criterion; in general, a 0 is assigned when there is not 

relevant benefit, a 1 when there is moderate relevant benefit, and a 2 when there is substantial 

relevant benefit. The scores are then multiplied by a pre-specified weighting factor. The weighted 
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scores are then summed to obtain a single prioritization score for each program and project. Details 

on the evaluation criteria, scores, and weighting factors are provided in Appendix D-2.  

After scoring was completed, the programs and projects were ranked from highest to lowest by their 

total scores and tabulated with other key information such as estimated cost, type, location, and the 

primary issue addressed (described below). This information was used to select programs and 

projects and align them with defined management strategies (see Section 8.2).  

8.1.1 Program Prioritization and Cost Estimates 

As described in Section 7, a total of 27 programs were considered for addressing current and future 

needs of the Utility, nine of which are a continuation of existing programs, nine are enhanced 

programs (existing programs with added enhancements), and nine are new programs.  

Program costs were developed for all enhanced and new programs. For enhanced programs, the 

cost estimate consisted of costs only for the enhanced activities within the program. For new 

programs, costs were based on expenses of similar activities or programs at the Utility. In cases 

where a similar program did not exist, Utility staff referenced programs from other agency programs 

or developed estimates based on experience. Costs were also developed for new infrastructure per 

management strategy to provide anticipated planning-level costs for O&M in the 6-year planning 

period. Key elements for program costs included Utility staff labor, professional contracts, 

equipment, and materials. Details on these elements are as follows: 

 Utility staff cost and FTE estimates: 

 Staff availability (hr/yr/FTE): 1,768 

 Percent of total program FTE for management, supervision, and administration: 15 percent  

 Program/project management: 1 hr/$1,000 contract 

 Staff loaded rate: $80/hr 

 Professional services contracts: 

 Contractor rate: $130/hr 

 Program study: $30,000–$50,000 

 Maintenance work: Varies—based on existing contracts and program 

 Equipment: 

 Estimates from Ecology documents and previous studies 

 Included in professional service contracts 

 Materials:  

 Estimates from existing operation budget  

 Estimates from professional service contracts and project costs estimates  

Table 8-3 lists the 27 programs, general program categories, prioritization scores, and capital cost 

estimates. 
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Table 8-3. Program Prioritization Scoring and Cost Summary 

Program Category Prioritization Score c  
Estimated Annual 

Program Cost d  

System Inspection (Enhanced) Operation 1,280 $47,021  

Business Inspection Source Control (New) Public involvement 1,020 $86,780  

Street Sweeping (Existing) Maintenance 975 -a 

Water Quality Public Outreach (Existing) Public involvement 950 -a 

Adopt-a-Drain (Existing) Public involvement 855 -a 

System Maintenance (Existing) Maintenance 825 -a 

Soak-It-Up Rebate (Existing) Public involvement 815 -a 

Local Source Control (Existing) Public involvement 785 -a 

Administration and Management (Existing) Operation 740 -a 

Catch Basin Repair and Replacement (New) Maintenance 720 $354,100  

Private Facility Inspection/Maintenance (Enhanced) Operation 580 $62,192  

NPDES Compliance (Enhanced) Operation 560 $32,480  

Stormwater Permit (New) Operation 555 $47,840  

Small Repairs (Existing) Maintenance 525 -a 

LID Maintenance (New) Maintenance 525 $53,732  

Condition Assessment (Enhanced) Operation 480 $160,340  

SW Pipe Repair and Replacement (Enhanced) Maintenance 480 $953,600b  

Surface Water Small Projects (Enhanced) Maintenance 480 $500,000b 

Drainage Assessment (Enhanced) Operation 460 $175,640  

Floodplain Management (Existing) Operation 445 -a 

Asset Management (Enhanced) Operation 400 $69,200  

Water Quality Monitoring (Enhanced) Operation 325 $85,470  

Utility Crossing Removal (New) Maintenance 320 $18,400  

Pump Station Maintenance (New) Maintenance 260 $63,600  

Improper Connection Repair (New) Maintenance 220 $60,520 

Thornton Creek Stewardship (New) Public involvement 170 $19,900 

Aquatic Habitat Improvement (New) Public involvement 155 $54,600 

a. Costs for existing programs were not estimated; assumed to be included within existing operation costs. 

b. Costs of pipe replacement and small projects can be scaled depending on the amount of work to be accomplished each year. 

c. Maximum score 1,480. 

d. 2017 dollars. 

 

8.1.2 Project Prioritization and Cost Estimates 

Since the completion of the basin plans, the Utility has compiled 116 recommended projects with a 

combined estimated cost of $50 million. One of the tasks of the Master Plan was to assess these 

projects within the context of the levels of service and consistent priorities for the Utility. A series of 

three workshops were conducted with staff to screen the projects and develop a transparent and 

repeatable prioritization process. These workshops are summarized below: 
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 Workshop 1: Staff worked to remove projects that have already been completed or are no longer 

relevant. Projects that can be addressed programmatically were removed from the list or added 

to an existing or new program. Project entries that address the same problem were combined. 

 Workshop 2: Staff worked to develop a formal prioritization process based on the City’s level of 

service, as well as regulatory and operational considerations. During this second workshop, 

Utility staff established a set of evaluation criteria and project scoring definitions. Following the 

workshop, BC developed a prioritization tool to implement the prioritization process and 

performed an initial round of project scoring. 

 Workshop 3: Staff reviewed the results of the initial scoring and discussed ways to improve and 

refine the results. Following the workshop, staff worked to revise and refine the scoring and 

developed a final list of projects for consideration. 

The project screening, workshops, and prioritization process resulted in a list of the 40 prioritized 

projects. Appendix D-6 presents the project prioritization evaluation criteria.  The Utility prepared 

project summaries and planning-level cost estimates for each of the projects, which are provided in 

Appendix D-5. Quantities and line-item costs were based on information contained in the basin 

plans. Unit costs were updated to 2017 dollars based on the Engineering News-Record costs index. 

Other key cost assumptions include the following: 

 An estimating and construction contingency of 50 percent was applied to the construction 

subtotal 

 An additional 13 percent was added to the construction cost to account for contractor overhead, 

profit, and mobilization 

 Washington State sales tax of 10 percent was applied to the construction subtotal 

 An additional 15 percent was included to account for City staff time to support the project 

 If a predesign feasibility study was needed to refine the design of the project, an addition cost 

ranging from 1.5 to 10.0 percent of the project cost was applied 

 An additional 20 to 45 percent was applied to the subtotal cost of the above items to account for 

administration, engineering design, and permitting; the amount varied depending on the size 

and complexity of the project 

Preliminary life-cycle cost estimates were also developed for the projects to assist with estimates of 

increasing O&M costs due to commissioning of new projects. Where possible, the life-cycle cost 

estimates include renewal and disposal costs, in addition to annual O&M costs. Cost information 

was obtained from national and local sources. Where available, estimates from the Utility budget 

breakdown were used exclusively or given higher weighting when combined with other estimates. 

Assumptions for life-cycle costs that vary per project type include: 

 Design life: Life in years as specified in Washington State Department Highway Runoff Manual. 

 Operating, maintenance, and renewal activities: Operating costs are estimated for pump 

stations as these are the only surface water assets that are operated. The costs include 

electricity estimates from the 2016 Utility operating budget summary.  

 Maintenance costs: Based on regional and national estimates with regional estimates weighted 

more heavily.  

 Renewal costs: Based on value for renewal costs per facility.  

 Disposal costs: For many projects, disposal costs were estimated as an excavation cost based 

on the estimated dimensions of the project.  

Table 8-4 lists the 40 projects, general project categories, prioritization scores, and capital cost 

estimates.  
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Table 8-4. Project Prioritization Scoring and Cost Summary 

 Project Name Categorya Prioritization Score Estimated Cost b 

1 25th Ave. NE Flood Reduction and NE 195th St. Culvert Replacement FM 620 $8,226,000 

2 Master Plan Update Study 620 $500,000 

3 Springdale Ct. NW and Ridgefield Rd. Drainage Improvements FM 560 $2,058,000 

4 10th Ave. NE Stormwater Improvements FM 515 $1,788,000 

5 Heron Creek Culvert Crossing at Springdale Ct. NW AM 485 $855,000 

6 Hidden Lake Dam Removal FM 480 $2,097,000 

7 25th Ave. NE Ditch Improvements between NE 177th St. and 178th St. EC 480 $2,538,000 

8 Pump Station 26 AM 420 $891,000 

9 Pump Station 30 Upgrades AM 420 $339,000 

10 6th Ave. NE and NE 200th St. Flood Reduction Project FM 360 $384,000 

11 
Pump Station Improvements: Linden, Palatine, Pan Terra, 25, Ronald 

Bog, Serpentine 
AM 360 $732,000 

12 NE 148th St. Infiltration Facilities FM 355 $393,000 

13 Boeing Creek Regional Stormwater Facility EC 315 $9,440,000 

14 Stormwater Upgrades NW 196th St. AM 310 $146,000 

15 System Capacity Modeling Study Study 300 $300,000 

16 NW 195th Pl, and Richmond Beach Dr. Flooding FM 280 $747,000 

17 Stabilize NW 16th Pl. Storm Drainage in Reserve M EC 260 $500,000 

18 Storm Creek Erosion Management Study EC 250 $80,000 

19 Flood Reduction in Linden Avenue Neighborhood FM 245 $803,000 

20 Climate Impacts and Resiliency Study Study 220 $80,000 

21 Culvert Improvements near 14849 12th Ave. NE FM 205 $347,000 

22 Convert Stormwater Conveyance Ditches to Bio-infiltration Facilities  WQ 190 $1,178,000 

23 Boeing Creek Restoration AH 180 $7,630,000 

24 NW 196th Pl. and 21st Ave. NW Infrastructure Improvements FM 175 $313,000 

25 Echo Lake Biofiltration Swale WQ 160 $905,000 

26 18th Ave. NW and NW 204th St. Drainage System Connection FM 150 $261,000 

27 NW 197th Pl. and 15th Ave. NW Flooding FM 150 $119,000 

28 Lack of System and Ponding on 20th Ave. NW FM 150 $1,458,000 

29 12th Ave. NE Infiltration Pond Retrofits FM 140 $677,000 

30 NE 177th St. Drainage Improvements FM 130 $152,000 

31 26th Ave. NE Flooding and Lack of System Study FM 110 $64,000 

32 NW 180th St. and 8th Ave. NW Ditch with Unknown Connection FM 80 $68,000 

33 NE 192nd St. Ditch Modifications  EC 60 $202,000 

34 Bioretention at N 199th St. and Wallingford Ave. NE WQ 50 $524,000 

35 Bioretention at NE 192nd St. and Burke Ave. NE WQ 50 $320,000 

36 Hamlin Creek Daylighting AH 50 $1,611,000 

37 Thornton Creek Coarse-Grained Sediment Improvements AH 50 $55,000 

38 Enhance Ronald Bog Wetland Fringe Areas AH 50 $2,826,000 

39 Westminster Triangle Bioinfiltration Facility WQ 45 $163,000 

40 NW 194th Pl. and 25th Ave. NW Ditch Erosion EC 40 $150,000 

a. Abbreviations for project categories as follows: AH = Aquatic Habitat Enhancement, AM = Asset Management, EC = Erosion Control, 

FM = Flood Mitigation, Study = non-structural study funded through capital budget, WQ = Water Quality Improvement 

b. 2017 dollars. 
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8.2 Management Strategies 

The Utility developed three alternative management strategies to comprise selected programs and 

projects. The three management strategies are defined as follows: 

 Minimum: meet the minimum in terms of existing system needs and anticipated new regulatory 

requirements 

 Proactive: minimum management strategy plus new high-priority projects and new/enhanced 

programs that address high-priority, long-term needs 

 Optimum: proactive management strategy plus additional recommendations to enhance water 

quality and aquatic habitat 

Program selections were based on prioritization scores, contributions toward meeting levels of 

service, and needs to address regulatory requirements. Selected programs are assumed to start 

within the next 6 years, while the remaining programs are deferred. Three programs were considered 

for inclusion in the 6-year Master Plan but were not included. The list of programs within each 

management strategy is provided in Appendix D-3. 

Projects were selected based primarily on prioritization scores, but with review and consideration for 

capital costs, project status (some projects have already been initiated), equitable distribution of 

projects throughout the city, and addressing a variety of project categories. Note that project 

selection is mostly a reflection of near-term versus long-term scheduling. Projects that were selected 

for each management strategy are to be included in the 6-year CIP, with the remaining projects to be 

completed over a 20-year planning horizon. In some cases, projects are assumed to be initiated 

(e.g., planning, design, and permitting phases) during the 6-year planning; however, construction is 

assumed to be completed in subsequent years. Table 8-5 provides a summary of the number of 

projects and programs selected for the three management strategies, as well as a qualitative 

assessment of the benefits to the four levels of service.  

The City Council approved the Utility’s recommended proactive management strategy. As noted in 

Table 8-5, the proactive management strategy includes 24 programs and 26 projects. It will provide 

a medium benefit to surface water impact level of service and high benefits to equitable service, 

regulatory compliance, communication, and outreach. In addition to meeting the existing system 

needs and anticipated new regulatory requirements, the proactive management strategy includes 

new projects and new/enhanced programs that address high-priority, long-term needs.  

 
 

Table 8-5. Management Strategy Summary with Cost and Levels of Service Impacts  

Management 

Strategy 

Number of 

Projects and 

Programs 

Total Annual 

Program Cost, 

$ million a 

Total 6-Year 

Project 

Cost, $ 

million b 

Benefit to Levels of Service 

Surface 

Water 

Impacts  

Equitable 

Service 

Communicati

on and 

Outreach 

Regulatory 

Compliance 

Minimum 
18 programs 

6 projects 
4.3 6.2 Low Medium Medium Medium 

Proactive c 
24 programs 

26 projects 
6.0 11.1 Medium High High High 

Optimum 
27 programs 

30 projects 
6.7 16.3 High High High High 

a. Includes $3.66 million of current program expenses. 

b. Total 6-year project costs based on 2017 dollars. 

c. City Council approved the Utility’s recommended proactive management strategy based on financial analyses (see Section 9). 

2018 Comprehensive Plan Amendment - Att. 3



2018 Comprehensive Plan Amendment - Att. 3



 

 

This page intentionally left blank. 

2018 Comprehensive Plan Amendment - Att. 3



2018 Comprehensive Plan Amendment - Att. 3



 

 

 9-1 

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

Section 9 

Financial Analysis 

The purpose of this financial plan is to ensure the viability of the City’s surface water management 

program. This section is a summary of a full report prepared by FCS Group (Financial Analysis for 

2018 Master Plan, November 2017 [Financial Analysis Report]). The full report can be found in 

Appendix L.  

The financial plan considers the historical financial condition, current and identified future financial 

and policy obligations, O&M needs, and capital projects as identified in this 2018 Master Plan.  

The Utility is responsible for funding all program and capital costs. The primary source of funding is a 

surface water management (SWM) fee to all properties in the city. The fee is billed on King County’s 

property tax statement. Nominal additional revenues are generated through interest earned on 

reserves and grants. The City controls the fees and the City Council has the authority to adjust the 

fees as needed to meet financial objectives. 

The financial plan assessed total system costs (capital and non-capital) and assessed funding 

sources (both current and potential additional funding sources). The report used a 6-year planning 

period. 

9.1 Available Capital Funding Assistance and Financing  

Long-term capital funding strategies must be defined to ensure that adequate resources are 

available to fund the CIP identified in the 2018 Master Plan. In addition to City resources (Utility 

fees), capital needs may be met from outside sources such as grants, low-interest loans, and bond 

financing. The following summarizes internal and external resources available for meeting funding 

requirements. 

9.1.1 City Resources  

Resources appropriate and available to the City for funding capital needs are limited to rate 

revenues and accumulated cash (through rates and interest) beyond what is required by the 

minimum reserve requirements set forth in fiscal policies. The City does not maintain specific capital-

related charges such as a General Facilities Charge (GFC) that would provide additional capital 

resources. 

9.1.2 Outside Resources  

Although the City does not have additional internal funding sources, grant, loan, and bond 

opportunities are available to fund the CIP identified and some programs. These potential sources 

are described in the following subsections. 

9.1.2.1 Grants and Low-Cost Loans 

Historically, federal and state grant programs assist local utilities with funding of capital projects. 

However, these assistance programs have been mostly eliminated, reduced, or replaced by loan 

programs. Remaining miscellaneous grant programs are generally lightly funded and heavily 

subscribed. Major funding sources are described below. 
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Department of Ecology Grants and Loans. Ecology administers an integrated funding program for 

projects that improve and protect water quality. The funding cycle generally begins on September 1, 

and applicants must submit the final application by the first week of November. Capital projects 

include stormwater control and treatment, nonpoint pollution abatement, and stream restoration 

activities. The amount of available grant and loan funding varies from year to year based on the 

State’s budget appropriation process and the annual federal budget. The sources of funding for 

water quality projects include the following: 

 Centennial Clean Water Fund State Grant Program 

 Clean Water Act Section 319 Federal Grant Program 

 Clean Water State Revolving Fund (CWSRF) Loan Program 

 Stormwater Financial Assistance Program (SFAP)  

The City has received SFAP funding in the past and anticipates further funds from this program in 

2018. 

King County Flood Reduction Grant. King County’s Flood Reduction Grants assist cities with local 

flood reduction projects. Applications are generally due in May and there is no cap on the award 

amount. Total available funding for 2017 was slightly over $3 million (King County 2017). 

Public Works Trust Fund (PWTF). Cities, counties, special-purpose districts, public utility districts, 

and quasi-municipal governments are eligible to receive loans from the PWTF. Eligible projects 

include repair, replacement, and construction of infrastructure for domestic water, sanitary sewer, 

stormwater, solid waste, road, and bridge projects that improve public health and safety, respond to 

environmental issues, promote economic development, or upgrade system performance. As of 

August 2017, the PWTF is not funded through 2019 and is not accepting funding requests. 

9.1.2.2 Bond Financing 

General Obligation (GO) Bonds. GO bonds are bonds secured by the full faith and credit of the 

issuing agency. With this high level of commitment, GO bonds have relatively low interest rates and 

few financial restrictions. However, the authority to issue GO bonds is restricted in terms of the 

amount and use of the funds, as defined by Washington constitution and statute. The amount of 

debt that can be issued is linked to assessed valuation.  

Revenue Bonds. Revenue bonds are commonly used to fund utility capital improvements. The debt is 

secured by the revenues of the issuing utility. With this limited commitment, revenue bonds typically 

bear higher interest rates than GO bonds and also require security conditions related to the mainte-

nance of dedicated reserves (a bond reserve) and financial performance (added bond debt service 

coverage). The City agrees to satisfy these requirements by resolution as a condition of bond sale.  

Revenue bonds can be issued in Washington without a public vote. The current financial forecast 

anticipates issuing revenue bonds to help fund capital projects starting in 2018. 

9.2 Financial Forecast 

The financial forecast, or revenue requirement analysis, predicts the amount of annual revenue that 

is needed from user rates to meet the obligations of the Utility. The analysis incorporates operating 

revenues, O&M expenses, debt service payments, rate-funded capital needs, and any other 

identified revenues or expenses related to surface water management.  

The objective of the financial forecast is to evaluate the sufficiency of the current level of rates to 

meet expected expenditures and comply with fiscal policies and financial goals of the City. The 

results determine the amount of revenue needed in a given year to meet that year’s expected 

financial obligations. For this analysis, two revenue sufficiency tests were developed to reflect the 
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financial goals and constraints of the City: cash needs and debt coverage. To operate successfully 

with respect to these goals, both tests of revenue sufficiency must be met. 

Cash Flow Test. The cash flow test identifies all known cash requirements for the City in each year of 

the planning period. The requirements include O&M expenses, debt service payments, depreciation 

funding or directly funded capital outlays, and additions to specified reserve balances. The total 

annual cash needs of the City are then compared to projected cash revenues using the current rate 

structure. If revenue shortfalls are identified, the rate increases necessary to make up the shortfalls 

are established. 

Coverage Test. The coverage test is based on a commitment made by the City when issuing revenue 

bonds or certain other forms of long-term debt. Debt service coverage is expressed as a multiplier of 

the annual revenue bond debt service payment. For example, a 1.25 coverage factor means revenue 

must be sufficient to pay O&M expenses, annual revenue bond debt service, plus an additional 

25 percent of that annual revenue bond debt service. Targeting a higher coverage factor can help 

the City achieve a better credit rating and provide lower interest rates for future debt issues. 

In determining the annual revenue requirement, both the cash and coverage sufficiency tests must 

be met and the test with the greatest deficiency drives the level of needed rate increase in any given 

year.  

9.2.1 Current Financial Structure  

The City maintains a fund structure and implements financial policies that target management of a 

financially viable and fiscally responsible stormwater system. The City’s fiscal policies and financial 

assumptions are described below. 

Operating Reserves. Operating reserves ensure that adequate cash working capital will be 

maintained to deal with cash balance fluctuations.  

The City’s current policy is to maintain a minimum balance of 20 percent of O&M expenses. This 

equates to 73 days of operating expenses. 

We recommend, and the study reflects, an O&M reserve minimum balance of 120 days. This higher 

level of reserves is consistent with the risk maintained by the City from receiving surface water fees 

twice per year coinciding with the payment of property taxes. If the City were to move to a monthly 

billing system this reserve target could be reduced.  

Capital Reserves. A capital contingency reserve is an amount of cash set aside in case the Utility 

must make an unexpected (emergency) capital investment. The reserve is also available for other 

unanticipated capital needs such as cost overruns. Capital reserves are usually calculated as a 

percentage of fixed asset cost with industry BMP set at 1 or 2 percent. 

This forecast is based on maintaining a minimum balance of at least 2 percent of assets, or 

approximately $450,000. 

System Reinvestment. System reinvestment funding promotes system integrity through 

reinvestment in the system. Target system reinvestment funding levels are commonly linked to 

annual depreciation expense as a measure of the decline in asset value associated with routine use 

of the system. The specific benchmark used to set system reinvestment funding targets is a policy 

that balances various objectives including managing rate impacts, keeping long-term costs down, 

and promoting “generational equity” (i.e., not excessively burdening current customers with paying 

for facilities that will serve a larger group of customers in the future).  

Because of the levels of planned capital improvements over the next 6 years, this study does not 

separately consider the need for additional, dedicated, system reinvestment. 
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Capital Funding. The City uses a combination of debt proceeds and rate revenue to fund capital 

projects. The following funding resources are identified as part of the capital funding strategy: 

 Accumulated cash reserves over minimum fund balances  

 Annual cash from rates available for rate funded capital 

 Interest earned from the available fund balance and other miscellaneous capital resources 

 Revenue bond proceeds (as necessary) 

Debt Management. This financial analysis models a minimum bonded debt coverage test of 1.5. The 

financial forecast is developed from 2017 and 2018 budget documents. This forecast is supported 

by key factors and assumptions used to develop a complete portrayal of the Utility’s annual financial 

obligations. A list of the key revenue and expense factors and assumptions used to develop the 

baseline financial forecast can be found in the Financial Analysis Report (Section III) in Appendix L. 

9.3 Management Matrix Analysis  

The City considered three management strategies in the financial analysis: minimum, proactive, and 

optimum. Each management strategy reflects a different suite of programs and projects that allow 

the City to provide varying levels of service to its customers. These varying programs and projects 

impact the forecasted operating and capital costs and thus necessary rate increases. 

It is important to note that these three strategies are a change from the Utility’s current operating 

scenario. The three management strategies all account for additional operational and capital 

expenditures that help better align the Utility to its levels of service. 

Using management strategies in the financial analysis allows the City to determine the rate impacts 

of different service levels. Through discussion with the City Council, City staff, and community 

residents, the proactive strategy was chosen as the recommended management strategy. See a 

description of the proactive management strategy in Section 8.2.  

Management strategies differ on two levels: 

 Programs are O&M activities that enhance or maintain surface water services. The minimum 

strategy uses the fewest number of programs and the optimum strategy uses the most. Each 

strategy builds on the next so there are no programs in the minimum strategy that are not also in 

the proactive strategy and there are no programs in the proactive strategy missing from the 

optimum strategy.  

 Projects are capital investments designed to enhance or maintain surface water services. The 

three management strategies differ in the number of projects that are assumed to take place in 

the 6-year planning horizon. Projects not planned in the 6-year planning period are assumed to 

occur in the next 20 years, between 2024 and 2036. 

Minimum. The minimum management strategy is a combination of projects and programs meant to 

meet the minimum in existing system needs and anticipated new regulatory requirements.  

Proactive. The proactive management strategy adds new projects and enhanced programs that 

address high-priority, long-term needs as well as anticipated new regulatory requirements. 

Optimum. The optimum management strategy adds additional priority projects and programs that 

focus on enhancements to water quality and aquatic habitat. 
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9.3.1 Management Strategy Results and Summary  

Table 9-1 summarizes the annual revenue requirements based on the forecast of revenues, 

expenditures, fund balances, and fiscal policies that would be needed for each management 

strategy. 
 

Table 9-1. Management Strategy Financial Analysis Summary 

Management 

Strategy Rate 

Impact Summary 

2017 
Year 1 

2018 

Year 2 

2019 

Year 3 

2020 

Year 4 

2021 

Year 4 

2022 

Year 5 

2023 

Minimum         

Proposed increase N/A 20% 5% 5% 4% 3% 3% 

Resulting revenue $4,488,372 $ 5,391,433 $ 5,666,666 $ 5,955,949 $ 6,200,381 $ 6,392,779 $ 6,591,147 

Proactive        

Proposed increase N/A 27% 15% 10% 10% 5% 5% 

Resulting revenue $4,488,372 $ 5,705,933 $ 6,568,385 $ 7,232,449 $ 7,963,649 $ 8,370,193 $ 8,797,492 

Optimum        

Proposed increase N/A 42% 20% 10% 8% 5% 5% 

Resulting revenue $4,488,372 $ 6,379,862 $ 7,663,490 $ 8,438,269 $ 9,122,444 $ 9,588,145 $ 10,077,620 

Source: Table IV-1, City of Shoreline Surface Water Utility; Financial Analysis for 2017 Master Plan, FCS Group (November 2017), Appendix L. 

 

With the greatest number of programs and projects, the optimum strategy has the highest annual 

revenue requirements and thus the largest rate adjustment of the three scenarios. However, all 

scenarios require increases in annual revenue to meet new, required expenses as they relate to 

regulatory requirements and appropriately managing the system. 

In all three scenarios, an initial, larger, revenue increase is required in 2018 followed by subsequent 

smaller increases over the next 5 years. This is due to increases in O&M expenses to meet regulatory 

and basic management requirements for operating the Utility. 

These expenses cannot be funded through debt and thus the rate impact cannot be spread out over 

time. Efforts were made to spread costs and delay projects where possible to mitigate initial rate 

impacts. 

The Utility staff recommends the proactive management strategy. This strategy allows the City to not 

only be compliant with permit requirements but also attend to desired levels of service and pressing 

investment needs. Section 10.5 details the recommended funding plan for the proactive strategy. 
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Section 10 

Implementation 

Utility staff presented the management strategies and the results of the financial analysis to the City 

Council in August 2017, recommending implementation of the proactive management strategy. The 

recommendation for the proactive management strategy is based on the expected level of service 

provided for the associated cost and impact on surface water management fees. The proactive 

management strategy provides the following:  

 Programs that meet current O&M needs and regulatory requirements 

 Programs to meet anticipated new regulatory requirements 

 High-priority projects and programs that most directly help meet the four levels of service 

 Equitable Utility services across the city’s drainage basins 

The City Council directed Utility staff to proceed with the proactive management strategy for 

preparing costs and financial information for the 2018–2023 CIP and 2018 City budget. The 

following sections summarize the policy recommendations, programs, and projects associated with 

implementation of the proactive management strategy. 

10.1 Policy Recommendations 

As described in Section 4.3, Utility staff have already conducted policy issue discussions with the City 

Council on four key policy issues. The following bullets summarize the recommended course of 

action based on the guidance provided by the City Council: 

 Use of Utility funds outside of the ROW: The Utility will continue the practice of not expending Utility 

funds on private property unless City staff determine that the facilities in question are the 

responsibility of the City or public infrastructure is threatened. Utility staff will follow a “decision 

requirements” flow chart, shown previously in Figure 6-2. This flow chart shows the criteria Utility 

staff and the City Attorney will use to identify situations where it is appropriate to use Utility funds 

outside the ROW. 

 Stormwater Permit: The Utility will establish a Stormwater Permit that consolidates all the onsite 

and ROW stormwater review activity into a single permit process covering all ongoing inspections, 

operations, maintenance, and enforcement of maintenance standards for private drainage systems 

as required by the Phase II Permit. The Stormwater Permit Program is intended to provide operating 

budget and staff resources for implementing this recommendation.  

 Surface water management fee-chargeable area: The Utility will change the chargeable area for 

surface water fees to be based on hard surfaces. The chargeable area was updated in the surface 

water management rate table (SMC 3.01.400) when the City Council approved the 2018 budget. 

 Private facility inspection and maintenance: The Utility will continue with the current inspection 

and maintenance program but will embark on a pilot program offering private properties the option 

to participate in a self-certification program. The Utility estimated an operating budget for the Utility 

staff to develop the self-certification process over the next 6 years.  

The Utility is expected to proceed as described above on each policy issue. Actions required by the 

Utility have been incorporated into program recommendations where applicable.  
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10.2 Programs 

The proactive management strategy includes 24 programs: 9 existing programs, 9 enhanced 

programs, and 6 new programs. These programs have been developed to meet current and 

anticipated NPDES requirements, implement Utility BMPs, and reduce the backlog of existing 

programs. Table 10-1 presents a summary of the proactive management strategy by program 

category with additional annual operation costs and estimated staffing. Staffing needs were 

developed by identifying program activities and workload estimates for enhanced and new programs. 

Staffing needs are included in program costs estimates in Appendix D-1. 

 

Table 10-1. Implemented Program Summary 

Category Program Status 
Planned  

Start Year 

Operating Cost  

(Additional to Existing) 

Additional 

Staffing (FTE) 

Operation 

NPDES Compliance Enhanced 2020a $32,480 0.13 

Floodplain Management Existing Ongoing -c -d 

Administration and Management  Existing Ongoing -c -d 

Drainage Assessment Enhanced 2018 $175,640 0.20 

Water Quality Monitoring Enhanced 2020a $85,470 0.25 

System Inspection Enhanced 2018 $47,021 0.25 

Condition Assessment Enhanced 2018 $160,340 0.34 

Private System Inspection  Enhanced 2019b $62,192 0.40 

Stormwater Permit New 2019b $47,840 0.33 

Asset Management Enhanced 2018 $69,200 0.25 

Maintenance 

Street Sweeping Existing Ongoing -c -d 

System Maintenance Existing Ongoing -c -d 

Small Repairs Existing Ongoing -c - 

SW Pipe Replacement Enhanced 2019b $651,520 0.52 

Surface Water Small Projects Enhanced 2018 $400,000 0.16 

Catch Basin R&R New 2018 $354,100 0.20 

LID Maintenance New 2018 $53,732 0.10 

Pump Station Maintenance New 2018 $63,600 0.10 

Utility Crossing Removal New 2018 $18,400 0.15 

Public 

involvement 

Soak-It-Up Rebate Existing Ongoing -c -d 

Adopt-a-Drain Existing Ongoing -c -d 

Local Source Control Existing Ongoing -c -d 

Water Quality Public Outreach Existing Ongoing -c -d 

Business Inspection Source Control New 2020a $86,780 0.10 

Average annual O&M effort for infrastructure associated with proactive management strategy $33,867 0.02 

Total $2,342,182 3.50 

a. Existing program to continue until enhanced program begins in noted year. 

b. Program development begins in 2018; program implementation begins in noted year. 

c. Costs for existing programs assumed to be included within existing operation costs. 

d. Staffing for existing programs assumed to be covered by existing staff. 
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Three programs were only included in the optimum management strategy and therefore not included 

in the recommended management strategy. These programs included a group of projects or 

programmatic work that were considered good candidates for alternate funding such from a grant or 

as a component of a separate but related capital project. The programs and discussion for funding 

are as follows: 

 Improper Connection Removal Program: Identified in the condition assessment efforts of the 

basin plan work. Improper connections can be addressed when identified as a surface water 

small project or as part of a separate but related capital project.  

 Thornton Creek Stewardship Program: Identified in the Thornton Creek Basin Plan because of 

the creek’s poor water quality. The stewardship opportunities identified for this basin can be 

applied to all basins. Grant funding from Ecology or the Puget Sound Partnership may be 

available for this public outreach, involvement, and education program.  

 Aquatic Habitat Improvement Program: Identified in basin planning efforts as a citywide need. 

Aquatic habitat improvements identified in this program can be addressed when identified as a 

part of a separate but related capital project. Portions of this program related to public outreach 

and involvement may be funded through Ecology grants. 

10.2.1 Staffing Needs 

The Utility staff estimated additional staff resources during the development of proactive 

management strategy program costs and the annual City budget process. The need for 

3.5 additional FTE was identified in the enhancement of Utility programs. These FTE include 

1.00 FTE (Public Works Senior Maintenance Worker), 1.00 FTE (Engineering Technician), 1.00 FTE 

(Engineer I), and 0.2 FTE (Maintenance Worker). The remaining 0.3 FTE to be allocated to the Utility 

programs was obtained through the redistribution of existing FTE within the Public Works 

Department. Redistribution of FTE occurs during the annual budget review process, but can also 

occur as needed. From the development of the 2018 budget, a notable redistribution of the FTE 

consisted of the addition the development review and construction inspection staff. These staff will 

help with new Stormwater Permit program.  

Figure 10-1 shows an organizational chart for Utility personnel with FTE allocations for 2018. 
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Figure 10-1. Organization of personnel contributing to Utility with FTE allocations for 2018  

10.2.2 Monitoring Performance 

As the Utility moves forward with implementing the programs included in the proactive management 

strategy, staff will collect data and monitor the performance of these programs over time. The Utility 

has assessed each of the programs and described the characteristics of a successful program. Staff 

identified quantitative performance measures related to the successful implementation of each 

program. These performance measures were then narrowed down to one per program, and 

thresholds for success were set according to three possible levels or ratings (see Table 10-2). 

 

Table 10-2. Performance Ratings for Programs 

Performance Rating Definition 

 Meets expectations Program meets expectations and is consistent with meeting level-of-service targets. 

 Needs improvement 
Program is active and is being implemented by staff, but still needs improvement to meet expectations of 

customers or stakeholders. 

 Below expectations Program either does not exist or falls short of meeting expectations of customers or stakeholders. 

 

Appendix D-4 provides a comprehensive list of the programs to be implemented for the proactive 

management strategy along with a description of the performance measure identified for each. An 

overall assessment of levels of service can be made by combining the ratings of all related programs 

for a particular level of service. For example, if there are 11 programs that greatly impact level of 

service 1 (manage public health, safety, and environmental risks from impaired water quality, 

flooding, and failed infrastructure), we can assess the status of each program and then determine 

an average rating (see Table 10-3).  
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Table 10-3. Combined Assessment of Programs Supporting LOS 1, Surface Water Impacts 

Relevant Program 2017 Program Status Combined Status 

Drainage Assessment a  Needs improvement 

Below Expectations 

Water Quality Monitoring a   Meets expectations 

Street Sweeping  Meets expectations 

System Maintenance  Needs improvement 

Pipe Condition Assessment Program a   Below expectations 

SW Pipe Replacement Program a   Below expectations 

System Inspection a   Meets expectations 

Catch Basin Repair and Replacement a   Below expectations 

LID Maintenance a   Below expectations 

Pump Station Maintenance a   Below expectations 

Utility Crossing Removal a   Below expectations 

a. Programs that are new or enhanced for the proactive management strategy; these programs may have gaps or may not exist currently, 

which would lead to a “below expectations” rating in 2017. 

 

Appendix D-4 provides a complete list of the programs with 2017 program status ratings. Appendix 

D-4 also shows the anticipated ratings for 2018, once additional programs become active and 

additional Utility staff are available to ramp up those activities. In addition, Appendix D-4 shows the 

long-term goals for each program as anticipated for 2023. Table 10-4 shows the overall ratings and 

planned improvements for how the programs will support the levels of service. 

 

Table 10-4. Levels of Service and Level-of-Service Targets for the Surface Water Utility 

Level of Service Level-of-Service Target 2017 2018 2023 

LOS 1:  

Surface Water 

Impacts 

Manage public health, safety, 

and environmental risks from 

impaired water quality, 

flooding, and failed 

infrastructure 

No verifiable health and safety 

issues or environmental damage 

caused by the stormwater services 

outside of risk tolerance 
    

LOS 2:  

Equitable Service 

Provide consistent, equitable 

standards of service to the 

citizens of Shoreline at a 

reasonable cost, within rates 

and budget 

Meet the levels of service as 

measured by customer satisfaction 

and rate and revenue projections    

LOS 3: 

Communication 

and Outreach 

Engage in transparent 

communication through public 

education and outreach 

Maintain a communication plan to 

inform the community on utility 

goals and progress    

LOS 4:  

Regulatory 

Compliance 

Comply with regulatory 

requirements for the urban 

drainage system 

Meet or exceed regulatory 

requirements for NPDES Phase II 

and federal, state, and local 

regulations affecting surface water 

management 

   

  Meets expectations   Needs improvement   Below expectations 
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10.3 Projects  

The City Council approved staff’s recommendation for the implementation of the proactive 

management strategy, which includes 25 projects, 21 of which are construction projects and 4 of 

which are studies or plans. The proactive projects include high-priority construction projects and 

studies that help meet the level-of-service targets. Projects selected for the 6-year CIP were then 

examined in closer detail with respect to implementation. Several projects were divided into phases 

where predesign/feasibility studies were needed or engineering and planning must be done well in 

advance of construction. Table 10-5 lists the proactive management strategy projects in order of 

priority with costs in 2017 dollars.  

 

Table 10-5. Proactive Management Strategy Project Summary 

6-year CIP statusa Project Name 6-Year CIP Cost b Capital Cost b 

DC 25th Ave. NE Flood Reduction and NE 195th St. Culvert Replacement $2,674,000  $8,226,000  

P Master Plan Update $500,000  $500,000  

PD Springdale Ct. NW and Ridgefield Rd. Drainage Improvements $545,000  $2,058,000  

PDC 10th Ave. NE Stormwater Improvements $1,788,000  $1,788,000  

PD Heron Creek Culvert Crossing at Springdale Ct. NW $226,000  $855,000  

DC Hidden Lake Dam Removal $2,097,000  $2,097,000  

P 25th Ave. NE Ditch Improvements between NE 177th St. and 178th St. $141,000  $2,538,000  

PD Pump Station 26 $320,000  $891,000  

PD Pump Station 30 Upgrades $90,000  $339,000  

P 6th Ave. NE and NE 200th St. Flood Reduction Project $22,000  $384,000  

PDC Pump Station Misc. Improvements (Linden, Palatine, Pan Terra, 25, Ronald Bog, 

Serpentine) 

$732,000  $732,000  

C NE 148th St. Infiltration Facilities $393,000  $393,000  

P Boeing Creek Regional Stormwater Facility $83,000  $9,440,000  

P System Capacity Modeling Study $300,000  $300,000  

PDC NW 195th Pl. and Richmond Beach Dr. Flooding $747,000  $747,000  

P Stabilize NW 16th Pl. Storm Drainage in Reserve M $28,000  $500,000  

P Storm Creek Erosion Management Study $80,000  $80,000  

P Climate Impacts and Resiliency Study $80,000  $80,000  

P Boeing Creek Restoration $50,000  $7,630,000  

PD NW 196th Pl. and 21st Ave. NW Infrastructure Improvements $83,000  $313,000  

P 18th Ave. NW and NW 204th St. Drainage System Connection $15,000  $261,000  

P NW 197th Pl. and 15th Ave. NW Flooding $7,000  $119,000  

P Lack of System and Ponding on 20th Ave. NW $81,000  $1,458,000  

P 12th Ave. NE Infiltration Pond Retrofits $38,000  $677,000  

P NE 177th St. Drainage Improvements $9,000  $152,000  

  $11,129,000 $51,920,000 

a. Implementation status key: P = planning/predesign/study, D = design/permitting, C = construction 

b. 2017 dollars. O&M and other life-cycle costs included in financial planning analysis.  
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10.4 Recommended Funding Plan 

The proactive management strategy includes project (capital) and program (non-capital) investments 

to meet regulatory requirements and address high-priority, long-term needs of the Utility.  

Capital. There are more than $22.3 million in identified capital project costs over the 6-year planning 

horizon assuming a 3 percent annual escalation rate. The specific projects and costs are identified 

the Financial Analysis Report (see Appendix L).  

O&M Program. The proactive strategy O&M expenses (including programs not in the 2017 O&M 

program) were identified in Table V-3 in the Financial Analysis Report. Annual (escalated) expenses 

ranged from approximately $4.78 million (2018) to $5.69 million (2023). 

10.5 Current and Projected Rates  

Surface water management fee rates are approved annually when the City’s annual budget is 

approved. The rate increases required for the proactive management strategy are implemented for 

the 6-year planning period through the budget approval. The financial analysis was prepared for 

capital projects and O&M programs for a 20-year period (2017–2036) and therefore includes 

financial planning beyond the 6-year period. This section describes the rate increases for the 2018–

2023 projected rates and the 2024–2036 revenue requirements. 

10.5.1 2018–2023 Projected Rates 

The Financial Analysis Report accounts for the “proactive level” of capital and O&M program costs 

over the 6-year planning period. The report also accounts for the associated costs for the debt 

servicing, reserve funds, and meeting the policy requirements over the planning period. The report 

then projects the rate increases necessary to support this level of programming. Table 10-6 below 

(Table VI-1 in the Financial Analysis Report—see Appendix L) provides the results of the projected 

rate analysis by year. 
 

Table 10-6. Projected Percentage Rate Increases to Meet Proactive Level Program Expenditures 

Rate Increase Summary 2017 2018 2019 2020 2021 2022 2023 

Annual rate increases NA 27.0% 15.0% 10.0% 10.0% 5.0% 5.0% 

Single-family annual bill $ 168.81 $ 214.38 $246.54 $ 271.19 $ 298.31 $ 322.18 $ 328.89 

Increase over prior year NA $ 45.58 $ 32.16 $ 24.65 $ 27.12 $ 14.92 $ 15.66 

Source: Table VI-1; City of Shoreline Surface Water Utility; Financial Analysis for 2017 Master Plan, FCS Group (November 2017) 

(Appendix L) 

 

The analysis shows the need for the rate’s highest increase in 2018 with gradually smaller increases 

in later years. For single-family residences, this reflects an increase in the annual surface water 

charge from $168.81 in 2017 to $328.89 by 2023. The same percentage increase would apply for 

every customer type. The current customer rates were adopted on November 20, 2017, when the 

City Council approved the 2018 budget; these are located in the SMC 3.01.400 Surface Water 

Management rate table.  

Figure 10-2 compares the 2018 Shoreline monthly surface water management fee with 2018 

monthly fees of other surface water agencies. The Shoreline monthly fee is considerably lower than 

that of Seattle and similar to that of other local agencies.  

2018 Comprehensive Plan Amendment - Att. 3



Section 10 Shoreline Surface Water Master Plan 

 

10-8  

DRAFT for review purposes only. Use of contents on this sheet is subject to the limitations specified at the end of this document. 

Draft 2018 Surface Water Master Plan Update 

 

Figure 10-2. Comparison of Shoreline 2018 monthly surface water management fees with other 

2018 surface water agencies 
 

10.5.2 2024–2036 Revenue Requirement Discussion  

Capital improvement estimates show a sustained increase in capital investments from 2024 through 

2036. This increase currently results in an average of more than $3 million annually in additional 

capital expenditures as compared to the current 6-year spending average. Because of sustained 

above-inflation increases through 2023, current financial forecasts show that the City will require 

slightly lower rate increases starting in 2024 (of 7 percent) that reduce toward inflationary increases 

over time despite the higher projected capital expenditures. These forecasts are dependent on the 

City maintaining its current capital schedule and cost estimates. 

10.6 Conclusion 

The City examined three management strategies in the financial analysis. Each analysis considered 

all funding resource options, the Utility’s financial policies and targets, and current operating needs. 

All strategies were developed such that they, at a minimum, meet Phase II Permit obligations. All 

management strategies require rate increases. The 2018 rate increase is the most substantial, 

followed by smaller increases through 2023. These increases are related to higher O&M obligations 

of new programs. 

The proactive strategy adds new, high-priority projects and programs and is the recommended 

management strategy. The proactive management strategy is recommended because it meets 

Phase II Permit obligations and funds many high-priority needs but does not require the same level 

of investment (and rate increases) as the optimum strategy. 

It is important that the City revisit the identified rates annually to ensure that the rate projections 

developed remain adequate. Any significant changes should be incorporated into the financial plan 

and future rates should be adjusted as needed.  

The City should take extra consideration of improved capital cost estimates and scheduling in the 

2024–2036 planning period. While the current rate forecast plans for an increase in capital 

expenditures through this period, changes to costs and schedules will be important to incorporate. 
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Other financial planning recommendations include the following: 

 Adopt rate structure presented for the proactive management strategy 

 Revise City “CIP model” to include updated reserve requirements including: 

 120 days of O&M expenses minimum operating reserve balance 

 2 percent of assets minimum capital reserve balance 

 Review rates and current operational and capital needs annually 

 Conduct new financial analysis in 5 years to ensure that projected rates are in line with Utility 

expenses 
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Section 11 

Limitations 

This document was prepared solely for the City of Shoreline in accordance with professional 

standards at the time the services were performed and in accordance with the contract between the 

City of Shoreline and Brown and Caldwell dated July 14, 2016. This document is governed by the 

specific scope of work authorized by the City of Shoreline; it is not intended to be relied upon by any 

other party except for regulatory authorities contemplated by the scope of work. We have relied on 

information or instructions provided by the City of Shoreline and other parties and, unless otherwise 

expressly indicated, have made no independent investigation as to the validity, completeness, or 

accuracy of such information.  
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