
  145th Street Corridor Study
PROJECT SCHEDULE

4-03-2015

PROJECT SCOPE ITEM
Define Project Goals and Evaluation Criteria

Strategy Meeting - Confirm Goals
Develop and Confirm Evaluation Criteria
Project Goals and Eval Criteria Documentation (by City)

Existing Conditions Analysis and Data Collection
Traffic Inventory (Volumes and LOS assessment) LEGEND
Safety Analysis (Collisions and access assessment) Design Team Task
Transit Baseline (Facilities, service, reliability) Deliverable
Ped and Bike Assessment (Facilities within 1/2 mile) Milestone
Parking and Access Baseline Council Meeting
Drainage and Utilities Inventory
Land Use and neighborhoods
Environmental footprinting
WSDOT Interchange Assessment
Existing Conditions Documentation

Future Projections
Traffic operations and levels of service
Transit demands
Ped and Bike Assessment (Facilities within 1/2 mile)
Interchange functionality
Land Use and Neighborhood Plans
Utility Plans
Summary Documentation

Mapping and Right of Way
Prepare Aerial Basemapping
Verification Survey
Prepare Preliminary Utility Mapping

Community and Agency Outreach
Develop Agency and Public Involvement Plan
Partner Agency Coordination ( and ITT)
Citizen Advisory Task Force (CATF)
Public Meetings
City Council Briefings and Action

Alternatives Development
Develop Solution Strategies (Strategy diagram) 
Develop Alternatives by each unique segment
Technical analysis developed for each design component
Develop concept plans, typical layouts, visualizations, concept designs 

Evaluation of Alternatives
Develop Constructed Scales (based on Evaluation Criteria)
Initial Analysis and Screening
Confirm Evaluation, section by section of corridor

Preferred Alternative Development
Concept Design by segment
PA Cost Estimate
Summary Documentation

Channelization Plans
Concept Coordination
Prepare Conceptual WSDOT Chan Plans
Identify potential WSDOT Design Deviations

Project Development Strategy and Funding Assistance
Project Development Strategy and Phasing

Route Development Plan Report
NOTE: PSRC Funding for design and environmental work for portion between Aurora and I5 must be obligated by June 2016.
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