Plan short term
improvement
to NMF

Proposed Order of Work

City Maintenance Facility (CMF)

Develop Partks
Maintenance
Programming

($50,000)

Analysis of four
existing City
facilities
($100,000)

November

Concept plan and
cost of
improvements at
the existing City
facilities

Gate 1
Cost comparision of
Hamlin Park CMF vs
improvement to
existing City facilities
(Report to City
Council)

March

Implement
Hamlin Park
CMF

Implement BB
Park
expansion at
NMF

4 Months
$150,000

—>
Implement Hamlin Park Conduct cost
short term cost are close analysis of CAP &
improvements ’ to cost of O&M of CMF and >
($150,000) improvements four City Properties
Y of the four City ($50,000)
properties
—>
Gate2
Analysis of Cost comparision of
CMF at Hamlin Hamlin Park CMF vs
($150,000) improvement to
existing City facilities
(Report to City
Council)
City Facility Validate NMF
close to current as Park
Hamlin Park Mitigation site & Hamlin Park is
CMF develop rough well above
cost improvements
to four City
properities
A A
City facilities Implement
well below v improvements
improvement at to the four City
Hamlin Park facilities
(CMF)
July September
5 Months 2 Months
$300,000 $50,000
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End

End



