

N 148th Street Non-Motorized Bridge schedule

Feasibility Study 2017 <i>Completed</i>	Design/Environmental Review 2019–2021			Right-of-Way 2021–2022	Construction 2022–2023
	<p>Alternative Evaluation <i>September 2019–June 2020</i></p> <hr/> <p>DECEMBER–MARCH</p> <p>Property owner briefings</p> <p>Community briefings and presentations</p> <hr/> <p>APRIL</p> <p>Online open house, survey, and presentation</p>	<p>Preferred Alternative Selection <i>Summer 2020</i></p> <hr/> <p>Property owner briefings</p> <hr/> <p>Community briefings and presentations</p> <hr/> <p>Online and in-person open house</p>	<p>30% Design Completion <i>Summer / Fall 2020</i></p> <hr/> <p>Property owner briefings</p> <hr/> <p>Possible community briefings and presentations</p> <hr/> <p>Possible online and in-person open house</p>		